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[bookmark: INTRODUCTION]INTRODUCTION 
This manual focuses primarily on information retrieval and explanation of the report results. The ability to report information entered into a database is a very important component of a database application. Program Management and Enterprise Data recognizes this need to extract database information, view it on a computer monitor, save it as an alternative format, and print it out for hard copy review and dissemination. In an effort to assist a variety of user capabilities, Program Management originally developed the Project Managers Toolbox to assist all users achieve their needs. The Office of Information Technology Enterprise Data Branch along with Program Management now maintain the PM ToolBox and all of its functions.

The Project Managers Toolbox contains financial information for all the Six-Year Plan projects that have a valid item number with phases that have been authorized and Non-Six Year Plan projects that are active in eMARS. This information is updated nightly from eMARS, the Commonwealth’s budget system, so users will have the latest information concerning their projects. 
The Division of Program Management and the OIT Enterprise Data Branch, welcomes questions, comments, and suggestions concerning the Project Managers Toolbox, and our goal is to provide updates and enhancements to meet the needs of various user groups.


[bookmark: HOMEPAGE]HOME PAGE 
https://pmtoolbox.kytc.ky.gov/[image: Graphical user interface, website
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The homepage contains a menu to navigate to different reports, a welcome message, today’s Road Fund Cash Balance and contacts for issues concerning the functionality of the PM toolbox. 
Menu Contents:
	· Highway Project Info
· eMARS Project Budget Info (KYTC Only)
· TC-10 Viewer
	· PM DashBoard (KYTC Only)
· Misc
· Bridging Ky Projects








[bookmark: HighwayProjInfoCenter]Highway Project Info Center:[image: ]
· SYP Project Info
   1. Kentucky Highway Plan Project information
   2. Kentucky Highway Project Budget and Expenditure Information
   3. NON- Kentucky Highway Plan Project information
· Active Construction Projects
Select Construction Projects by Highway District, County, or Construction ID
· Construction Contracts (KYTC Only)
· Document Information (KYTC Only)
· Status Reports (KYTC Only)


















[bookmark: SYPprojInfo]SYP Project Info 
For information from the Kentucky Highway Plan, it must be associated with a valid Item number, Authorized project phases or have an active eMARS budget to return any data. 
[image: Graphical user interface, website
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1. For Kentucky Highway Plan Information, enter valid data elements into one of these menus:
  (1a.) Construction ID (example 121349)
  (1b.) Program code, aka eMARS or TC-10 - 1 number (example 6979201D) this field can also accept    
         a wildcard key (example 69792%)
  (1c.) District # and Six-Year Plan item number (example select district 6 then 8001.25) 
         When entering any of these three values, you will receive the same SYP project information data      
         format.
2. For Kentucky Highway Project Budget and Expenditure Information select:
  (2a.) Project Authorization number, aka PDP-FA or TC10 -1 number (example 73738)
    By entering an Authorization number, this menu will display Highway projects that have an active   
    eMARS budget associated. 
[bookmark: KYHighwayPlanInfo]3. For Non-Kentucky Highway Plan Budget and Expenditure Information select: 
  (3a.) County Name and Program Code 
         This field needs a valid County and related Program Code to display data.

Kentucky Highway Plan Information
[image: ]
After selecting from any of the Highway Plan Project menus in the top section of the screen, you will be taken to a lookup screen that displays a tabular summary of that specific project’s information. It contains various links in dropdown menus located at the top of the screen to reveal more details about the identified project.
[image: ]
This table is exportable to Excel
 On this screen lookup values include:
	· Construction ID 
· eMARS Program Code
	· Authorization number
· SYP Item number



Other summarized data includes:
	· Effective End Date
· Phase 
· Type of Work
	· Description 
· County




The menus located at the top take you to four different reports: 
[image: ]
A.  Construction and Change Order information
  Select a Construction ID to view related project information.
B./C. MARS/eMARS Budget Summary, Detailed Encumbrance and Expenditure info
  Select an eMARS Program Code to view the specific Project phase budget summary.
  Select the Authorization number to view the budget summary for all associated phases.
NOTE: It must be a valid SYP Item number or Program Code that is active in eMARS to be reported here.
D.  Pre-construction information and status
  Select a SYP Item number to see the Preconstruction status, Current Phase information and Highway 
  Plan Phase Info
E.  Authorization Modifications and TC-10-1
  Select the Authorization number to view all associated modifications made. From that screen you can 
  view the TC-10-1 Document related to the selected Mod chosen.




[bookmark: ConstructionAndChangeOrderInfo]A. Construction and Change Order information
[image: ]
By selecting the Construction ID on the Lookup screen, you can access relative Construction, Change Order and Pending Change Order information. This screen is entirely printable to PDF or if needed. Each table is exportable to Excel (separately) and the headers can be sorted. 
Construction information includes:
	· Contractor Name and Address
· Total Contract amount (dollars)
· Bid Amount (dollars)
· Amount Remaining (dollars)
· % Of contract amount spent
· Total Change Order amount (dollars)
	· Letting Date
· Award Date
· Work Order Date
· Work Begin Date
· Work Completion Date
· Formal Acceptance Date



Tabular data containing; County location, SYP Item Number, Federal/State Project Number and Project Description. 
Change Order Information is tabular formatted data that is exportable to Excel which includes: 
	· Change Order Number
· Description 
· Vendor
	· Approval Date 
· Amount (dollars)
· Total Amount (dollars)





Pending Change Order Information is tabular formatted data that is exportable to Excel which includes:
	· (Pending) Change Order Number 
· Change Order Status
	· Amount (dollars)
· Total Amount (dollars)
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[bookmark: MarsEmarsBudgetSummary]B./C. MARS/eMARS Budget Summary, Detailed Encumbrance and Expenditure info 
This screen contains a project’s budget summary. There are also menus located at the top of the screen that drill into Project Authorization information, Current Encumbrance information and Detailed Expenditure information. Two options on the lookup screen allow you see B.) a single eMARS program code budget or C.) all eMARS program codes associated with and Authorization number.
[image: A picture containing graphical user interface

Description automatically generated]
As a rule, only valid SYP Item numbers and Program Codes that are active in EMARS will be reported. The budget information displayed on this screen does not include ineligible funding line(s). 
However, the expenditure amounts will include transactions referencing ineligible funding line(s). Amounts on the summary screen can be verified on the eMARS BQ39LV2 page. 
The table on this screen is exportable to excel and is split into four color coded sections for easy reading are as follows:

· Project ID
  SYP Item#
  Phase
  Program Code (emars)
  The first five digits indicate the eMARS number (TC-10 number), the next two digits indicate 
  the sequence number and the last character indicates the phase of the project.
· Combined MARS/EMARS Totals
  Project Budget
  Project Expenditures July 1, 2006 – Current
· eMARS Breakout
  Current eMARS Budget
        Ky Custom Budget Formula: Adopted + Amendments;
       excludes Ineligible Funding Line (INEL52) amounts
  Encumbered eMARS Amount Remaining
       This amount represents sum of eMARS funding line Expense Actuals:
       Encumbrance amounts as shown on the eMARS BQ39LV2 page.
   eMARS Expenditures 
       Formula: Accrued Expenses + Cash Expenses; includes Ineligible Funding Line (INEL52)   
       amounts.
  Unobligated eMARS Amount Available
       Formula: Current Budget minus Encumbered minus Accrued Expenses minus Cash Expenses; 
                       excludes Ineligible Funding Line (INEL52) amounts.
· MARS Breakout
  Original MARS Budget
  Ending MARS Available Budget
  MARS Expenditures

The menus located at the top of the screen gives you the ability to drill into[image: ]
   1. Authorization modifications and TC-10 documentation 
        Click Authorization Number to view Project Authorization Modifications and TC-10-1 Document
   2. Detailed Encumbrance information
        Select an Encumbered amount for Current Encumbrance Information
   3. Detailed Expenditure information
        Select and Expenditure amount for Detailed Expenditure information

1. Authorization modifications and TC-10 documentation (see TC-10 Viewer on page 42)
[bookmark: DetailedEncumbranceInfo]2. Detailed Encumbrance information
[image: ]
This screen displays the total encumbered amount remaining in the corresponding program code’s project/phase. The menu at the top drills into the total expenditures from the selected encumbrance. 

The table is exportable to Excel and contains:
	· Document ID 
· Document Code 
· Document Status 
· Program Code (eMARS)
	· Vendor
· Encumbered Amount
· Expenditures from Encumbrance
· Remaining Balance



The table generated on this screen is exportable to Excel and contains:
[image: ]
· Fiscal Year
· Fiscal Year Month
· Date of Expenditure
· Document ID
· Program Code
· Expenditure
The total of expenditures from encumbrances should always equal the value selected from Current Encumbrance Information screen
· Vendor
[bookmark: DetailedExpenditureInfo]3. Detailed Expenditure information
The summed detail amounts should always total the amount shown on this summary screen.
[image: Table
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This table is exportable to Excel and the headers can be sorted. It contains:
	· Year (Fiscal Year)
· Month (based on Fiscal Year)
· PBU 
· Charge District 
· Object  
· Phase
· Program Code 
· County
	· Date
· Activity (ACT) Code 
· Activity Name 
· Trans ID 
· Reference # 
· Vendor Name 
· Expenditure 
· Line Description 



Labor cost information
The Commonwealth pays employees on a semi-monthly basis with a scheduled pay day on the 15th and 30th of each month. The two monthly pay periods are from the 1st to the 15th of the month and the 16th through the last day of the month. Paycheck distribution is delayed by one pay period to allow for system processing. For example, work performed during the 1st to the 15th day of the month is paid to the employee on the 30th of the month. Accordingly, the cost accounting charges for labor costs posting in eMARS to operating accounts and highway projects are also delayed by approximately one pay period.
A good rule of measure is that the cost accounting charges for the pay period ending on the 15th of the month will post to eMARS by the 25th and those for the pay period ending on the last day of the month will post to eMARS by the 10th of the following month.
[bookmark: PreconInfoAndStatus]D.  Pre-construction Information and Status[image: Graphical user interface, application
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This screen is printable to PDF.
When selecting the Highway Plan Item number on the lookup screen you will retrieve Preconstruction (Precon) information and status.  Information displayed includes:

· [bookmark: _Hlk121924372]Description 
Description of project form Preconstruction.
· Location 
 County, Route, Begin Mile Point and End Mile Point. (Route2 is listed if project covers 2 routes or 2 counties)
· Length 
Total length of project in miles
· Project Status 
 Current status of project in Preconstruction (Active, Inactive)
· [bookmark: FundCode]Current Phase Info 
Phase, Fund Code, Current Estimated Cost, Scheduled Fiscal Year, Status of Phase Funding, Authorized Date and Authorized Amount currently in preconstruction.
· Highway Plan Phase Info 
Phase, Fund Type, Fiscal Year, and Amount in current approved Highway Plan.
· Project Location Map 
Displays a GIS base maps with route numbers and mile points shown. Also, the project location is linked to aerial photography and USGS quad sheets and provides the user zoom-in and zoom-out features along with pan around features of the project area.

E.  Authorization Modifications and TC-10-1 (See TC-10 Viewer on page 42)

[bookmark: _Hlk124936383][bookmark: KHPBudgetAndExpenditure]2. Kentucky Highway Project Budget and Expenditure Information  [image: ]
 (2a.) Project Authorization number, aka PAS or TC10 -1 number, PDP-FA number
          When entering the Authorization (PAS, TC-10, PDP-FA) number you can view the budget    
           summary of any associated Highway project that has an active e-MARS budget. This financial 
           data is pulled from MARS and eMARS.

MARS + eMARS Summary Budget and Expenditure Information for Highway Projects
[image: ]
This screen is very similar to the previous MARS/eMARS Budget Summary screen shown on page 10.
It performs the same way. The links go to the same drilldown encumbrance, expenditure and project authorization screens as the other. The difference is within the Project ID section, there is no Phase column. The project phase is indicated with the last character of the Program Code. This table is exportable to Excel. 
 We have included two additional columns in this section: 
· Effective End Date 
· Major Program Code


[bookmark: NonHPBudgetandExpInfo]3. Non-Kentucky Highway Plan Budget and Expenditure Information
[image: ]
(3a.) County Name and Program Code: This field needs a valid County and related Program Code to display data. [image: Graphical user interface, application, website
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When selecting combination of PDP-FA Program Code and County name you can view relative project information on NON-Highway Plan projects. There is a dropdown menu located at the top of the screen on the right. When you select an eMARS program code, the query will take you to a related detailed expenditure report. 
The table on this screen is exportable to Excel and contains:
	· PDP-FA Program Code
· District
· County
· eMARS Program Code
· Location (Road Name)
· Phase
	· Budget
· Expenditure Amount (dollars)
· Unobligated Amount (dollars)
· Program
· Last Expenditure Date











[bookmark: ActivConstructionProj]Active Construction Projects
[image: ]

The second tab under The Highway Project Info Center is Active Construction Projects. This tab opens a menu screen with three different selections that drill to active construction project details.
[image: A picture containing website
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· Select County
Shows all active construction projects and summarized info within the selected county.
· Select District
Shows all active construction projects and summarized info within the selected Highway district.
· Enter Construction ID
Takes you directly to the same Construction and Change Order information screen as shown in the Highway Plan Project Information section. (See Page 9 for details)
NOTE: This screen includes SYP and NON-SYP projects.
[image: ]
The construction summary screens are very similar in content, with differences being one is queried by County and the other by Highway District. There is a drill down menu on the top right-hand side with the Construction ID that drills to same Construction and Change Order information screen as shown in the Highway Plan Project Information section. (See Page 9 for details)
The table on this screen is exportable to Excel and the headers can be sorted. It includes:
	· District
· County
· Construction ID
· SYP Item
· Project Description
· Letting (date)
· Contractor Name
	· Notice to Proceed (date)
· Work Begins (date)
· Work Complete (date)
· Total Contract amount (dollars)
· Amount Paid to date (dollars)
· % Of contract amount spent




[image: ]
Entering Construction ID returns this screen. The details are the same as shown on page 9.

[bookmark: ConstructionContracts]Construction Contracts (KYTC Only)
[image: ]

This screen can only be accessed by KYTC employees that are connected to our network within our firewall. It is not intended for external use. The table can be exported to Excel.
[image: Graphical user interface, text, application
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It was developed specifically for the Division of Construction to retrieve budget and expenditure information by eMARS Program Code. It only reflects the construction projects that are active in eMARS. When you enter a construction ID it displays a table containing:
	· Construction ID
· Program Code
· Current Budget Amount (dollars)
	· Encumbered Amount Remaining (dollars)
· Expenditure (dollars)
· Unobligated Amount (dollars)



When selecting the Expended amount in the dropdown menu you will get the Detailed Expenditure Information as shown in the Highway Information Center. (See page 12 for details.)
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[bookmark: DocumentInfo]
Document Information (KYTC Only)[image: Graphical user interface, website
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This screen displays some of the Highway project’s document record information that was previously shown in the “Doc Viewer” application. Doc Viewer is no longer supported. [image: Table
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This screen can only be accessed by KYTC employees that are connected to our network within our firewall. It is not intended for external use.
When selecting the Document Code in conjunction with the Document ID, the query will return data in a tabular format, a summary of all the specified document records available. This table is exportable to Excel and includes:
	· Document Code
· Department Code
· Document ID
· Document Version Number
· Document Description
	· Document Unit Code
· Document Actual Amount (dollars)
· Document Closed Amount (dollars)
· Created Date
· Last Date















[bookmark: StatusReports]Status Reports (KYTC Only)
[image: Graphical user interface, website
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This tab contains internal working documents and is intended for internal (KYTC use only).  
[image: ]
The Status Report screen contains links that can be found on The Division of Program Management’s Intranet webpage https://intranet.kytc.ky.gov/org/DPM/Pages/Status-Reports.aspx 
Links found on this screen include: 
1. Status Reports
View projects with upcoming schedule completions or inspections that could be used to setup Constructability Reviews. Data sources include eMARS, PDP, KROWDS and EATS
- District Status Reports by page Including milestones updated monthly (see Fig.1 page 23)
- Status Reports by Page Status Book view updated daily (see Fig.2 page 24)

[bookmark: fig1]Fig. 1:
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[bookmark: fig2]Fig. 2:[image: A close-up of a document
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2. [bookmark: SubjectMatterTrackingReports][bookmark: ProjectMgmtreports][bookmark: ProgramMgmtReports][bookmark: HighwayDesignReports][bookmark: EnvironmentalReports]Subject Matter Expert Tracking Reports
a. Project Management
     - Letting Review Report -Statewide letting schedule including Bridging KY projects
     - Letting Review Report - Statewide letting schedule Excluding projects by Bridging KY. 
       (see Fig. 3 page 26)
     - Active Projects – Monitor and track status of all active Highway Plan projects filtered on     
       Highway District (see Fig. 4 pages 26)
     - Cost Per Mile - Estimating phase cost per mile. (see Fig. 5 pages 27)
     - Current Estimates - Current projects with Estimates revision date. Used to keep project    
       estimates up to date. (see Fig. 6 page 28)
     - Potential Closeouts-Inactive - List of potential closeouts that are inactive in PRECON but   
       still open in eMARS. (see Fig. 7 pages 29)
     - Potential Closeouts-Active - List of potential closeouts ACTIVE in PRECON 
       (see Fig. 7 page 29)
 b. Program Management
     - Federal Projects End Dates - FHWA list of projects with Federal eMARS end date to help    
       view upcoming and expired ends dates. (see Fig. 8 page 29)
     - Updated Letting Date - Projects that have had a letting date revised within the past 15 days
       (see Fig. 9 page 30)
   

c. Highway Design
     - Design Executive Summary​ - Track the DES submittal and approval status.  Projects will 
        populate on report based on PL&G Inspection minutes approval. (see Fig. 10 pages 30-31)
     - Plan Processing Status - Monitor and track final plans status by Plan Processing branch.  
       Red fields note overdue check prints and/or final plans. ​(see Fig. 11 page 31)
    d. Environmental
     - Environmental Permits Status - This report can be used to track the status of the 
       environmental permits.  RED fields notes upcoming permit expirations. 
       (see Fig. 12 Page 32)
     - Environmental Mitigation-Letting - List of projects containing mitigation details for    
      upcoming letting schedule. (see Fig. 13 Page 33)
     - Environmental Mitigation-Awarded​​ - List of projects containing mitigation details for 
       upcoming letting schedule. (see Fig. 14 Pages 33-34)
3. [bookmark: ProjectReviewMeetingMaterials]Project Review Meeting Materials
- 18 Month Letting Schedule by District - Letting schedules for the next 18 months 
   (see Fig. 15 Page 34) 
- 4000 Project List – List of projects with the letting date of 4000 (Statewide) 
  (see Fig. 16 Page 35)
- Potential Closeouts - List of potential closeouts that are inactive in PRECON but still open in 
  eMARS (see Fig. 17 Page 35)
 - Federal Projects End Dates​ (condensed) - FHWA list of projects with Federal eMARS end date 
  to help view upcoming and expired ends dates. Same as above
- Highway Projects with 10% or Less Remaining in Budget – (See Page 40)


[bookmark: fig3]Fig. 3: Letting Review Report
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[bookmark: fig4]Fig. 4: Active Projects Report
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All Columns are not shown in this illustration. This report includes the following:

	· Highway District
· Highway Plan Item No.
· County
· Project Description
· TAGS
· Project Type
· Project Manager
· Road Engineer
· Route
· Project Length
· Letting Date
· D Year
· D Fund
· D Proj Auth Date
· D Authorized Amount
· D Precon FY
· D Precon Escalated Cost

	· R Year
· R Fund 
· R Proj Auth Date
· R Authorized Amount
· R Precon FY
· R Precon Escalated Cost
· U Year
· U Fund
· U Proj Auth Date
· U Authorized Amount
· U Precon FY
· U Precon Escalated Cost
· C Year
· C Fund
· C Proj Auth Date
· C Authorized Amount
· C Precon FY
· C Precon Escalated Cost



[bookmark: fig5]Fig.5: Cost Per Mile Report
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All Columns are not shown in this illustration. This report includes the following:
	· District
· Item No.
· County
· Prefix
· RouteNo.
· BMP / EMP
· Length
· No. of Lanes
· Type of Work
· Description
· Road Engineer
· Bridge Engineer
· ROW Total Parcels
	· ROW Relocations Complete
· Utility Agreements Initiated
· Utility Relocations Initiated
· D Phase Authorized Amount
· D Phase Funds Expended
· ROW Phase Authorized Amount
· ROW Phase Funds Expended
· U Phase Authorized Amount
· U Phase Funds Expended
· C Phase Authorized Amount
· C Phase Funds Expended
· Award Amount
· Award Date



[bookmark: fig6]Fig. 6: Current Estimates Report
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[bookmark: fig7]Fig. 7: Potential Closeouts-Active/Inactive Report
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Both Active and Inactive reports contain the same columns with the difference being in the “Precon Flag” Column.  A = Active   I = Inactive.  These tables include the following data:
	· Fund Type
· County
· District
· Item No
· Phase
· Prog Cd
· Type of Work
· Description
	· Current Budget Amount
· Expenditure Amount
· Unobligated Amount
· Encumbrance Amount
· Doc Received Date
· Indian Reserve
· Precon Flag
· Accounting Flag (Project Active Flag)
· As Of Date


[bookmark: fig8][bookmark: _Hlk124931672]
Fig. 8: Federal Projects End Dates
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This table includes the following data:
	· Project Active Flag	
· ExpiresSoon	
· Effective End Date	
· Major Program	
· Program (eMARS ProgramCode)	
· Program Name	
· preconflag	
· SYP Dist	
· SYP Item	
· Project Phase	
· letting date	
	· Fed Approp	
· Federal Aid Project Number	
· Project Agreement Number
· Indian Reservation	
· Doc Code	
· Doc DeptCd	
· Document ID	
· Vendor Legal Name	
· Budget
· Encumbered	
· Expensed	
· Uspent Balance



[bookmark: fig9]Fig. 9: Updated Letting Date Report
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[bookmark: fig10][bookmark: _Hlk124931866]Fig. 10: Design Executive Summary
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This table includes the following data:

	· District	Item No.
· County
· Route	
· Project Manager	
· Road Engineer	
· DES Approval Date	
· PL&G Inspection Status 	
· PL&G Inspection Status Date	
· PL&G Status Remarks	

	· Environmental Actual Completion Date
· Environmental Request Type	
· Environmental Schedule Completion Date
· Joint Inspection Status	
· Joint Inspection Status Date	
· Joint Inspection Status Remarks	
· Letting Date


[bookmark: fig11][bookmark: _Hlk124931923]Fig. 11: Plan Processing Status
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Not all columns are shown in this illustration. Data in this table includes:
	· District
· Item No.
· County
· County No.
· Auth. No. – Drilldown link to Budget Summary Screen
· Location Engineer    
· Project Manager
· Road Engineer
· Letting Date
· Check Prints Due Date
· Final Plans Due Date
· Road Plans Status – Drilldown link to Detailed Report
	· Road Plans Status Date
· Road Plans Status Remarks
· Bridge Plan Status
· Bridge Plans Status Date
· Bridge Plans Status Remarks
· Lighting Status 
· Lighting Status Date
· Lighting Status Remarks
· Signal Status 
· Signal Status Date
· Signal Status Remarks
· Signing Status
· Signing Status Date
· Signing Status Remarks



[bookmark: fig12]Fig. 12: Environmental Permits Status
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This illustration does not show all columns included. Data in this table includes:

	· District	Item No.
· Project Manager
· Type Of Work	
· Letting Date
· ROW Authorized Date	
· Environmental Request Type
· Scheduled Completion Date
· Actual Completion Date
· Expiration Date
· Conditions
· Individual Permit Status
· Individual Permit Applied Date
· Individual Permit Received Date
· Individual Expiration Date

	· Individual Permit Remarks
· Nationwide Permit Status
· Nationwide Permit Applied Date
· Nationwide Permit Received Date
· Nationwide Expiration Date
· Nationwide Permit Remarks
· Water Quality Certification Status
· Water Quality Certification Applied Date
· Water Quality Certification Received Date
· Water Quality Certification Expiration Date
· Water Quality Certification Remarks



[bookmark: fig13][bookmark: _Hlk125014481]Fig. 13: Environmental Mitigation-Letting
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The data in this table is grouped by date and contains:
	· District	Item No.
· County
· Project Description
· Permit Type
· Permit Number
· Permit Status

	· Mitigation Type
· Permit Remarks
· Mitigation Unit
· Mitigation Actual Unit
· Mitigation Actual Dollar Amount
· Mitigation Remarks


[bookmark: fig14]Fig. 14: Environmental Mitigation-Awarded
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The data in this table is grouped by date and contains:

	· District	Item No.
· County
· Project Description
· Permit Type
· Permit Number
· Permit Status
· Permit Remarks
	· Mitigation Type
· Mitigation Unit
· Mitigation Actual Unit	
· Mitigation Actual Dollar Amount
· Mitigation Remarks
· Mitigation Completion Date
· Bank



[bookmark: fig15]
Fig. 15: 18 Month Letting Schedule by District[image: Table
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[bookmark: fig16]Fig. 16: 4000 Project List
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[bookmark: fig17]
Fig 17: Potential Closeouts
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Not all columns are shown in this illustration. Data in this table includes:
	· Fund Type
· County	
· District
· Item No
· Phase
· Prog Cd
· Type of Work
· Description
	· Current Budget Amount
· Expenditure Amount
· Unobligated Amount
· Encumbrance Amount
· Doc Received Date
· Indian Reserve
· Precon Flag
· Accounting Flag (Project Active Flag)
· As Of Date

















[bookmark: eMARSprojectBudgetInfo]eMARS Project Budget Info (KYTC Only)[image: Graphical user interface

Description automatically generated with low confidence]
This tab contains internal working documents and is intended for internal (KYTC use only).  
· eMARS Budget Info (Excel Spreadsheet)
· eMARS Advantage
· Projects with 10% of Budget Remaining
· State Projects with No Activity in the Last 365 Days
· Federal Projects with No Activity in the Last 365 Days













[bookmark: eMARSprojectBudgetInfoSpreadsheet]eMARS Budget Info: (Excel Spreadsheet)[image: Graphical user interface

Description automatically generated with medium confidence]
[image: ]
This tab opens to an Excel file that contains the current budget status of all Highway Plan projects as recorded within eMARS. The data is sorted by program code. The Excel spreadsheet is a tool to quickly find project information via Excel column filters. Columns include:
	· Mjr Prog Cd – Major Program Code
· Syp Loc Countyname – County Name
· District – Highway District
· Item No – Highway Plan Item Number
· Phase – Project Phase 
· Prog Cd – eMARS Program Code
· Syp Loc Prefix – Route Location Prefix
· Syp Loc Routeno – Route Location Number
· Syp Pro Typework – Project Type of Work
· Syp Pro Desc – Project Description
· E Curr Bud Am – eMARS Current Budget Amount (dollars)
· E Exp Am – eMARS Expended Amount (dollars)
	· E Uoblg Am – eMARS Unobligated Amount (dollars)
· E Enc Am – eMARS Encumbered Amount (dollars)
· Doc Rec Dt – Document Recorded Date
· Indn Rsrv – ex: DB10, DB8, DB9, LPA, ROW, SPP
· Syp Pro Preconflag – indicates if a project is active or inactive in the Precon phases
· I = Inactive A = Active
· Act Fl – indicates if a project is active or inactive in eMARS  0 = Inactive 1 = Active
· As Of Date – Ending date


[bookmark: eMARSAdvantage]eMARS Advantage [image: Graphical user interface

Description automatically generated with medium confidence]
This tab provides users direct access to the CGI Advantage (eMARS) application. Proper credentials are required for login. https://emars311.ky.gov/webapp/finprdonline3111d1/Advantage 

[image: ]




[bookmark: Projectswith10perctntRemaining]Projects with 10% of Budget Remaining[image: Graphical user interface

Description automatically generated with medium confidence]
This tab links to a listing of Highway Plan Projects with less than 10% of their budget remaining.  
[image: Table

Description automatically generated]
It defaults to showing all projects. However, it can also be filtered by District, County and Project Manager, from the dropdown menus on the top left. To return to all projects simply click refresh on the top right. The table itself can be exported to Excel and contains the following data:
	· District
· County
· Highway Plan (SYP) Item
· Precon Status 
I = Inactive  A = Active
· Project Phase
· eMARS Program Code
· Route
· Type of Work
	· Project Description
· Major Program Code
· Current Budget
· Expenditures
· Unobligated Amount (dollars)
· Encumbered Amount (dollars)
· Document Record Date
· As of Date
· % Of Budget Remaining





[bookmark: StateFedProjsWithNoAct365Days]State/Federal Projects with No Activity in the Last 365 Days
[image: ]These links will display screens that contain a listing of State and Federal Highway Plan projects with no eMARS activity for the last 365 days. The illustration below represents both reports. The only difference between the two is one is filtered by State and the other by Federal projects.

[image: Graphical user interface, table

Description automatically generated]
The table can be exported to Excel. The header can also be sorted. The data contains:
	· County
· Highway Plan Item Number
· Project Phase
· Authorization Number
· eMARS Program Code
· Type of Work
	· Project Description
· Encumbrance (dollars)
· Expenditures (dollars)
· Unobligated Amounts (dollars)
· Current Budget (dollars)
· Last Expended Date









[bookmark: TC10Viewer]TC-10 Viewer[image: Graphical user interface, website

Description automatically generated]The TC-10 viewer will give you online access to all TC-10s issued by the Cabinet since 1978. Page content should be exactly the same as the original TC-10 except for the signature. Please refresh (F5 key) your browser screen if you have used the PM Toolbox previously to make sure you have the latest version. 

As shown on the screen shot below, you can search by:[image: ]
1. Authorization Number
2. District number and Highway Plan Item Number
3. County Name, Fiscal Year and/or Program Code
Drop-down lists for the county name and program code (type of funding) are provided. The program code drop-down list shows all types of funds and corresponding fund descriptions (i.e.: FD04 – state construction funding, FD52 – federal-aid funding). Please note, in order to retrieve a TC-10 you must input valid information.
When selecting, from one of the menus above, it will return similar listings. 
The TC-10 list (example below) shows all authorized TC-10s and the current request funding totals associated with the data that was queried.
1. The Authorization Number (TC-10 number) [image: Graphical user interface

Description automatically generated]

2. The District and Item Number
[image: Table

Description automatically generated]


3. County Name, Fiscal Year and/or Program Code
[image: Table

Description automatically generated]

The data on these screens includes:
	· County
· District
· Item Number 
· Program Code
· Phase
· Facility Name  
	· Project Type
· Requested Amount (dollars)
· Authorization Date
· Authorization Mod Level
· Remarks
· Route



The menu located at the top of these screens contain a concatenated field. We joined the authorization number with the Modification level (ex: 68992 – 16). The most recent modification level is at the top of the list. After selecting a specific “Auth-Mod number”, you will be taken to the TC-10-1 Project Authorization document. 
TC-10-1[image: Table

Description automatically generated]
[bookmark: PMDash]PM Dashboard 
[image: Graphical user interface, application

Description automatically generated]
The PM Dashboard is a separate companion to the PM Toolbox. It tracks active Pre-con and active Construction Highway Plan Projects as well with more emphasis on certain activities within the project phases. There is information regarding Financial Status, Location Information, Critical Dates, Concerns, Design Milestones, Environmental Permit Mitigation, Right of Way Status, Utility Agreements and Companies, and what Vendors have been assigned.  https://dashboard.intranet.kytc.ky.gov/asp/PMDash.html


[image: ]
Both Pre-con and Construction Projects can be tracked by selecting a District, SYP Item Number or Project Manager.If you select a Highway District or a Project Manager (PM) it will return a list of projects filtered by district or PM. The list can be exported to Excel. The SYP Item number will take you directly to the dashboard screen. 
[image: Graphical user interface, text, email

Description automatically generated]
The header on the list are filters. You have the ability to adjust each column alphabetically or numerically. You can copy the table if needed or export it to Excel (csv file) or PDF and there is also a search feature built in.The lookup table will give you a high level listing of SYP projects by District or Project manager. Selecting the Item number will launch the dashboard screen giving you more detailed information about that project.

[image: Graphical user interface, application
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There are six tabs in the Dashboard 
	· Overview
· Design 
· Environmental Permits
	· R/W 
· Utilities 
· Vendors Assigned


[bookmark: OverviewTab]Overview tab includes: [image: A picture containing map

Description automatically generated] 
· A GIS location map of the Project. You can zoom in and out as well as toggle the map view from an aerial photo to a base-map view. 
· [bookmark: _Hlk121935566]The Project Description, Location, Item number and Type of Work is displayed. It also includes the Project Manager, Road Engineer and Bridge Engineer. 
· Project Concerns
· Bridge Structure number
· Sufficiency Rating 
· NBI Rating and Posting
[image: Table

Description automatically generated]
·  Phase information from the Highway plan
·  Current Phase Information
·  Project Budget Information 
·  Critical Dates including the Letting Date









[image: Table, calendar

Description automatically generated][image: Table

Description automatically generated]
The Highway Plan phase and Current phase information has been duplicated from preconstruction information within the PM Toolbox.
[image: Table

Description automatically generated] 
You have the same ability to drill into the Encumbrance and Authorization information as the PM toolbox. The difference here is within the Expenditures. 
From the Detailed Expenditure information table, you can filter and search the table as well as copy it, save it to Excel or PDF. From here, you can drilldown from the eMARS Program Code to show its payment activity. [image: Table

Description automatically generated]

[image: ]
NOTE: This feature is only available in the PM Dashboard. 
The data on the payment activity screen includes:
	· DOC_CD - Document Code
· DOC_ID – Document ID
· PROG_CD – eMARS Program Code
· DOC_DEPT_CD – Document Department Code
· LGL_Name – Vendor legal name
· Open_AMNT – Open amount (dollars)

	· EFT/AD – Transaction type
· FPC_AS_OF_DT – As of date
· CHK_EFT_AMNT – Check amount (dollars)
· CHK_EFT_ISSUED_DT – Date check was issued	
· CHK_STATUS – Check Status
· FPD_CLR_DT – Check clear date
· DOC_LAST_DT – Document last date



[bookmark: DesignTab]
Design tab includes:
[image: Table
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Design Milestones and their status.
[bookmark: EnvironmentalPermitsTab]Environmental/Permits tab includes:
[image: Calendar

Description automatically generated]
[bookmark: _Hlk123727500]The environmental phase status and Permit Mitigation information. This tab also provides a link to the EATS application, which is the authoritative source for Environmental data. The data in this screen includes.
Environmental Status:
	· Requestor
· Request Type
· Request Date
· Assigned Name
	· Assigned Date	
· Scheduled Completion Date
· Actual Completion Date - Anticipated Completion Date
· Expiration Date


[bookmark: _Hlk123727573]Permit Mitigation Types: 
          401 – WQC (Water Quality Certification)
          402 – KPDES (Kentucky Pollutant Discharge Elimination System)
          404 – USACE (US Army Corps of Engineers)
          Intergovernmental Review
          LOP (Letter of Permission)
          TVA (Tennessee Valley Authority)

Data for each permit type includes:
	· Permit Sequence Number
· Applied Date
· Received Date 
· Permit Number 
· Permit Status
· Mitigation Type
· Unit
· Estimated Date
	· Estimated Amnt (Unit)
· Estimated Dollar Amnt
· Actual Amnt (Unit)
· Actual Dollar Amnt
· Completion Date
· Bank Name
· Mitigation Remarks
· Permit Remarks


[bookmark: RWtab]Right of Way tab includes:
[image: Graphical user interface, text, application, email

Description automatically generated]
Current Parcel information from both RWMS, if it is an older project and KROWDS, if it is a newer project. It also provides a link to the project’s Right of way Status Report and a link to the CAP (Promises Kept) Report. The R/W tab also provides a link to the KROWDS application, which is the authoritative source for R/W data.
The data on the tab displays:
· Total Parcels
· Parcels Cleared
· Offers Made
· Deeds Recorded
· Suits Submitted
· Right of Entry










The CAP (Promises Kept) Report
[image: Table
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R/W Status report
[image: Table
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[bookmark: UtilitiesTab]Utilities tab Includes:
[image: Table

Description automatically generated]
Utility vendor information and agreement status is located here. A link to the project inside the KURTS application is also provided. KURTS is the authoritative source for Utilities data. The data displayed on this tab includes:

Utility Companies
	· [bookmark: UtilityName]Utility Name
	· Facility Name



 Utility Agreements
	· Utility Company
· Agreement Status
· Agreement Amount
· Document Type

	· Estimate Approval Date
· Plans Approval Date
· Working Days
· Estimated Completion Date
· Work Status (% complete)







[bookmark: VendorsAssignedtab]Vendors Assigned tab includes:
[image: Graphical user interface, text, application, table

Description automatically generated]
All vendors contracted within the preconstruction phases are included here.















[bookmark: MISC]MISC:
[image: Graphical user interface

Description automatically generated]
The Miscellaneous tab contains links to various reports including:
· Aviation
· LPA
· Projected Expenditure Numbers (KYTC Only)
· Federal Aid Fund Report (KYTC Only)
· The Division of Program Management (Internet Site) 













[bookmark: Aviation]Aviation
[image: Graphical user interface
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[image: Graphical user interface

Description automatically generated]
By using the dropdown county listing, you can select Aviation related Highway Projects. 

[image: Table

Description automatically generated]
The table on this screen can be exported to Excel. The headers are sortable. There are two menus located at the top. One menu allows you to select a project expenditure that drills down to the Detailed Expenditure report previously mentioned on page… The other menu drills to the authorization and modification information previously mentioned on page…

The data displayed on this screen contains:
	· Program Code
· Facility Name
· Scope
· Beginning eMARS Budget
· Current eMARS Budget
· Encumbered Amount
	· Expenditures (eMARS) July 1, 2006 - Current
· Unobligated (eMARS) Remaining Balance
· Life to Date Project Budget
· Life to Date Project Expenditures
· Project Authorization (TC10-1) – Authorization Number 
· Remarks


 




















[bookmark: LPA]LPA
[image: Graphical user interface

Description automatically generated]

The FHWA, the KYTC, and Local Public Agencies (LPAs) share unique goals and responsibilities to develop and maintain safe and efficient transportation systems using combinations of Federal, state, and local funds. Each type of highway funds has unique funding requirements that have been imposed by Federal, state, and local legislation and regulations.
In 2006, the FHWA completed a national review on the oversight of Federal-aid projects administered by LPAs. The findings suggested that the administration, stewardship, and oversight of these projects lacked a comprehensive approach in some states. This included shortcomings in eligibility determinations and in compliance with established Federal laws and regulations. FHWA Division Offices were directed to review state processes and procedures for LPA-administered projects. In Kentucky, review efforts began in 2006 and have continued in different program areas to date. This reporting application has been designed and implemented to assist project managers in this effort.
[image: A picture containing graphical user interface

Description automatically generated]Select LPA Projects by Highway District, County along with the Function Code. You have the option to select all counties and all function codes at once or make a more defined selection. 
[image: Graphical user interface, table, Excel
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After making your selection, LPA project information will be displayed. The data included in this listing can be sorted and exported to Excel. There is a menu at the top of the screen, containing Authorization numbers, will link you to Authorization Mod listings and the TC-10 report.  (see page…)  

Data included on this screen:

	· District
· County
· Facility
· Scope / Description
· Local Agency
· eMARS Program Code
· Phase
	· Federal #
· SYP Item #
· Function
· Fund
· Authorized to Date
· Authorization #
· Original Auth Date



[bookmark: FederalAidFundReport]




Federal Aid Fund Report (KYTC Only)
[image: Graphical user interface
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[image: Table

Description automatically generated]
Not all data shown in the illustration. Data includes:

	· FHWA PREFIX
· FUND NAME
· FHWA %	
· FHWA APPN CODE
· CARRYOVER BALANCES 
· FY2023 APPORTIONMENT
· AVAILABLE
· OBLIGATIONS
	· RELEASED FUNDS
· UNOBLIGATED APPORTIONMENT BALANCE
· OBLIGATIONAL CEILING/BALANCE	
· ESTIMATED RESCISSIONS
· FISCAL YEAR POSSIBLE LAPSE 
· POSSIBLE LAPSE
· Pending 
· Match W10A



[bookmark: DivisionofProgramManagement]Division of Program Management 
[image: Graphical user interface
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Internet Website link
 https://transportation.ky.gov/Program-Management/Pages/default.aspx 
[bookmark: BridgingKentuckyProjects]Bridging Kentucky Projects:
[image: ]

[image: ]
The Bridging Ketucky tab displays bridge projects that are only within the program. The menu at the top queries the bridges by:
1. County 
2. District
3. SYP Item Number
4. Bridge ID

[image: A screenshot of a computer
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When selecting a value, it will display a listing of bridges based on that value. (ex. If you select a county, it will show you all Bridging Kentucky projects within that county.) 
The listing of lookup values contain:
	· County
· SYP ITEM
· Bridge ID
· Bridge Key
· Construction ID
· Bridge Description
· Location
	· Over
· KM Point
· Route
· Inspection Date
· Next Inspection Date
· Suff Rate
· Design Responsibility



There are two dropdown menus located at the top of the screen lookup listing. The first one that will take you to a detailed bridge information screen by selecting an Item Number. The next one, by selecting a Construction ID, goes to the same detailed construction information, as shown on page….,. 

Select an Item Number to view Detailed Bridge Information;
[image: Map

Description automatically generated]
The first section of the details on this screen contains a Project Location Map, Project Description, Project Location, Project Manager, Project Engineer, Type of Work and the Bridge Structure Number.

The next section contains two tables, current project phase and budget Information:
[image: Graphical user interface

Description automatically generated]

Current Phase Info
	· Phase
· Funding
· Estimated Cost
· Scheduled FY
	· Phase Funding Status
· Authorized Date
· Authorized Amount


Project Budget Info
	· Phase
· Authorization Number
· Program Code	
· Project Budget
	· Budget Modifications	
· (e-MARS) Project Expenditures
· (e-MARS) Encumbered Amount Remaining
· (e-MARS) Unobligated Amount


The next section contains detailed bridge information as shown in the Kentucky Inventory and Appraisal Report 
[image: Timeline

Description automatically generated with low confidence]
Identification:
	· (8) Structure Number
· (1) State Name
· (5) Inventory Route
· (2) District Agency District
· (3) County Code
· (6) Features Intersected
· (9) Location
	· (7) Facility Carried
· (11) Kilometer Point
· (12) Base Highway Network
· (13) LRS Inventory Route & Sub-route
· (16) Latitude
· (17) Longitude
· (98) Border Bridge State Code
· (99) Border Bridge Structure Number



Structure Type and Material
	· (43) Structure Type Main
· (44) Structure Type Appr
· (45) Number of Spans in Main Unit
· (46) Number of Approach Spans
· (107) Deck Structure Type
	· (108) Wearing Surface Protection System
· (108a) Type of Wearing Surface
· (108b) Type of Membrane
· (108c) Type of Deck Protection



Age and Service
	· (27) Year Built
· (106) Year Reconstructed
· (42a) Type of Service-On
· (42b) Type of Service-Under

	· (28) Lanes on Structure 
Lanes Under Structure
· (29) Average Daily Traffic
· (30) Year of ADT
· (19) Bypass, Detour Length



Geometric Data
	· (48) Length Of Maximum Span
· (49) Structure Length
· (50) Curb Or Sidewalk Left/Right
· (51) Bridge Roadway Curb to Curb
· (52) Deck Width Out to Out
· (32) Approach Roadway Width(W/Shoulders)
· (33) Bridge Median
	· (34) Skew
· (10) Inventory Route Min Vert Clear (Vclrinv)
· (47) Inventory Route Total Horiz Clear (Vcllriv)
· (53) Min Vert Clear Over Bridge Rdwy (vCLOVER)
· (54) Min Ver Underclear Ref(Refvuc)
· (55) Min Lat Underclear Rt Ref(Refhuc)
· (56) Min Lat Underclear Left(Hclruit)



Navigation Data
	· (38) Navigation Control
· (111) Pier Protection
· (39) Navigation Vertical Clearance
· (116) Vert-Lift Bridge Nav Min Vert Clearance
	· (40) Navigation Horz Clearance
· Sufficiency Rating
· Status




Classification
	· (112) Nbis Bridge Length
· (104) Highway System
· (26) Functional Class	
· (100) Strahnet Highway
· (101) Parallel Structure
· (102) Direction Of Traffic
· (103) Temporary Structure
	· (105) Federal Lands Highway
· (110) Designated National Network
· (20) Toll
· (21) Maintain
· (22) Owner
· (37) Historical Significance




Condition
	· (58) Deck
· (59) Superstructure
· (60) Substructure
	· (61) Channel And Channel Protection
· (62) Culverts



Load Rating and Posting
	· (31) Design Load
· (63) Operating Rating Method
· (64) Operating Rating
· (65) Inventory Rating Method
	· (66) Inventory Rating
· (70) Bridge Posting
· (41) Structure Open, Posted or Closed




Appraisal
	· (67) Structure Evaluation
· (68) Deck Geometry
· (69) Underclearance, Vertical & Horizontal
· (71) Waterway Adequacy
	· (72) Approach Roadway Alignment
· (36) Traffic Safety Features
· (113) Scour Critical Bridges




Proposed Improvements
	· (75) Type Of Work
· (76) Length Of Structure Improvements
· (94) Bridge Improvement Cost
· (95) Roadway Improvement Cost

	· (96) Total Project Cost
· (97) Year Of Improvement Cost Estimate
· (114) Future Adt
· (115) Year Of Future Adt



Inspections
	· (90) Inspection Date
· (91) Frequency
· (92a) Fracture Critical Detail
· (92b) Underwater Inspection
· (92c) Other Special Inspections
	· (93a)
· (93b)
· (93c)	













[bookmark: GLOSSERY]




GLOSSERY OF TERMS













A
Act Fl (Activity Flag), Project Active Flag
· indicates if a project is active or inactive in eMARS  0 = Inactive 1 = Active
Activity, (ACT) Code 
· Activity code is 4 characters long and is required on expense transactions. This provides a more complete explanation regarding the work activity associated with the project. To view the listing of activity codes, go to Activity Codes 
Activity Name 
· The name of the activity on expense transactions. It is identified by the Activity Code. To view the listing of activity codes, go to Activity Codes 
Actual Amnt (Unit)
· In mitigation information for the SYP Environmental Permits, this Column contains the Actual AMUs (from permit once its approved)
Actual Completion Date  
· The date when the work was actually completed.
Actual Dollar Amnt
· Regarding mitigation information for the SYP Environmental Permits. This value represents the Actual mitigation amount required for payment.
Agreement Amount
· Regarding Utility agreements. This value represents the actual dollar amount agreed to pay for a specific utility contract.
Agreement Status
· Regarding Utility agreements. This value represents the position of where the contract currently stands. (Approved, Executed, Signed, N/A)
Amount
· [bookmark: _Hlk126138363]Regarding Change Orders and Pending Change Orders, this field represents the dollars given to a specific Change Order or Pending Change Order. This is based on the Change Order or Pending Change Order number.
Amount Paid to date
· Regarding construction contracts. The current dollar amount that has been paid of the total contract amount. 


Amount Remaining
· Regarding construction contracts. The dollar amount of the contract that has not been expended. 
Applied Date
· Regarding Environmental Permit Mitigation. This value represents the date in which a permit was applied for.
Apportionment 
· Regarding the Federal Aid Fund Report, (ex:FY2023 Apportionment) This field represents the new funds received in current fiscal year
Approval Date
· The Date the amount of the Change Order was approved by Central Office
As Of Date
· Only applies to eMARS. The current date which a budget mod has been approved.
Assigned Date
· Regarding Environmental Status. This value represents the date was the project assigned to an employee. 
Assigned Name
· Regarding Environmental Status this value represents who is updating the status. 
Auth. No, Authorization #, Authorization Number (TC-10 Number, PDP-FA Number)
· The identification number from the PDP-FA system that identifies authorized funds for specific project phase activities.
Authorization Date
· The date which specific phase activities have been authorized. 
Authorization Mod Level
· Regarding the TC-10 viewer, this code was created for the PMtoolbox joining the PDP-FA number with the Authorization Modification level number (ex: 68992 – 16) to return the correct TC-10-1 document.
Authorized Amount, C Authorized Amount, C Phase Authorized Amount, D Authorized Amount, D Phase Authorized Amount
· The authorized dollar amount for the start of the identified phase.
Authorized Date
· The date in which an authorized funds for a project phase have been established. 
Authorized to Date
· The current dollar amount that has been authorized to use for a specific project phase.
Available
· Regarding the Federal aid fund report, (ex: Available FY2023) this field represents sum of carryover and new apportionment
Award Amount
· For Construction, the dollar amount of accepted bid from contractor through the letting process.
Award Date
· For construction, actual date the project was awarded to contractor. 


B
Bank, Bank Name
· Name of financial institution that administers the EFT funds for contract payments.
Beginning eMARS Budget
· Original budget set up in eMARS.
Bid Amount 
· The dollar amount that contractor is willing to do work for.
BMP / EMP
· Beginning Mile Point and Ending Mile Point along a specified route.
Bridge Description
· Description of all parts of a bridge.
Bridge Engineer
· This is used to identify who is responsible for bridge design activities. (ie; Department or Consultant)

Bridge ID
· Bridge Identifier
Bridge Key
· Originally setup to be the unique identifier of a bridge.
Bridge Plan Status 
· Structure and Bridge plans required and not required
Bridge Plans Status Date 
· Structure and Bridge plan status update date
Bridge Plans Status Remarks 
· Notes written about status
Bridge Structure number
· Unique Identifier assigned to bridge from BRM
Budget
· Money, funded by State and Federal sources, set up to operate Highway projects.
Budget Modifications
· Alterations to existing budget


C
C Fund
· Regarding the Active Projects Report, this field represents the type for funding used for the Construction Phase of a Highway Project.
C Phase Funds Expended
· Regarding the Active Projects Report, this field represents the current amount of funding spent on the Construction Phase of Highway Project.
C Precon Escalated Cost
· Regarding the Active Projects Report, equation to adjust Construction cost for inflation in future years.

C Precon FY
· Scheduled Authorization Year for the Construction Phase
C Proj Auth Date
· Regarding the Active Projects Report, this field represents the date funds were authorized for the Construction Phase of a Highway Project
C Year
· Regarding the Active Projects Report, this field represents the current fiscal year shown where the Construction Phase will be authorized.
CARRYOVER BALANCES
· Regarding the Federal Aid Fund Report, this field represents the remaining funds from previous fiscal year
Change Order Number
· Identifies a specific Change Order made on a Construction contract
Change Order Status
· This field identifies if a Change Order is still pending approval.
Charge District
· Within the Cabinet payroll system this reflects the location assignment of the person charging the project. This could be central office or a district location.
Check Prints Due Date 
· When Check prints are due to plan processing. Due 105 days before the letting date.
CHK_EFT_AMNT
· Electronic Funds Transfer dollar amount
CHK_EFT_ISSUED_DT  
· Date EFT was issued
CHK_STATUS
· Check Status, EFT Status
Completion Date
· Definition of date varies depending on the phase and completion of activity.

Conditions
· Regarding Environmental Permits. This value represents the condition of the permit status.
Construction ID
· Construction Contract identifier
Contractor Name
· Legal name used to identify construction contractor
Contractor Name and Address
· Legal name and address used to identify construction contractor
County, Syp Loc Countyname  
· Name of County where Highway project activity is located. 
County Code, County No. 
· Number assigned to county from 001(Adair) to 120 (Woodford)
Created Date
· Regarding Document Information. It is the date that the document was created.
Current Budget, Current Budget Amount, Current eMARS Budget
· An up-to-date account of money funded by State and Federal sources, set up to operate Highway projects.


D
Date 
Regarding Expenditures, this is field represents the date the transaction occurred in e-mars
D Fund
· Regarding the Active Projects Report, this field represents the type for funding used for the Design Phase of a project.
D Phase Funds Expended
· Regarding the Active Projects Report, this field represents the current amount of funding spent on the Design Phase of a project.
D Precon Escalated Cost
· Regarding the Active Projects Report, equation to adjust Design cost for inflation in future years.
D Precon FY
· Regarding the Active Projects Report, this field represents the scheduled Authorization Year for the Design Phase
D Proj Auth Date
· Regarding the Active Projects Report, this field represents the date funds were authorized for the Design Phase of a project
D Year
· Regarding the Active Projects Report, this field represents the current fiscal year shown where the Design Phase will be authorized.
Date of Expenditure
· The date the transaction occurred in eMARS.
Deeds Recorded
· The number of R/W deed that have been recorded on a project.
Department Code
· Identifies specific KYTC departments
DES Approval Date
· Date the Environmental activity completion.
Description, Desc
· Description of activity. 
· The description of the project as identified within the Six Year Highway Plan. As the project makes its way through the Preconstruction process, the description may be amended to clarify the project location and activities.

Design Responsibility
· Defines if Design activity is done internally of externally.
District Item No.
· Combined Highway District and SYP item number

Doc Code, DOC_CD, Document Code
· eMARS code that indicates type of transaction
Doc DeptCd, DOC_DEPT_CD – Document Department Code
· The department code assigned to this document.
Doc Rec Dt – Document Recorded Date
· Indicates the transaction date
Doc Received Date
· The date the document was received
DOC_ID, Document ID
· Unique identifier for an eMARS agreement
DOC_LAST_DT , Last Date – Document last date
· Most current date related to document
Document Actual Amount 
· The dollar amount of the Transaction
Document Closed Amount 
· The dollar amount of the actual executed transaction
Document Description
· Describes the document contents
Document Record Date
· Date of transaction
Document Status
· Indicates the contract “status” within eMARS. This will illustrate if a document is still open or if it has been closed in eMARS. 
Document Type
· eMARS code that indicates type of transaction
Document Unit Code
· Indicates the KYTC area responsible

Document Version Number
· Sequential number of document revisions


E
E Curr Bud Am (eMARS Current Budget Amount)
· The current amount of dollars budgeted and reported in eMARS 3.11
E Exp Am (eMARS Expended Amount), (e-MARS) Project Expenditures, Expenditure, Expenditure Amount, Expenditures, Expenditures (eMARS) July 1, 2006 – Current
· The portion of the budget reported in eMARS that was spent.
E Uoblg Am (eMARS Unobligated Amount), (e-MARS) Unobligated Amount
· The portion of the budget reported in eMARS was not encumbered or spent.
Effective End Date
· Represents the date that the program will end
EFT/AD 
· Fund transaction types
eMARS Program Code, Program Code, Prog Cd
· The first five digits indicate the eMARS Authorization number (TC-10 number), the next two digits indicate the sequence number and the last character indicates the phase of the project.
(ex. 9241601U)
Encumbered Amount, Encumbrance, Encumbrance Amount, E Enc Am (eMARS Encumbered Amount)
· An encumbrance is a portion of a budget set aside for spending required but is not actually physically paid out yet.
Encumbered Amount Remaining, (e-MARS) Encumbered Amount Remaining
· Encumbered Amount minus the sum of all Expenditures from Encumbrances that reference the encumbering document = Remaining Balance. When a contract with an unexpended encumbered amount has been closed in eMARS any remaining encumbered amount is then liquidated reflecting the document open amount in eMARS as zero. However, when this happens, the PMToolbox will indicate the contract has been closed but will show a “Remaining Balance”, which represents the encumbrance balance remaining when the contract was closed. The Remaining Balance is the amount that was not expended.

Environmental Actual Completion Date
· Date the environmental activity has been completed
Environmental Request Type
· The type of Environmental activity being requested
Environmental Schedule Completion Date
· Date the environmental activity is scheduled to be complete
Estimate Approval Date
· Regarding construction phase. Date bi-weekly estimate sent to central office for approval.
Estimated Amnt (Unit)
· Regarding Environmental Permit Mitigation, this field represents Estimated AMUs
Estimated Completion Date
· Regarding Utility Agreements, this is the projected date of completing said agreement
Estimated Cost
· Regarding current phase information, this is the most recent estimated amount for completing a project phase
Estimated Dollar Amnt
· Regarding Environmental Permit Mitigation, this field represents the estimated dollar amount for the mitigation
Estimated Date
· Regarding Environmental Permit Mitigation, this field Represents when the mitigation be needs to be paid.
Estimated Rescissions
· Regarding the Federal Aid Fund Report, this field is only populated if we the current bill has an amount identified that will be rescinded. It will be populated if rescissions are taken. Rescissions are amounts dictated by the bill or Dot that will be taken from available apportionment
Expenditures from Encumbrance
· This is the amount of the charge, correction, P.O., etc.
Expensed
· Regarding the Federal Projects End Dates report, the amount spent on specific program
Expiration Date
· Regarding Environmental Analysis, this field represents the date when work expires.
· EA (An EA is not a final document; it simply assesses the magnitude of environmental impacts expected.)
· FONSI (An actual environmental finding, approved by FHWA; Good for 1 year from approval date.)
· EIS (An actual environmental finding, approved by FHWA; Good for 1 year from approval date.)
· CE (An actual environmental finding, approved by FHWA; Good for 2 years from approval date.)
ExpiresSoon
· FHWA project expiration date within 90 days


F
Facility, Facility Name
· Regarding highway projects this field represents the route a Highway project located is on
· Regarding Utilities, this field represents the type of Utility 

Fed Approp
· Amount of federal dollars allocated
Federal #
· Unique identifier for Federal project
Federal Aid Project Number
· Unique identifier for Federal project as referred to in eMARS
FHWA %
· Regarding the Federal Aid Fund Report, this field represents the minimum percentage required.
FHWA APPN CODE
· Regarding the Federal Aid Fund Report, this field represents A four-character alphanumeric code for a federal program Appropriation Code from FMIS. Program Funds Program Code is the name given by FHWA in FMIS. We receive new codes with each federal funding bill authorization.


FHWA PREFIX 
· Regarding the Federal Aid Funding Report, this field represents codes that were assigned in FEMIS that identify and segregate different types of Federal Funding. 
Final Plans Due Date
· The date final plans are due to plan processing.  This date is always 7 weeks before letting date.
Fiscal Year (FY), Year
· The fiscal year that the charge was accepted against the project (FY is July 01 20XX – June 30 20XX).
Fiscal Year Month, Month
· FY month is July 01 20XX – June 30 20XX 
· This is the fiscal month (based on the state fiscal year) that the expenditure was accepted against the project (July = 01, August = 02 etc.
FISCAL YEAR POSSIBLE LAPSE
· Regarding the Federal Aid Funding Report, this is that amount of funds that will not carry over into new fiscal year based on fund availability. Most codes it is 3 years plus the current year that can be carried over into the next fiscal year.
Formal Acceptance Date
· Date that KYTC and Federal Government says a construction project is completed
FPC_AS_OF_DT – As of Date
· Regarding encumbrance payments, this field represents the current status of the transaction. All steps needed to complete the transaction has been done and checked by this date.
FPD_CLR_DT – Check clear date
· Date check was cleared
Function
· KYTC program identifier (funds)
Fund, Fund Code
· The type of funds scheduled to be utilized for funding the identified project phase. (ie; IM, NH, STP, BRO, SP)
Fund Name 
· Regarding the Federal aid fund report, this field corresponds to the name of the appropriation in FMIS
Fund Type
· Equivalent to the Major Program Code which is used to segregate funds in eMARS 
Funding
· Regarding current phase information this field is a KYTC code used to segregate the different funding types


H
Highway District, District
· Department of Highway districts are divided into 12 areas across the state their purpose is to locally oversee the various phases of highway projects, to inspect and maintain state roadways bridges. 
· District 1 includes: Ballard, Calloway, Carlisle, Crittenden, Fulton, Graves, Hickman, Livingston, Lyon, Marshall, McCracken, & Trigg counties
· District 2 includes: Caldwell, Christian, Daviess, Hancock, Henderson, Hopkins, McLean, Muhlenberg, Ohio, Union, & Webster counties
· District 3 includes: Allen, Barren, Butler, Edmonson, Logan, Metcalfe, Monroe, Simpson, Todd and Warren counties.
· District 4 includes: Grayson, Green, Hardin, Hart, LaRue, Marion, Meade, Nelson, Taylor, and Washington counties
· District 5 includes: Bullitt, Franklin, Henry, Jefferson, Oldham, Shelby, Spencer, and Trimble counties.
· District 6 includes: Boone, Bracken, Campbell, Carroll, Gallatin, Grant, Harrison, Kenton, Owen, Pendleton, and Robertson counties.
· District 7 includes: Anderson, Bourbon, Boyle, Clark, Fayette, Garrard, Jessamine, Madison, Mercer, Montgomery, Scott, and Woodford counties.
· District 8 includes: Adair, Casey, Clinton, Cumberland, Lincoln, McCreary, Pulaski, Rockcastle, Russell, and Wayne counties.
· District 9 includes: Bath, Boyd, Carter, Elliott, Fleming, Greenup, Lewis, Mason, Nicholas, and Rowan counties. 
· District 10 includes: Breathitt, Estill, Lee, Magoffin, Menifee, Morgan, Owsley, Perry, Powell, and Wolfe counties.
· District 11 includes: Bell, Clay, Harlan, Jackson, Knox, Laurel, Leslie, and Whitley counties.
· District 12 includes: Floyd, Johnson, Knott, Lawrence, Letcher, Martin and Pike counties.


I
Indian Reservation, Indian Reserve, Indn Rsrv 
· Field used to identify certain programs ex: DB10, DB8, DB9, LPA, ROW, SPP
Individual Expiration Date
· Expiration date of Individual Permit
Individual Permit Applied Date
· Date that the permit applications was submitted to the Army CORPS of engineers
Individual Permit Received Date
· Date that the permit is authorized for impacts to water resources
Inspection Date
· Date of bridge inspection
Item No., Item Number, Highway Plan Item No., Highway Plan Item Number, Highway Plan (SYP) Item, SYP Item, SYP Item Number
· Unique identifying code used on all Highway Plan projects 


J
Joint Inspection Status
· Status identifier related to joint inspection details (Required, Not Required, Unknown)
Joint Inspection Status Date
· Date status of Joint inspection milestone was updated within PDP application
Joint Inspection Status Remarks
· Additional remarks about Joint Inspection status

K
KM Point
· Kilometer Point 
L
Last Expended Date, Last Expenditure Date
· Date of most current expenditure
Length, Project Length
· The length of the proposed project in miles
Letting Date
· This is the scheduled date for the project to be let to construction.
LGL_Name 
· Vendor legal name
Life to Date Project Budget
· Total amount of funds set up for project
Life to Date Project Expenditures
· Total amount of funds expended to date
Lighting Status
· The status identifier related to traffic signals plans (Required, Not Required, Unknown)
Lighting Status Date
· The date status of traffic signal milestone updated within PDP application
Lighting Status Remarks
· Remarks/notes related to traffic lighting status update
Line Description
· Free form description fields for PD (procurement desktop) transactions, usually an identifier to reference an account number. For system-generated transactions this describes what the charge is for or the location and crew who made the charge.
Local Agency
· Local municipality KYTC partners with on local projects
Location Engineer
· Liaison for project teams through all stages of design and plan development.  The location engineer provides technical expertise & support, oversight and works on behalf of project managers and project teams
Location (Road Name)
· The local name given to a road or route


M   
Major Program, Major Program Code, Mjr Prog Cd
· eMARS code used for segregating funding sources State and Federal
Match W10A  
· Regarding the Federal Aid Fund Report, this field represents how funds are matched up to the W10A report.
Mitigation Actual Dollar Amount
· The total amount that KYTC paid for water resources permitted for impact
Mitigation Actual Unit
· The measured units of stream or wetland mitigated for.  AMU (adjusted mitigation units) or  EIU (ecological integrity units)
Mitigation Completion Date
· The date that mitigation was paid (credits debited or receipt provided)
Mitigation Remarks
· Additional remarks about the mitigation process
Mitigation Type
· Describes what type of mitigation will be used


N
National Bridge Inventory (NBI) Kentucky Inventory and Appraisal Report
[bookmark: NBI84]     (1) State Name
· FIPS Code for the State who owns the bridge

[bookmark: NBI82]     (2) District Agency District
· The highway agency district (State or Federal) in which the bridge is located represented by a 2-digit code.
[bookmark: NBI83]     (3) County Code
· Number assigned to county from 001(Adair) to 120 (Woodford)
[bookmark: NBI01]     (5) Inventory Route
· The inventory route is a 9-digit code composed of 5 segments.
Length                Segment       Description
1 digit                  5A                  Record Type
1 digit                  5B                  Route Signing Prefix
1 digit                  5C                  Designated level of service
5 digit                  5D                  Route Number
1 digit                  5E                  Directional Suffix
[bookmark: NBI80]     (6) Features Intersected
· These items contain the description of the features intersected by the structure and a critical facility indicator ( no longer coded ).
· What a bridge intersects with and is and what it is built to pass traffic over.
[bookmark: NBI81]     (7) Facility Carried
· The facility being carried by the structure.  In all situations this item describes the use "on" the structure.
[bookmark: NBI02]     (8) Structure Number
· A 15 digit structure number unique for each bridge within the state.
[bookmark: NBI03]     (9) Location
· A narrative description of the bridge location.
[bookmark: NBI04]     (10) Inventory Route Min Vert Clear (Vclrinv)
· The minimum vertical clearance over the inventory route identified in Item 5, whether the route is "on" the structure or "under" the structure.  Measured in meters.

[bookmark: NBI05]     (11) Kilometer Point
· The linear referencing system (LRS) kilometerpoint is used to establish the location of the bridge on the Base Highway Network(Item 12).


[bookmark: NBI06]     (12) Base Highway Network
· The Base Highway Network includes the through lane(mainline) portions of the NHS, rural/urban principal arterial system and rural minor arterial system.  Ramps, frontage roads and other roadways are not included in the Base Network.
Code            Description 
0                  Inventory route is not on the Base Network
1                  Inventory route is on the Base Network
99                 Miscoded data
[bookmark: NBI07]     (13) LRS Inventory Route & Sub-route
· If Item 12 - Base Highway Network has been coded 1, the information to be recorded for this item is inventory route for the State's linear referencing system(LRS).  If Item 12 has been coded 0, this entire item is left blank.
[bookmark: NBI08]     (16) Latitude
· The angular distance of a point north or south of the earth's equator usually expressed in degrees and minutes.
[bookmark: NBI09]    (17) Longitude
· The angular distance of a place east or west of the meridian at Greenwich, England, usually expressed in degrees and minutes.
[bookmark: NBI10]    (19) Bypass, Detour Length
· The actual length to the nearest kilometer of the detour length.  It is the total additional travel for a vehicle which would result from closing of the bridge.
[bookmark: NBI11]    (20) Toll
· Code            Description
1                  Toll bridge.  Tolls are paid specifically to use the structure.
2                  On toll road.  The structure carries a toll road, i.e. tolls are paid to the facility, which 
                     includes both the highway and the structure.
3                  On free road.  The structure is toll-free and carries a toll-free highway.
4                  On Interstate toll segment under Secretarial Agreement.  Structure functions as a 
                     part of the toll segment.
5                  Toll bridge is a segment under Secretarial Agreement.  Structure is separate 
                     agreement from highway segment.                  
99                 Miscoded data

[bookmark: NBI12]    (21) Maintain, (22) Owner
· Code            Description
01                 State Highway Agency
02                 County Highway Agency
03                 Town or Township Highway Agency
04                 City or Municipal Highway Agency
11                 State Park, Forest, or Reservation Agency
12                 Local Park, Forest, or Reservation Agency
21                 Other State Agencies
25                 Other Local Agencies
26                 Private (other than railroad)
27                 Railroad 31 State Toll Authority
32                 Local Toll Authority
60                 Other Federal Agencies (not listed below)
61                 Indian Tribal Government
62                 Bureau of Indian Affairs
63                 Bureau of Fish and Wildlife
64                 U.S. Forest Service
66                 National Park Service
67                 Tennessee Valley Authority
68                 Bureau of Land Management
69                 Bureau of Reclamation
70                 Corps of Engineers (Civil)
71                 Corps of Engineers (Military)
72                 Air Force
73                 Navy/Marines
74                 Army
75                 NASA
76                 Metropolitan Washington Airports Service
80                 Unknown
99                 Miscoded data
[bookmark: NBI13]    (26) Functional Class
· Code            Description
         Rural    
01                  Principal Arterial – Interstate
02                  Principal Arterial – Other
06                  Minor Arterial
07                  Major Collector
08                  Minor Collector
09                   Local 
         Urban      
11                  Principal Arterial – Interstate
12                  Principal Arterial - Other Freeways or Expressways
14                  Other Principal Arterial
16                  Minor Arterial
17                  Collector
19                  Local
99                  Miscoded data
[bookmark: NBI14]    (27) Year Built
· Year of construction of the structure.
[bookmark: NBI15]    (28) Lanes on Structure/Lanes Under Structure
· Number of lanes being carried by the structure and being crossed over by the structure.
[bookmark: NBI16]    (29) Average Daily Traffic
· Average daily traffic volume for the inventory route identified in Item 5.
[bookmark: NBI17]    (30) Year of ADT
· Year represented by the ADT (Item 29).
[bookmark: NBI18]    (31) Design Load
· Code            Metric / English Description
1                  M 9 / H 10
2                  M 13.5 / H 15
3                  MS 13.5 / HS 15
4                  M 18 / H 20
5                  MS 18 / HS 20
6                  MS 18+Mod / HS 20+Mod
7                  Pedestrian
8                  Railroad
9                  MS 22.5 / HS 25
0                  Other or Unknown
99                 Miscoded data
[bookmark: NBI19]    (32) Approach Roadway Width(W/Shoulders)
· Normal width of usable roadway approaching the structure measured in meters.
[bookmark: NBI20]    (33) Bridge Median
· Code            Description
0                  No median
1                  Open median
2                  Closed median (no barriers)
3                  Closed median with non-mountable barrier
99                 Miscoded data
[bookmark: NBI21]    (34) Skew
· The skew angle is the angle between the centerline of a pier and a line normal to the roadway centerline. Major variation in skews of substructure units is indicated with 99.
[bookmark: NBI22]    (36) Traffic Safety Features
· Bridge inspection shall include the recording of information on the following traffic safety features so that the evaluation of their adequacy can be made.
Segment       Description
36A               Bridge railings
36B               Transitions
36C               Approach guardrail
36D              Approach guardrail endsThe reporting of these features shall be as follows:
Code            Description
0                  Inspected feature does not meet currently acceptable stds. or a safety feature is 
                    required and none is provided.*
1                  Inpected peature meets currently acceptable standards.*
N                  Not applicable or a safety feature is not required.*
99                 Miscoded data
*  For structures on the NHS, national standards are set by regulation. For those not on the NHS, it shall be the responsibility of the highway agency (state, county, local or federal) to set standards.
[bookmark: NBI23]    (37) Historical Significance
· Code           Description
1                  Bridge is on the National Register of Historic Places(NRHP).
2                  Bridge is eligible for the NRHP.
3                  Bridge is possibly eligible for the NRHP(requires further investigation before 
                    determination can be made) or bridge is on a State or local historic register.
4                  Historical significance is not determinable at this time.
5                  Bridge is not eligible for the NRHP.
99                 Miscoded data
[bookmark: NBI24]    (38) Navigation Control
· Code            Description
N                  Not applicable, no waterway.
0                   No navigation control on waterway(bridge permit not required).
1                   Navigation control on waterway(bridge permit required).
99                Miscoded data
[bookmark: NBI25]    (39) Navigation Vertical Clearance
· If Item 38 - Navigation Control has been coded 1, clearance is the minimum vertical clearance imposed at the site as measured above a datum that is specified on a navigation permit issued by a control agency. Measured in meters.
[bookmark: NBI26]    (40) Navigation Horz Clearance
· If Item 38 - Navigation Control has been coded 1, clearance is the horizontal clearance imposed at the site that is shown on the navigation permit. Measured in meters.
[bookmark: NBI27]    (41) Structure Open, Posted or Closed
· Code            Description
A                   Open, no restriction

B                   Open, posting recommended but not legally implemented (all signs not in place or 
                      not correctly implemented)

D                   Open, would be posted or closed except for temporary shoring, etc. to allow for 
                     unrestricted traffic

E                  Open, temporary structure in place to carry legal loads while original structure is 
                    closed and awaiting replacement or rehabilitation

G                  New structure not yet open to traffic

K                  Bridge closed to all traffic

P                  Posted for load (may include other restrictions such a temporary bridges which are 
                     load posted)

R                  Posted for other load-capacity restriction (speed, number of vehicles on bridge, etc.)

99                Miscoded data
[bookmark: NBI28]    (42a) Type of Service-On
· Code            Description
1                  Highway
2                  Railroad
3                  Pedestrian-bicycle
4                  Highway-railroad
5                  Highway-pedestrian
6                  Overpass structure at an interchange or second level of a multilevel interchange
7                  Third level (Interchange)
8                  Fourth level (Interchange)
9                  Building of plaza
0                  Other
99                Miscoded data
[bookmark: NBI85]    (42b) Type of Service-Under
· Type of Service under Bridge
Code            Description
1                  Highway, with or without pedestrian
2                  Railroad
3                  Pedestrian-bicycle
4                  Highway-railroad
5                  Waterway
6                  Highway-waterway
7                  Railroad-waterway
8                  Highway-waterway-railroad
9                  Relief for waterway
0                  Other
99                 Miscoded data
[bookmark: NBI29]    (43) Structure Type Main
· Code            Description
1                  Concrete
2                  Concrete continuous
3                  Steel
4                  Steel continuous
5                  Prestressed concrete *
6                  Prestressed concrete continuous *
7                  Wood or timber
8                  Masonry
9                  Aluminum, Wrought Iron or Cast Iron
0**             Other
99               Miscoded data
* Post-tensioned concrete coded as prestressed concrete
** Not applicable for Item 44
[bookmark: NBI30]     (44) Structure Type Appr
· Code            Description
01                  Slab
02                  Stringer/Multi-beam or girder
03                  Girder and floorbeam system
04                  Tee beam
05                  Box beam or girders – Multiple
06                  Box Beam or girders - Single or Spread
07                  Frame
08                  Orthotropic
09                  Truss – Deck
10                  Truss – Thru
11                  Arch – Deck
12                  Arch – Thru
13                  Suspension
14                  Stayed girder
15                  Movable – Lift
16                  Movable – Bascule
17                  Movable – Swing
18                  Tunnel
19                  Culvert
20*                Mixed types
21                  Segmental box girder
22                  Channel beam
00**             Other
99                 Miscoded data
*  Applicable to only approach spans - Item 44.
** Not applicable for Item 44
[bookmark: NBI31]    (45) Number of Spans in Main Unit
· Number of spans in the main or major unit.
[bookmark: NBI32]    (46) Number of Approach Spans
· Number of spans in the approach spans to the major bridge, or the number of spans of material different from that of the major bridge.
[bookmark: NBI33]    (47) Inventory Route Total Horiz Clear (Vcllriv)
· The total horizontal clearance for the inventory route identified in Item 5 measured in meters. It is the available clearance measured between the restrictive features -- curbs, rails, walls, piers or other structural features limiting the roadway (surface and shoulders).  When the restriction is 100 meters or greater, code could be 999.
[bookmark: NBI34]    (48) Length Of Maximum Span
· The length of maximum span.  It shall be noted whether the measurement is center of bearing points or clear open distance between piers, bents or abutments.  The measurement shall be along the centerline of the bridge.  Measured in meters.
[bookmark: NBI35]    (49) Structure Length
· The length of the structure measured in meters.  This shall be the length of roadway which is supported on the bridge structure. The length is measured back to back of backwalls of abutments or from paving notch to paving notch.  Culvert lengths are measured along the center line of roadway regardless of their depth below grade. Measurement is made between inside faces of exterior walls.  Tunnel length is measured along the centerline of the roadway.
[bookmark: NBI36]    (50) Curb Or Sidewalk Left
· The widths of the left and right curbs or sidewalks measured in meters.  "Left" and "Right" is determined on the basis of direction of the inventory.


[bookmark: NBI37]    (51) Bridge Roadway Curb to Curb
· The most restrictive minimum distance between curbs or rails on the structure roadway measured in meters.
[bookmark: NBI38]    (52) Deck Width Out to Out
· The out-to-out width measured in meters.
[bookmark: NBI39]    (53) Min Vert Clear Over Bridge Rdwy (vCLOVER)
· The actual minimum vertical clearance over the bridge roadway, including shoulders, to any superstructure restriction, measured in meters.  When no superstructure restriction exists above the bridge roadway, or when a restriction is 30 meters or greater, indicated as 99.99.
[bookmark: NBI40]    (54) Min Ver Underclear Ref(Refvuc)
· The reference feature from which the clearance measurement is taken:
Code            Description
H                  Highway beneath structure
R                  Railroad beneath structure
N                  Feature not a highway or railroad
99                 Miscoded data
[bookmark: NBI41]   (55) Min Lat Underclear Rt Ref(Refhuc)
· The reference feature from which the clearance measurement is taken:
Code            Description
H                  Highway beneath structure
R                  Railroad beneath structure
N                  Feature not a highway or railroad
99                Miscoded data
[bookmark: NBI42]    (56) Min Lat Underclear Left(Hclruit)
· The minimum lateral underclearance on the left measured in meters.
[bookmark: NBI43]    (58) Deck, (59) Superstructure, (60) Substructure
· Code            Description
N                  NOT APPLICABLE

9                   EXCELLENT CONDITION

8                   VERY GOOD CONDITION - no problems noted.

7                   GOOD CONDITION - some minor problems.

6                   SATISFACTORY CONDITION - structural elements show some minor deterioration.

5                   FAIR CONDITION - all primary structural elements are sound but may have minor 
                     section loss, cracking, spalling or scour.

4                   POOR CONDITION - advanced section loss, deterioration, spalling or scour.

3                   SERIOUS CONDITION - loss of section, deterioration of primary structural elements.  
                     Fatigue cracks in steel or shear cracks in concrete may be present.

2                   CRITICAL CONDITION - advanced deterioration of primary structural elements.  
                     Fatigue cracks in steel or shear cracks in concrete may be present or scour may have 
                     removed substructure support.  Unless closely monitored it may be necessary to 
                     close the bridge until corrective action is taken.

1                   "IMMINANT" FAILURE CONDITION - major deterioration or section loss present in 
                     critical sructural components or obvious vertical or horizontal movement affecting 
                     structure stability.  Bridge is closed to traffic but corrective action may put it back in 
                     light service.

0                  FAILED CONDITION - out of service; beyond corrective action.

99                 Miscoded data
[bookmark: NBI44]        (61) Channel And Channel Protection
· Code           Description
N                 Not applicable.

9                  There are no noticeable or noteworthy deficiencies which affect the condition of 
                     the channel.

8                  Banks are protected or well vegetated.  River control devices such as spur dikes and 
                     embankment protection are not required or are in a stable condition.

7                  Bank protection is in need of minor repairs.  River control devices and embankment 
                     protection have a little minor damage.  Banks and/or channel have minor amounts 
                     of drift.

6                  Bank is beginning to slump.  River control devices and embankment protection have 
                    widespread minor damage. There is minor stream bed movement evident.  Debris is 
                    restricting the channel slightly.
5                  Bank protection is being eroded.  River control devices and/or embankment have 
                    major damage.  Trees and brush restrict the channel.

4                  Bank and embankment protection is severely undermined.  River control devices 
                    have severe damage. Large deposits of debris are in the channel.

3                  Bank protection has failed.  River control devices have been destroyed.  Stream bed 
                    aggradation, degradation or lateral movement has changed the channel to now 
                    threaten the bridge and/or approach roadway.

2                  The channel has changed to the extent the bridge is near a state of collapse.

1                  Bridge closed because of channel failure.  Corrective action may put back in light 
                    service.

0                  Bridge closed because of channel failure.  Replacement necessary.

99                 Miscoded data
[bookmark: NBI45]    (62) Culverts
· Code           Description
N                 Not applicable.  Used if structure is not a culvert.

9                  No defeciencies


8                  No noticeable or noteworthy deficiencies which affect the condition of the culvert.  
                     Insignificant scrape marks caused by drift.

7                  Shrinkage cracks, light scaling and insignificant spalling which does not expose 
                     reinforcing steel.  Insignificant damage caused by drift with no misalignment and 
                     not requiring corrective action.  Some minor scouring has occurred near curtain 
                     walls, wingwalls or pipes.  Metal culverts have a smooth symmetrical curvature with
                    superficial corrosion and no pitting.

6                  Deterioration or initial disintegration, minor chloride contamination, cracking with 
                    some leaching, or spalls on concrete or masonry walls and slabs.  Local minor 
                    scouring at curtain walls, wingwalls or pipes.  Metal culverts have a smooth 
                    curvature, non-symmetrical shape, significant corrosion or moderate pitting.

5                  Moderate to major deterioration or disintegration, extensive cracking and leaching 
                    or spalls on concrete or masonry walls and slabs.  Minor settlement or 
                    misalignment.  Noticeable scouring or erosion at curtain walls, wingwalls or pipes.  
                    Metal culverts have significant distortion and deflection in one section, significant 
                    corrosion or deep pitting. 

4                  Large spalls, heavy scaling, wide cracks, considerable efflorescence or opened 
                    construction joint permitting loss of backfill.  Considerable settlement or  
                    misalignment.  Considerable scouring or erosion at curtain walls, wingwalls or                    
                    pipes.  Metal culverts have significant distortion and deflection throughout, 
                    extensive corrosion or deep pitting.

3                  Any condition described in Code 4 but which is excessive in scope.  Severe 
                    movement or differential settlement of the segments or loss of fill.  Holes may exist 
                    in walls or slabs.  Integral wingwalls nearly severed from culvert.  Severe scour or 
                    erosion at curtain walls, wingwalls or pipes.  Metal culverts have extreme distortion 
                    and deflection in one section, extensive corrosion, or deep pitting with scattered 
                    perforations. 

2                  Integral wingwalls collapsed, severe settlement of roadway due to loss of fill.  
                    Section of culvert may have failed and can no longer support embankment.  
                    Complete undermining at curtain walls and pipes.  Corrective action required to 
                    maintain traffic.  Metal culverts have extreme distortion and deflection and 
                    deflection throughout with extensive perforations due to corrosion.

1                  Bridge closed.  Corrective action may put back in light service.

0                  Bridge closed.  Replacement necessary.

99                Miscoded data
[bookmark: NBI46]    (63) Operating Rating Method, (65) Inventory Rating Method
· Code            Description
1                  Load Factor(LF)
2                  Allowable Stress(AS)
3                  Load and Resistance Factor(LRFR)
4                  Load Testing
5                  No rating analysis performed
99                 Miscoded data
[bookmark: NBI47]    (64) Operating Rating  
· This capacity rating referred to as the operating rating, will result in the absolute maximum permissible load level to which the structure may be subjected for the vehicle type used in the rating.  Represents the total mass of the entire vehicle measured in metric tons.  If the bridge will not carry a minimum of 2.7 metric tons of live load, the operating rating is 0 metric tons.
[bookmark: NBI48]    (66) Inventory Rating
· This capacity rating referred to as the inventory rating, will result in a load level which can safely utilize an existing structure for an indefinite period of time.  Coded as '999' for a structure under sufficient fill such that, according to AASHTO design, the live load is insignificant in the structure load capacity.
[bookmark: NBI49]    (67) Structure Evaluation, (68) Deck Geometry, (69) Underclearance,Vertical & Horizontal, (71) 
     Waterway Adequacy, (72) Approach Roadway Alignment
· Code            Description
N                  N/A
9                  Superior to present desirable criteria
8                  Equal to present desirable criteria
7                  Better than present minimum criteria
6                  Equal to present minimum criteria
5                  Somewhat better than minimum adequacy to tolerate being left in place as is
4                  Meets minimum tolerable limits to be left in place as is
3                  Basically intolerable requiring high priority of corrrective action
2                  Basically intolerable requiring high priority of replacement
1                  This value of rating code not used
0                  Bridge closed
99                 Miscoded data
[bookmark: NBI50]    (70) Bridge Posting
· Code            Description
5                  Equal to or above legal loads
4                  00.1  -  09.9 % below
3                  10.0  -  19.9 % below
2                  20.0  -  29.9 % below
1                  30.0  -  39.9 % below
0                        >  39.9% below
99                 Miscoded data
[bookmark: NBI51]    (75) Type Of Work
· Code            Description
31                 Replacement of bridge or other structure because of substandard load carrying 
                      capacity or substantial bridge roadway geometry.

32                 Replacement of bridge or other structure because of relocation of road.

33                 Widening of existing bridge or other major structure without deck rehabilitation
                      or replacement; includes culvert lengthening.

34                 Widening of existing bridge with deck rehabilitation or replacement.

35                 Bridge rehabilitation because of general structure deterioration or inadequate 
                      strength.

36                 Bridge deck rehabilitation with only incidental widening.

37                 Bridge deck replacement with only incidental widening.

38                 Other structural work, including hydraulic replacements.

99                 Miscoded data
[bookmark: NBI52]    (76) Length Of Structure Improvements
· This is the length of the proposed bridge improvement measured in meters.
[bookmark: NBI53]    (90) Inspection Date
· This is the month(2-digits) and year(4-digits) of the last routine inspection of the structure performed.
[bookmark: NBI54]    (91) Frequency
· This is the number of months between designated inspections of the structure.
[bookmark: NBI55]    (92a) Fracture Critical Detail, (92b) Underwater Inspection, (92c) Other Special Inspections
· 1st digit
Code            Description
Y                  Special inspection or emphasis needed
N                  Not needed
2nd and 3rd digit
2 - digit number to indicate the number of months between inspections only if the first digit is coded 'Y'.
[bookmark: NBI56]    (93a), (93b), (93c) - Critical Feature Inspection Date
· If the first digit of Item 92 is coded 'Y' then the first 2 - digits represent the month and last 2 - digits represent the year that the last inspection of the denoted critical feature was performed.
[bookmark: NBI57]    (94) Bridge Improvement Cost
· Estimated cost of the proposed bridge or major structure improvements in thousands of dollars.  This cost shall include only bridge construction costs, excluding roadway, right of way, detour, demolition, preliminary engineering, etc.
[bookmark: NBI58]    (95) Roadway Improvement Cost
· Estimated cost of the proposed roadway improvement in thousands of dollars.  This shall include only roadway construction costs, excluding bridge, right-of-way, detour, extensive roadway realignment costs, preliminary engineering, etc.
[bookmark: NBI59]    (96) Total Project Cost
· Estimated total project costs associated with the proposed bridge improvement project in thousands of dollars, including incidental costs not included in Items 94 and 95.  The total project cost will therefore be greater than the sum of Items 94 and 95.
[bookmark: NBI60]    (97) Year Of Improvement Cost Estimate
· The 4 - digit year that the costs of work estimated in Items 94, 95 and 96 were based upon.
[bookmark: NBI61]    (98) Border Bridge State Code
· This item indicates structures crossing borders of States.
Segment          Description
98A                  Neighboring State Code[ 3 digits ]
98B                  Percent Responsibility*[ 2 digits ] 
* - Percentage of total deck area of the existing bridge that the neighboring State is responsible for funding. If the structure is not on a border, left blank.
[bookmark: NBI62]    (99) Border Bridge Structure Number
· This item indicates neighboring State's 15-Digit NBI structure number for any structure noted in Item 98. Blank if Item 98 is blank.
[bookmark: NBI63]    (100) Strahnet Highway
· Code            Description
            1                  The inventory route is not a STRAHNET route.
            2                  The inventory route is on a Interstate STRAHNET route.
            3                  The inventory route is on a Non-Interstate STRAHNET route
            4                  The inventory route is on a STRAHNET connector route.
            99                Miscoded data
[bookmark: NBI86]  (101) Parallel Structure
· Code            Description
R                   The right structure of parallel bridges carrying the roadway in the direction of the
                      inventory. (For a STRAHNET highway, this is west to east and south to north.)
L                    The left structure of parallel bridges.  This structure carries traffic in the opposite   
                      direction.
N                   No parallel structure exists.
99                 Miscoded data
[bookmark: NBI64]   (102) Direction Of Traffic
· Code            Description
0                  Highway traffic not carried
1                  1 - way traffic
2                  2 - way traffic
3                  One lane bridge for 2 - way traffic
99                Miscoded data


[bookmark: NBI65]     (103) Temporary Structure
· Code            Description
T                  Temporary structure(s) or conditions exist.
99                 Miscoded data
Blank if not applicable.
[bookmark: NBI87]    (104) Highway System
· Code            Description
0                  Inventory Route is not on the NHS.
1                  Inventory Route is on the NHS.
99                 Miscoded data
[bookmark: NBI66]    (105) Federal Lands Highway
· Code            Description
0                  N/A
1                  Indian Reservation Road (IRR)
2                  Forest Highway (FH)
3                  Land Management Highway System (LMHS)
4                  Both IRR and FH
5                  Both IRR and LMHS
6                  Both FH and LMHS
9                  Combined IRR, FH and LMHS
99                Miscoded data
[bookmark: NBI67]    (106) Year Reconstructed
· 4 - digit year of most recent reconstruction of the structure.  If there has been no reconstruction, year is 0.
[bookmark: NBI68]    (107) Deck Structure Type
· Code            Description
1                  Concrete Cast-in-Place
2                  Concrete Precast Panels
3                  Open Grating
4                  Closed Grating
5                  Steel plate (includes orthotropic)
6                  Corrugated Steel
7                  Aluminum
8                  Wood or Timber
9                  Other
N                  Not applicable
99                 Miscoded data

[bookmark: NBI69]    (108) Wearing Surface Protection System
· Information on the wearing surface and protective system of the bridge deck is composed of 3 segments.
Length                Segment           Description
1 digit                  108A                  Type of Wearing Surface
1 digit                  108B                  Type of Membrane
1 digit                  108C                  Deck Protection
[bookmark: NBI70]    (108a) Type of Wearing Surface
· Code            Description
1                  Monolithic Concrete (concurrently placed with structural deck)
2                  Integral Concrete (separate non-modified layer of concrete added to structural 
                    deck)
3                  Latex Concrete or similar additive
4                  Low slump Concrete
5                  Epoxy Overlay
6                  Bituminous
7                  Wood or Timber
8                  Gravel
9                  Other
0                  None (no additional concrete thickness or wearing surface is included in the bridge 
                    deck)
N                  Not applicable (applies only to structures with no deck)
99                 Miscoded data
[bookmark: NBI71]    (108b) Type of Membrane
· Code            Description
1                  Built-up
2                  Preformed Fabric
3                  Epoxy
8                  Unknown
9                  Other
0                  None
N                  Not applicable (applies only to structures with no deck)
99                 Miscoded data
[bookmark: NBI72]    (108c) Type of Deck Protection
· Code            Description
1                  Epoxy Coated Reinforcing
2                  Galvanized Reinforcing
3                  Other Coated Reinforcing
4                  Cathodic Protected
6                  Polymer Impregnated
7                  Internally Sealed
8                  Unknown
9                  Other
0                  None
N                  Not applicable (applies only to structures with no deck)
99                 Miscoded data
[bookmark: NBI73]     (110) Designated National Network
· Code            Description
0                  The inventory route is not part of the national network for trucks.
1                  The inventory route is part of the national network for trucks
99                 Miscoded data
[bookmark: NBI74]     (111) Pier Protection
· Code            Description
1                  Navigation protection not required
2                  In place and functioning
3                  In place but in a deteriorated condition
4                  In place but re-evaluation of design suggested
5                  None present but re-evaluation suggested
99               Miscoded data
[bookmark: NBI75]    (112) Nbis Bridge Length
· Does this structure meet or exceed the minimum length specified to be designated as a bridge for National Bridge Inspection Standards purposes?
Code            Description
Y                  Yes
N                  No
99                Miscoded data
[bookmark: NBI76]     (113) Scour Critical Bridges
· Code            Description
N                  Bridge not over waterway.

U                  Bridge with "unknown" foundation that has not been evaluated for scour. Until risk 
                     can be determined, a plan of action should be developed and implemented to 
                     reduce the risk to users from abridge failure during and immediately after a flood   
                     event (see HEC 23) 
     
T                   Bridge over "tidal" waters that has not been evaluated for scour but considered low 
                     risk. Bridge will be monitored with regular inspection cycle and with appropriate 
                     underwater inspections until an evaluation is performed ("Unknown" foundations in 
                     "tidal" waters should be coded U.)   
            
9                   Bridge foundations (including piles) on dry land well above flood water elevations.

8                   Bridge foundations determined to be stable for the assessed or calculated scour 
                     condition. Scour is determined to be above top of footing (Example A) by 
                     assessment (i.e., bridge foundations are on rock formations that have been        
                     determined to resist scour within the service life of the bridge4), by calculation or 
                     by installation of properly designed countermeasures (see HEC 23).
            
7                   Countermeasures have been installed to mitigate an existing problem with scour 
                     and to reduce the risk of bridge failure during a flood event. Instructions contained 
                     in a plan of action have been implemented to reduce the risk to users from a bridge 
                     failure during or immediately after a flood event.                    
6                   Scour calculation/evaluation has not been made. (Use only to describe case where 
                     bridge has not yet been evaluated for scour potential.) 
                
5                   Bridge foundations determined to be stable for assessed or calculated scour 
                     condition. Scour is determined to be within the limits of footing or piles (Example B) 
                     by assessment (i.e.,bridge foundations are on rock formations that have been 
                    determined to resist scour within the service life of the bridge), by calculations or by 
                    installation of properly designed countermeasures (see HEC 23).   
                  
4                 Bridge foundations determined to be stable for assessed or calculated scour 
                   conditions; field review indicates action is required to protect exposed foundations
                   (see HEC 23).   
                
3                 Bridge is scour critical; bridge foundations determined to be unstable for assessed or                   
                   calculated scour conditions:
                       - Scour within limits of footing or piles. (Example B)
                       - Scour below spread-footing base or pile tips. (Example C)   
                   
2                 Bridge is scour critical; field review indicates that extensive scour has occurred at                     
                   bridge foundations, which are determined to be unstable by:
                       - a comparison of calculated scour and observed scour during the bridge 
                          inspection, or
                       - an engineering evaluation of the observed scour condition reported by the bridge                          
                          inspector in Item 60.

1                  Bridge is scour critical; field review indicates that failure of piers/abutments is 
                    imminent. Bridge is closed to traffic. Failure is imminent based on:
                       - a comparison of calculated and observed scour during the bridge inspection, or
                       - an engineering evaluation of the observed scour condition reported by the bridge 
                         inspector in Item 60.
0                  Bridge is scour critical. Bridge has failed and is closed to traffic.

99                 Miscoded data
[bookmark: NBI77]    (114) Future Adt
· The forecasted average daily traffic (ADT) for the inventory route identfied in Item 5.
[bookmark: NBI78]    (115) Year Of Future Adt
· Year represented by the future ADT in Item 114.
[bookmark: NBI79]    (116) Vert-Lift Bridge Nav Min Vert Clearance
· The minimum vertical clearance imposed at the site as measured above a datum that is specified on a navigation permit issued by a control agency.  Measured in meters.
[bookmark: NBI88]    Sufficiency Rating
· The sufficiency is a method of evaluating highway bridge data by calculating four separate factors to obtain a numeric value which is indicative of bridge sufficiency to remain in service.  The result of this method is a percentage in which 100 percent would represent an entirely sufficient bridge and zero percent would represent an entirely insufficient or deficient bridge.
[bookmark: NBI89]    Status
· Code            Description
0                  Not deficient
1                  Structurally deficient
2                  Functionally obsolete
N                  Not applicable

-End NBI Report-
Nationwide Expiration Date
· Expiration date of Individual Permit
Nationwide Permit Applied Date
· Date that the permit applications was submitted to the Army CORPS of engineers

Nationwide Permit Received Date
· Date that the permit is authorized 
NBI Rating and Posting
· The sufficiency is a method of evaluating highway bridge data by calculating four separate factors to obtain a numeric value which is indicative of bridge sufficiency to remain in service.  The result of this method is a percentage in which 100 percent would represent a entirely sufficient bridge and zero percent would represent an entirely insufficient or deficient bridge.
Next Inspection Date
· The next date a bridge will be inspected
No. of Lanes
· The number of lanes included on a roadway
Notice to Proceed (date)
· The date KYTC gives construction contractor permission to start work.


O
Object Code
· Four-digit code of the commodity or service purchased. 
[bookmark: _Hlk124843002]Obligational Ceiling/Balance
· Regarding the Federal Aid Fund Report, this field represents the amount obligation authority we are given to spend for the apportionment
OBLIGATIONS 
· Regarding the Federal Aid Fund Report, (ex: FY2023 OBLIGATIONS) this field represents funds obligated to projects.
Offers Made
· KYTC has made an offer to buy parcel from property owner
Open_AMNT – Open amount (dollars)
· The dollar amount on an eMARS contract or agreement
Original Auth Date
· The first date that funds were authorized (Mod 0)
Over (Features Intersected)
· This field represents what a bridge is built to pass traffic over

P
Parcels Cleared
· The number of the total identified parcels, that the department has completed the R/W acquisition process.
[bookmark: P02]Parent No.
· The project number that the current identified project originated from within the Six Year Highway Plan. When a new project enters the Six Year Plan, the Project Number and Parent Number are the same.
PBU
· Shows the budget at the division or work area level; State Construction Program (FD04), Federal Highway Program (FD52), Highway Contingency Program (FD39), Statewide Resurfacing Program (FD05), Bond Fund Project Program (J accounts), etc.
PDP-FA Program Code
· The state / federal programming code for the authorized fund type of the identified phase. (ie; FD52, FD04, FD39)
Pending 
· Regarding the Federal Aid Fund report, this field represents the total amount of appropriated funds that that are pending FHWA approval.
(Pending) Change Order Number
· Identifies a specific Change Order pending approval on a Construction contract.
Percent of Budget Remaining
· Calculated percentage of the remaining budget on an eMARS program
Percent of contract amount spent
· Calculated percentage of the remaining budget of a construction contract
Permit Number
· The number given to ID a permit, assigned by the Army Corps of Engineers
Permit Remarks, Individual Permit Remarks, Nationwide Permit Remarks
· Additional remarks about the permit process
Permit Sequence Number
· Unique identifying number for Permit data
Permit Status, Nationwide Permit Status, Individual Permit Status
· Defines the status of a permit (Submitted, Approved)
Permit Type
· A type of Mitigation Permit
Phase, Project Phase
· Separate controlled activities within a Highway project
               Acceptable phases for eMARS:
               C = Construction
               D = Design
               E = Emergency Projects – Reimbursable   
               M = Maintenance and Traffic used on maintenance and traffic projects   
               N = Non-Highway used on TC-10-1 Projects and Info Tech Projects   
               P = Planning   
               R = Right of Way   
               U = Utility
               Z = Federal Grant (non-construction) Capital Projects
Phase Funding Status
· Indicates if funds were authorized or still estimated
PL&G Inspection Status
· Indicates the status of the Preliminary Line and Grade inspection. (Inspection Held, Inspection Report Approved, DES Submitted, Completed)
PL&G Inspection Status Date
· Indicates the date the PL&G status was entered into the system
PL&G Status Remarks
· Additional remarks about the PL&G status
Plans Approval Date
· The date utility relocation plans approved by central office.
Precon Flag, preconflag, Precon Status, Syp Pro Preconflag 
· Indicates the Preconstruction status I = Inactive A = Active
Prefix, Syp Loc Prefix – Route Location Prefix
· Regarding Route Location, this field represents the type of route indicated followed by the route number (ex. I-75, “I” represents Interstate)
Program, Program Name
· Indicates the description of the state/federal programming code for the authorized fund type of the identified phase.
Project Agreement Number
· Unique identifier in eMARS for project agreements
Project Authorization (TC10-1)
· A legal document that depicts, describes and authorizes specific activities and related funding
Project Concerns
· Identified items throughout the development of the project plans.
Project Description, Syp Pro Desc 
· Project Description
[bookmark: P28]Project Location Map
· A GIS map showing the location point of a highway project
[bookmark: P29]Project No. 
· The project number identified within the Six Year Highway Plan, or it is the number of a project that is broken out of a project identified with the Six Year Highway Plan (See Parent Number).
Project Manager
· The contact name of the District’s preconstruction engineer assigned to monitor the project.
Project Type, Syp Pro Typework
· Indicates the type of work being done on a Highway project.
POSSIBLE LAPSE
· The unspent obligation from the previous Federal FY that may be applied to the current Federal FY


R
R Authorized Amount
· Regarding the Active Projects Report, this field represents the dollar amount of funds authorized for the Right of Way phase of a Highway Project
R Fund 
· Regarding the Active Projects Report, this field represents the type for funding used for the Right of Way phase of a Highway Project
R Precon Escalated Cost
· Regarding the Active Projects Report, equation to adjust Right of Way costs for inflation in future years.
R Precon FY
· Regarding the Active Projects Report, this field represents the scheduled Authorization Year for the Right of Way Phase of a Highway Project
R Proj Auth Date
· Regarding the Active Projects Report, this field represents the date funds were authorized for the Right of Way Phase of a Highway Project
R Year
· Regarding the Active Projects Report, this field represents the current fiscal year shown where the Right of Way Phase will be authorized.
Received Date
· The dated when DEA received the permit from the resource agency.
Reference #  
· If the transaction is system generated or a user generated correction, this number refers back to the originating transaction. If this is a pay voucher against a purchase order then this refers back to the contract, master agreement or delivery order.
RELEASED FUNDS
· From The Federal Aid Fund Report, (ex: FY2023 RELEASED FUNDS) this field represents the funds that are released from projects
Remaining Balance
· The amount that not expended
Remarks
· Additional comments made
Request Date
· Regarding Permit Mitigation, this field represents the date that was requested by the Requestor.

Request Type
· Regarding Permit Mitigation, this field represents the work asked to be completed by Requestor.
Requested Amount (dollars)
· Regarding Project Authorization, this field represents the dollar amount project managers request for phase activities
Requestor
· Regarding Permit mitigation, this field represents who in the Cabinet requested the work (District EC or EPM)
Right of Entry
· The number of the “Suits Filed” that the department has possession of property, but the final determination of cost is yet to be determined. The completion date is the projected date where the department will have possession of property on all suits.
Road Engineer
· This field is used to identify who is responsible for roadway design activities. (ie; Department or Consultant)
Road Plans Status
· Identifies the status of the final roadway plans submittal
Road Plans Status Date
· The date the roadway plans status was updated in the PDP application.
Road Plans Status Remarks
· Additional comments about the Road Plans Status
Route, Route No., Syp Loc Routeno – Route Location Number
· The federal, state, or local route number where the project is located (ie; US 60; I-75; or KY 80)
ROW Authorized Date
· Date when TC-10 was approved
ROW Phase Authorized Amount
· The dollar amount in which the TC- 10 was approved
ROW Phase Funds Expended
· The dollar amount of R/W costs to date

ROW Relocations Complete
· The number of property owners relocated
ROW Total Parcels
· The number of parcels involved within a Highway project


S
Scheduled Completion Date
· The date expected for the identified type of environmental analysis work to be complete.
Scheduled FY
· The Fiscal Year the project phase is anticipated
Scope
· The planned activities of a specific Highway project
Scope / Description
· The description of planned activities of a specific Highway project
Signal Status
· Identifies the status of the traffic signal plans if required.
Signal Status Date
· The date the traffic signal plans was updated in the PDP application.
Signal Status Remarks
· Additional comments about the Signal Status
Signing Status
· The date the traffic signal plans was updated in the PDP application.
Signing Status Date
· Identifies the status of the traffic signing plans if required.
Signing Status Remarks
· The date the traffic signing plans milestone was updated in the PDP application.
Suff Rate, Sufficiency Rating
· The calculated sufficiency rating for the identified bridge number, based upon the sufficiency calculation formula required by FHWA.
Suits Submitted
· The total number of parcels where condemnation is necessary to obtain possession.
SYP Dist
· Highway district where project is located


T
TAGS
· Unique Identifiers that segregate projects in PDP
Total Amount
· [bookmark: _Hlk126138420]Regarding Change Orders and Pending Change Orders, this field represents the total amount of funds used on all Change Orders or Pending Change orders made on a single Highway Project.
Total Change Order amount (dollars)
· The current total dollar amount spent on a Change Order
Total Contract amount (dollars)
· The accepted bid amount + Change Orders on a construction project
Total Parcels
· The number of the identified parcels affected by the proposed project.
Transaction ID, Trans ID
· Represents the type of eMARS transaction.
Type of Work
· The type of work to be conducted as per the project description



U
U Authorized Amount
· Regarding the Active Projects Report, this field represents the dollar amount of funds authorized for the Utilities Phase of a Highway Project
U Fund
· Regarding the Active Projects Report, this field represents the type for funding used for the Utilities Phase of a Highway Project
U Phase Authorized Amount
· Regarding the Active Projects Report, this field represents the dollar amount of funds authorized for the Utilities Phase of a Highway Project
U Phase Funds Expended
· Regarding the Active Projects Report, this field represents the dollar amount of funds spent on the Utilities Phase of a Highway Project
U Precon Escalated Cost
· Regarding the Active Projects Report, equation to adjust Utilities cost for inflation in future years.
U Precon FY
· Regarding the Active Projects Report, this field represents the scheduled Authorization Year for the Utilities Phase of a Highway Project
U Proj Auth Date
· Regarding the Active Projects Report, this field represents the date funds were authorized for the Utilities Phase of a Highway Project
U Year
· Regarding the Active Projects Report, this field represents the current fiscal year shown where the Utilities Phase will be authorized
Unit
· Regarding Environmental Permit Mitigation, field represents how many AMUs are associated with permit.
Unobligated (eMARS) Remaining Balance
· The amount of budgeted funds that have not been encumbered or expended

UNOBLIGATED APPORTIONMENT BALANCE
· Regarding the Federal Aid Fund report, this is how much apportionment funding, approved by KYTC, is remaining that has not been approved by FHWA.
Uspent Balance (Unspent)
· Regarding the Federal Projects End Dates report this field represents the remaining budget amount 
Utility Agreements Initiated
· The number of agreements on a Highway project that KYTC has contracted with Utility companies
Utility Company, Utility Name
· The legal name used with responsible entity for Utility relocation activities
Utility Relocations Initiated
· The number of agreements started on a Highway project


V
Vendor, Vendor Legal Name, Vendor Name
· Name of the vendor providing the goods or service.


W
Water Quality Certification Applied Date
· Date that the application for WQC was submitted to KY Division of Water
Water Quality Certification Expiration Date
· The date that the Water Quality Certification expires after which the impacts to water resources Are no longer permitted
Water Quality Certification Received Date
· The date that the KY Division of Water issues the WQC
Water Quality Certification Remarks
· Additional Comments made about the Certification 
Water Quality Certification Status
· The status of the application/requirement.  This could be required/not required, submitted, or approved (received)
Work Begin Date, Work Begins (date)
· The date in which the contractor actually begins work on a construction project
Work Completion Date, Work Complete (date)
· The date the construction contractor says they have completed the work
Work Order Date
· The date the design consultant can officially begin work.
Work Status (% complete)
· The percentage of the Utility relocation that have been completed based upon inspection
Working Days
· The agreed upon contract days that the work will be completed in
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This document provides a listing of eMARS document types used by the Transportation Cabinet and is presented as an aid to Transportation Cabinet eMARS users.   Required changes\updates to the table below should be reported to Jessica Scott in the Office of Budget and Fiscal Management.
DOCUMENT SEARCH INFORMATION
The eMARS document catalog is the on-line source of information for all pending and final documents created in eMARS.  The document catalog provides excellent search capabilities that permit a user to conduct a search for a document or documents based on either very general or very specific information.   Search help is available by right clicking your mouse on the document catalog page and selecting page help from the menu.  Once a document is located very detailed information can be obtained.  Additional search capabilities about backward and forward document references are available using the Lifecycle Inquiry (page code LINQ) or the Lifecycle Document Search (page code LFDOCSCH).   Search help is available for either of these pages by right clicking your mouse on the page and selecting page help from the menu.
SORTED BY DOCUMENT PREFIX:
	Doc Prefix
	Document Title
	
Document Number
	
Business Area
	Accounting Action
	
Additional Comments:

	AD
	Automated Disbursement
	(13 positions)
1-2 = AD
3-13 = system assigned number
	Payment
	Expenditure
	Records the issuance of the vendor payment.  The AD document ID is the check number for the vendor payment.

Backward reference to the related payment request. 

	CA
	Cost Allocation – labor cost distribution
	(19 positions)
1-2 = document prefix “XR” indicating a regular payroll cycle or “XS” indicating a supplemental payroll cycle
3-4 = calendar month
5 = pay period indicator  “1” for first payroll cycle of month, “2” for second payroll cycle of month
6 = calendar year “9” for 2009, “A” for 2010, “B” for 2011, etc.
7-9 = interface ID “106”
10-11 = calendar year
12-14 = julian day
15-19 = unique document ID 

	Payroll
	Expenditure
	Records the labor costs charges to overhead, operating accounts, highway projects and grants.

CA transactions for payroll are created through an interface between the KHRIS payroll system and eMARS.

	CR
	Revenue Deposit
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Receipts
	Revenue
	Records revenue related to receipts or refunds of prior year expenditure refunds.

	CT
	Contract for a one-time purchase of goods or services
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Procurement
	Encumbrance, if selected (recommended)
	One-time contracts for goods or services issued by Transportation or the Finance Cabinet.

Previously, in eMARS 3.10, a CT2 or CTT2 was used for one-time service contracts and a CTT1 was used for one-time contracts for goods.

	CT
	Contracts for Services – Highways Construction Contracts
	(20 positions)
1-6 = constant “XCONST”
7-9 = interface ID “092”
10-15 = PCN contract identification
16-19 = Unique document version (contracts converted from MARS will have “CV” in positions 16-17) 
20 = “K”
	Procurement
	Encumbrance
	Highway construction and maintenance contracts interfaced to eMARS through Site Manager.

Previously, in eMARS 3.10, a PO2 was used for highways construction contracts.

CT documents are created by the Division of Purchases or the Division of Construction.

	CTRP1
	Real Property Contract
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Procurement
	Encumbrance, if selected (recommended)
	Used for the procurement of real property.  

Previously, in eMARS 3.10, a PO2 was used for real property procurement.

CTRP1 documents are created by KYTC Division of Support Services or Finance.

	DO
	Delivery Order
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number


	Procurement
	Encumbrance, if selected (recommended) 
	Records the order of goods and\or services from Master Agreements.

Previously, in eMARS 3.10, a DO2 was used for services from Master Agreements.

	DO3
	Delivery Order – PunchOut with ProCard
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number

	Procurement
	Encumbrance, if selected (recommended)
	Used to purchase goods from PunchOut contract using a ProCard.

	DO4
	Delivery Order – PunchOut without ProCard
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number

	Procurement
	Encumbrance, if selected (recommended)
	Used to purchase goods from PunchOut contract without using a ProCard.

	EFT
	Electronic Funds Transfer
	(13 positions)
1-2 = EF
3-13 = system assigned number
	Payment
	Expenditure
	Records the electronic funds transfer to the vendor’s bank.  

-Backward reference to the related payment request 

	EV
	Bid Evaluation
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Procurement
	None
	Documents the results of the evaluation of bids.

EV documents are created by the Division of Purchases.

	GAX
	Payment request
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Payment
	Expenditure & encumbrance liquidation
	Used for Road Fund disbursements, Board of Claims payments, court fees, ROW acquisition or relocation, nd utility services (e.g. electric, water, gas, sewer, etc.)

- Forward reference to the related payment issuance document (AD or EFT)

	IET
	Inter-agency transaction – OMS interface for Monthly Minimum Fleet
	(20 positions)
1 = constant “X”
2-5 =   “E12B” 
7-9 = “750” seller department
10-11 = calendar year
12-14 = julian date (day interface runs)
15-19 = unique document number
20 = constant “0”
	Payment 
	Expenditure 
	Records the minimum accessed rental for fleet vehicles permanently assigned to Transportation budget units.  Offsetting credits are recorded to fleet revenues.

	IET
	Inter-agency transaction – OMS interface for Weekly Equipment Usage for Equipment and Fleet
	(20 positions)
1 = constant “X”
2-5 =   “E13A” 
7-9 = “625” seller department
10-11 = calendar year
12-14 = julian date (day interface runs)
15-19 = unique document number
20 = constant “0”
	Payment 
	Expenditure 
	Records charges to benefits operating accounts, projects or grants for the actual usage of permanently assigned equipment and fleet vehicles to Transportation budget units.  Offsetting credits are recorded to assigned equipment and fleet vehicle administrative units.

	IET
	Inter-agency transaction – OMS interface for Monthly Fleet Excess Usage
	(20 positions)
1 = constant “X”
2-5 =   “E13B” 
7-9 = “750” seller department
10-11 = calendar year
12-14 = julian date (day interface runs)
15-19 = unique document number
20 = constant “0”
	Payment 
	Expenditure 
	Records additional rental for permanently assigned fleet vehicle actual usage that exceeds the monthly minimum allowable usage.  Offsetting credits are recorded to Fleet revenues.




	IET
	Inter-agency transaction – OMS interface for Fleet Reservation System Charges
	(20 positions)
1 = constant “X”
2-5 =   “E018” 
7-9 = “750” seller department
10-11 = calendar year
12-14 = julian date 
15-19 = unique document number
20 = constant “0”
	Payment 
	Expenditure 
	Records fleet vehicle charges resulting from the use of motor pool vehicles.  Offsetting credits are recorded to Fleet revenues.



	IET
	Inter-agency transaction – OMS interface for Material Usage Charges
	(20 positions)
1 = constant “X”
2-5 =   “M005” 
7-9 = “625” seller department
10-11 = calendar year
12-14 = julian date
15-19 = unique document number
20 = constant “0”
	Payment 
	Expenditure 
	Records charges to benefits operating accounts and work activities for the materials used on OMS work orders.  Offsetting credits are recorded to material stockpile administrative units.


	IET
	Inter-agency transaction – OMS interface for Monthly Minimum Equipment
	(20 positions)
1 = constant “X”
2-5 =   “E12A” 
7-9 = “625” seller department
10-11 = calendar year
12-14 = julian date
15-19 = unique document number
20 = constant “0”
	Payment & Revenue
	Expenditure & Revenue
	Records the minimum accessed rental for equipment permanently assigned to Transportation budget units.  Offsetting credits are recorded to equipment revenues.

	IET
	Inter-agency transaction – Other Agencies
	Varies by Agencies
	Payment
	Expenditure
	Records the charges that are billed from other departments through a single document.  This is created by the seller and processed by the seller.  The buyer is not involved unless there is an error on the buyer’s accounting line.

- Most commonly used for State Park Lodging  

	ITA
	Inter-agency transaction – buyer side
	(13 positions)
1-3 = seller’s department
4-5 = fiscal year
6-13 = eMARS assigned document number
	Inter- account
	Expenditure
	The ITA is created by the buyer from the related ITI document created by the seller.  Both the ITA and the related ITI must be validated and approved before either document is finalized.

-Backward reference to the related seller inter-agency document (ITI)

	ITI
	Inter-agency transaction – seller side
	(13 positions)
1-3 = buyer’s department
4-5 = fiscal year
6-13 = eMARS assigned document number
	Inter-account
	Expenditure or revenue
	Created by the seller, the ITI is recorded as either revenues or expenditure credits depending on the seller’s business practices.   The seller is responsible for coordinating with the buyer so that the related ITA is created.   Both the ITI and the related ITA must be validated and approved before either document is finalized.

-Forward reference to the related buyer inter-agency document (ITA)

	JVC
	Journal Voucher Correction – Program Costs
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Programs (Projects)
	Expenditure & Revenue
	Correct expenditures and revenues related to “Programs” that have a front-end split.

-Requires a cash line entry.

	JV2E
	Journal Voucher Correction - Expenditure
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	General Accounting
	Expenditure
	Correct expenditures posted to the wrong funding. 

	JV2R
	Journal Voucher Correction – Revenue
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	General Accounting
	Revenue
	Correct revenues posted to the wrong funding.

	JV2T
	Journal Voucher Transfer
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	General Accounting
	Cash
	Moves cash between funds – On/Off budget.


	MA
	Master Agreement
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number

Contracts converted from eMARS 3.10 will use the originally assigned eMARS document number
	Procurement
	None
	Contract with a supplier for a purchase of goods or services that will be purchased to meet recurring needs, or purchased as needed.

MA documents are created by the Division of Purchases. 

	PO
	Purchases order award
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number

Contracts converted from eMARS 3.10 will use the originally assigned document number
	Procurement
	None
	Used for one-time purchase of goods and services that fall below the small purchase limit of $5,000.  Also, used for competitive exceptions. 

Previously, in eMARS 3.10, a PO2 was used for services contracts.

	PON2
	Proof of Necessity Agreement
	10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number

Contracts converted from eMARS 3.10 will use the originally assigned eMARS document number
	Procurement
	Encumbrance, if chosen
	Personal service contracts and MOAs. These are reviewed by LRC Government Contract Review Committee. 

PON2 documents are created by the Division of Purchases or the Division of Professional Services.

	PRC
	Payment request – stand alone invoice or linked to an award (contract) document
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Payment
	Expenditure & encumbrance liquidation
	Forward reference to the related payment issuance document (AD or EFT).
Backward reference to the award (contract) document, if referenced.

	PRCC
	Payment Request – pro-card
	(13 positions)
1-3 = “PRO”
4-5 = fiscal year
1-13 = eMARS assigned document number
	Payments – pro-card
	Expenditure
	Records expenses associated with pro-card purchases.

Previously, in eMARS 3.10, a PRC2 was used for pro-card payments.

	PRCI
	Payment Request for Internal Vendors
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Payment
	Expenditure
	Payment request to another state agency that is setup in eMARS as an internal vendor.  The PRCI user created Payment is made by charging the buyers account and crediting a designated account for the internal vendor.

	RC
	Receiving Report
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Procurement
	None
	Records the receipt of goods.

	RE
	Receivable
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Receipts
	Receivable
	Records accounts receivable related to invoices.

	RFB
	Request for Bid Solicitation
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Procurement
	None
	Requests bids from vendors based on the purchase requisition requirements.

RFB documents are created by the Division of Purchases.

	RFP
	Request for Proposal Solicitation
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Procurement
	None
	Requests proposals from vendors based on the purchase requisition requirements.

RFP documents are created by the Division of Purchases.

	RQS
	Standard Purchase Requisition
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Procurement
	None 
	Notifies Division of Purchases of the need to make a purchase that exceeds the user’s small purchase limit. 

	SC
	Service Contract
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Procurement
	Encumbrance, if chosen
	Used for grants, MOAs exempt from the LRC contract review.

Previously, in eMARS 3.10, a PO2 was used for service contracts.

	SPR1
	Strategic Procurement Request 
	(11 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Procurement
	None
	Request permission to procure certain goods and services. Required on all IT procurements exceeding $1,000. 

	SR
	Solicitation Response
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Procurement
	None
	Records the vendors’ response to request for bids or request for proposals. 

SR documents are created by the Division of Purchases.

	TE
	Travel Authorization
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Travel 
	None
	Used to authorize out-of-state and out-of-county travel.

	TP
	Travel Payment
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Travel 
	Expenditure
	Records the travel expense reimbursement to employees.

-Backward reference to the related travel authorization (TE) if applicable

- Forward reference to the related payment issuance document (AD or EFT)

	UR
	Universal Requestor
	(10 positions)
1- 2 = fiscal year
3-10 = eMARS assigned document number
	Procurement
	None
	Market Basket for orders resulting from catalog or master agreement searches.
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Basemap || Refresh Map

Project Description: A00F BRIDGE OVER TRADEWATER RIVER. (0
Location:

Route 1 Hopkins County KY-108 from MP 0.092 to MP 0.154

Route 2 County -from P to MP

Item #: 2-10025.00

Project Manager: KYTC\Royce Meredith

Road Engineer: &ridging kY

Type of Work: Av-821DGE (7)

Bridge Structure Number: 054800079N
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B e —— B e L p— View Project Pre-construction Status for temif | View Authorization Modifications and TC-10-1

ConstructionD  Program Code SYPitem Authorization Effective End Date Type of Work Description County
REPLACE 3 BRIDGES ON KY-307 OVER UNNAWED STREAM 0.95 MI
AND 0.84 MI S OF ICT. KY-944 (B15)(B16). (SR=15.4)(INCLUDES R,
U 8 C PHASES FOR B14 SHOWN UNDER 1-1005.00 IN THE 2004
HIGHWAY PLAN): (053800015N)(10CCR)

73a3801C 1101800 7 12/17/2020 REPLACEMENT(P) HICMAN

REPLACE 3 BRIDGES ON KY-307 OVER UNNAMED STREAM 0.95 MI
AND 0.84 I S OF JCT. KY-944 (B15)(B16). (SR=15.4)(INCLUDES R,
U 8 C PHASES FOR B14 SHOWN UNDER 1-1005.00 IN THE 2004
HIGHWAY PLAN): (053800015N](10CCR

131318 73498010 1101800 4/20/2015 BRIDGE REPLACEMENT(?) HICKMAN

REPLACE 3 BRIDGES ON KY-307 OVER UNNAMED STREAM 0.95 MI
AND 0.84 IS OF JCT. KY-944 (B15)(B16). (SR=15.4)(INCLUDES R,
U &C PHASES FOR B14 SHOWN UNDER 1-1005.00 IN THE 2002
HIGHWAY PLAN): (053800015N)(10CCR)

7343802¢ 1101800 12/17/2020 BRIDGE REPLACEMENT(P) HICKMAN
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Summary

/Expenditure inft Plan Projects

Click Authorization Number to view Project Authorization Documents (T€10-1) Select an Encumbered amout for Current Encumbrance Information Select Expenditure an amount for Detailed Expenditure Information

eMARS Breakout

] IMARS Breakout
(Amounts can be verified via eMARS BQ39LV2 page)

ect I d Totals MARS/eMARS

D Encumbered sMAR
Expanditures Current eMARS ey Expenditures | Unobligated eMARS | Original MARS. Ending MARS MaRS
July 1, 2006 - Budget 3 it July 1, 2006 - Amount Available Budget ble Budget Expenditures

Remaini
Current . Current

P Item P Program Cod Project Budget

1268100 Se831458527

ss 11213268 | $7,213489.70

223815 | $2.238.15
$5000000 |
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MARS + eMARS Summary
Budget/Expenditure information for Six-Year Highway Plan Projects

Click Authorization Number to view Project Authorization Documents (TC10-1) Select an Encumbered amout for Current Encumbrance Information e Select Expenditure an amount for Detailed Expenditure Information
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Export to Excel

Document  Document
D Code

2000001246 sc
2000000568 sc

2000000390

Document
Status

CLOSED

CLOSED

CLOSED

Current Encumbrance Information

Program
Code

8682101U

8682101U

8682101U

Select Expended amount for details [EEREIANES

Vendor

PRESTONSBURG CITY'S UTILITIES
COMMISSION

PRESTONSBURG CITY'S UTILITIES
COMMISSION

BIG SANDY RURAL ELECTRIC
COOP CORP

Encumbered
Amount

$514,130.00

$74,121.50

$52,177.58

Expenditures from
Encumbrance

$416,397.00
$73,132.84

$52,177.58

Remaining
Balance

$97,733.00

$988.66

$0.00
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Total E-MARS Expenditures from Encumbrance= $416,397.00

Export to Excel

Fiscal Year FYMonth Date of Expenditure ~ DOCID  Program Code Expenditure Vendor

2022 8 2000001246 8682101U $46,450.00 PRESTONSBURG CITY'S UTILITIES COMMISSION
5

2022 2000001246 8682101U $165,120.00 PRESTONSBURG CITY'S UTILITIES COMMISSION
2021 1/12/2021 2000001246 8682101U $49,800.00 PRESTONSBURG CITY'S UTILITIES COMMISSION
2021 12/29/2020 2000001246 8682101U $51,258.00 PRESTONSBURG CITY'S UTILITIES COMMISSION
2021 2000001246 8682101U $53,950.00 PRESTONSBURG CITY'S UTILITIES COMMISSION

2021 4 10/8/2020 2000001246 8682101U $49,819.00 PRESTONSBURG CITY'S UTILITIES COMMISSION
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[ Print to PDF |

Preconstruction Project Status for item# 6-80001.00

Description: EXPANSION OF ROUNDA o DINAL COVE AND GR.

Location
Route1 5 v237 Fro
Route2 b 7 11.84- 11
Length:

Project Statu

Current Phase Info:

o Fund Estimated Scheduled Phase Funding Authorized Authorized
Code cost B status Date Amount
Design sp? 5000 2020 AUTHORIZE 7/16/2018 5500,000.00
Right of way st 5193000000 |2022 EsTIMATED 5000
Uity Relocation |STP 5100000000 |2022 ESTIMATED 5000
Construction sp? 5450000000 |2027 ESTIMATED 5000
Highway Plan Phase Info:
Phase Funding B Amount
Right of way st 202 $1,930,00000
Uity Relocation | STP 2022 $1,000,00000 ick here to enlarge map

Construction e 2027 $4,500,00000
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srsazss 2

s9430831.2
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585000000
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5285000000/
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‘eMARS Breakout

Encumbered eMARS
Amount

5000,
5000,
5000,
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5000,

se1122075|

5o,

s1s97.715.00|

so00|

(Amouns an b verined via MARS BQ351V2 age)

Expenditures eMARS
July 1, 2006- Current
395482002
579,168
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5357.153.47
$350,000.00)
5538550314
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FRANKLIN AL AVENUE CAPITAL AVENUE BRIDG

FRANKLIN s STUDY DOWNTOWN TRAFFIC NE

FRANKLIN o 0 E KY 1263 5/G EDDY ROAD





image20.jpg




image21.jpg
ActiveConstruction
Prosect INFORMATION

Active Projects Listed by County, Highway District or individual Contract.
*The cost amount indicated within this report are reflective of the construction contract amount ONLY.
No administrative costs are included.
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Select Document Code [ Enter Document 1D [(STEIEEE]

Document Record Information

Snow 10 ows

Code 4 Dept$ DocumentiD ¢  Document Version No & Document Description Unit§  Document Actual Amount ¢  Document Closed Amount §  Created Date ¢  LastDate v

PON2 625 0600001849 EA Partners, PLCCaldwell/Lyon Cos.1-0187.31 Ag #200715 3500 $1,449,355.05 $1370,26533  2022/07/02 2022/09/19
PON2 625 EA Partners, PLCCaldwell/Lyon Cos.1-0187.31 Ag #200715 3500 $1,449,355.05 $1,358,26093  2022/01/18 2022/07/02
PON2 625 EA Partners, PLCCaldwell/Lyon Cos.1-0187.31 Ag #200715 3500 $1,360,425.05 $1,358,26093  2021/08/13 2022/01/18
PON2 625 0600001843 EA Partners, PLCCaldwell/Lyon Cos.1-0187.31 Ag #200715 3500 $1,337,014.05 $1177,12543  2021/07/03 2021/08/16
PON2 625 0600001849 EA Partners, PLCCaldwell/Lyon Cos.1-0187.31 Ag #200715 3500 $1,337,014.05 $1,142117.23  2020/07/27 2021/07/03
PON2 625 0600001849 4 EA Partners, PLCCaldwell/Lyon Cos.1-0187.31 Ag #200715 3500 $699,820.05 $651,486.26  2020/07/03 2020/07/27
PON2 625 0600001843 EA Partners, PLCCaldwell/Lyon Cos.1-0187.31 Ag #200715 3500 $699,820.05 $618,234.38  2019/07/04 2020/07/03
PON2 625 0600001849 EA Partners, PLCCaldwell/Lyon Cos.1-0187.31 Ag #200715 3500 $699,824.05 $29025262  2018/08/06 2019/07/04

PON2 625 0600001843 EA Partners, PLCCaldwell/Lyon Cos.1-0187.31 Ag #200715 3500 0,01 2018/05/04 2018/08/06

Showing 1to 9 of 9 entries
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StatusReports 0

View projects with upcoming schedule completions or inspections that could be used to setup Constructability Reviews.

Detailed Status Reports - by Page (including milestones)

S District v

Status Report - by District (Status Book view)

Subject Matter Expert Tracking Reports e

Project Munagememe

B etting Review Report (Statewide)

B ctting Review Report (Excluding projects developed by Bridging KY)
Active Projects

A Cost Per Mile
Current Estimates

@ potential Closeouts-Inactive

A potential Closeouts-Active

d

e Program Management

B Federal Projects End Dates

@ Updated Letting Date

Highway Design

@ Design Executive Summary

@ Plan Processing Status
Environmental

@ Environmental Permits Status

A Environmental Mitigation-Letting
@ Environmental Mitigation-Awarded

Project Review Meeting Materia

-©

18 Month Letting Schedule by District

B 2000 Project List (Statewide)

A potential Closeouts

B Active Projects

Bl Federal Projects End Dates (condensed)

@ Highway Projects with 10% or Less Remaining in Budget

All infimation found on this page can be located on The Division of Program Management's intranet website located here.





image30.jpg
29-May-2015 Preconstruction Status Report Page 31 of 186

) [CADIZ-AURORA; FROM AVERITT LUMBER ROAD TO CADIZ
LCCEULA ParentNo. | Auth.# | Auth. Date | |gypass (GRADE, DRAIN & SURFACE)10CCR)(14CCR) il

1-180.11 1-180.11 51382 | 17-Jan-2000

Type of Work MAJOR WIDENING(O)
Roadway Engineer |EA PARTNERS
Bridge Engineer DEPARTMENT (Countyname TRIGG No. Lanes 0
Project Manager KYTC\CHRIS.KUNTZ Route US-68- Length 311
BMP/EMP 1274 /16.35 Meas. Type E
Final Plans Sep 4, 2015 | |R/W Clearance Date 51115
= = Syp Pro Brno
Contractor Notice Sep 18, 2015 | |Utility Clearance Date 11115
Suffrate
[Letting Status / Date | LETTING DATE [ Oct23, 2015 |
Assigned: Feb 25, 2013 |Feb 25, 2015
Requested: Jan 28, 2013 |FONSI RE
Concerns  ** SEE REMARKS * Encimberea
Prog Cd Unobligated Remaining
Bhase Gade B R Y = 5138204R 4841067 107,350
Stage AUTHORIZED | AUTHORIZED | AUTHORIZED | ESTIMATED 5138207V 3,182,520 48,595
SYP Fund Code SP. NH NH NH 5138208R 0 0
PreCon FY 2016 5138213D 99,644.67 167,139.86
Enacted Plan Cost 16,880,000
Current Estimated Cost 6,750,000 | 11,430,000 | 14,000,000
Date of Estimate Mar1,2011 | Mar1,2011 | Jan1,2015 PDP
PreCon Escalated Cost 0 0 14,000,000
Project Auth. Date 01-Mar-2012 | 01-Mar-2012 | 01-Jan-2015 EMARS
Auth. Amount 1,300,000 2,370,000 3,275,000 KROWDS
Auth. Date 17-Mar-2015 | 20-Apr-2012 | 04-Apr-2013
Initial Funding Type FDO4 FD52 FD52 EATS
EMARS Remaining Balance | 99,644.67 4841067 | 3,182,520

Completion Completion
\utility Information
Date Date SHE
Total Parcels E . P SUBMITTED
rctal ? - 21 .5 Negotiated Starts 0 of 4
Spal 13 of 13 Jul2e,2014 KP NOT APPLICABLE
Relocated o [of [ 3 Agreements g )of)a NP NOT APPLICABLE
|Deeds Signed 0 Relocated 0 of 4 oct1.,2013 | |TVA NOT APPLICABLE
Suits Filed 7 Mar 23, 2015 wac SUBMITTED
Right of Entry )
|Parcels Cleared 0
Milestone Sch. Comp. Date Status Date Remarks
PRELIMINARY LINE AND GRADE [COMPLETED 01-Dec-1995 [ 100%
DRAINAGE INSPEGTION REQUIRED 11-Feb-2015 [ECK
JOINT INSPECTION Sep1,2011 __|REQUIRED 11-Feb-2015 [ECK
GEOTEC ENGINEERING - ROADWAY [COMPLETED 10-Sep-2008
GEOTEC ENGINEERING - BRIDGES [COMPLETED 10-Sep-2008
STRUCTURES WILL
BRIDGE AND STRUGTURE PLANS TO CENTRAL OFFICE Jun1,2013  |REQUIRED 24-Apr-2001 [SUBMIT PRIOR TO
LETTING
[ADVANGE SITUATION TO CENTRAL OFFICE Aug1,2001 __|NOT REQUIRED 25-Feb-2012
PLANS SENT T0 C.0~
RIGHT OF WAY PLANS TO CENTRAL OFFICE oprgon  [ERVET IS 23-Feb-2012
ROAD PLANS TO GENTRAL OFFICE Aug1,2015__|REQUIRED 24-Apr-2001 [ECK
TRAFFIC PLANS - SIGNING Jan1,20038  [NOT REQUIRED 20-May-2011 i?;‘g‘g Flans for KifoOnly;
will install
TRAFFIC PLANS - LIGHTING INOT REQUIRED 24-Apr-2001
TRAFFIC PLANS - SIGNALS INOT REQUIRED 24-Apr-2001
TRAFFIC PLANS - TRAFFIC CONTROL Jul1,2014 __|REQUIRED 24-Apr-2001
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KENTUCKY TRANSPORTATION CABINET PAGE: 2
S0 FIGLIAY FUAN INTERNAL WORKING DOCUMENTS \oia02
STATEWIDE PROJECTS FY - 2022 THROUGH FY - 2028 (NOT FOR PUBLIC DISTRIBUTION)
s o PROJECTS SORTED BY DISTRICT - ITEM NUMBER
COUNTY  PARENTNUMBER MILEPOINTS LENGTH FUND-SCHEDULING INFORMATION
BALLARD 1998 1-115.00 Us-60 0233 'PADUCAH-WICKLIFFE RD: IMPROVE US-60 FROM STAFFORD ROAD TO BETHEL CHURCH ROAD (INCLUDES KEVIL BYPASS)(TO BE
MCCRACKEN  Parent Number:  Milepoints: From: 0000 To: 0233 LETWITH 1-115.10) (06CCR)(12CCR)(14CCR)(18CCR). (2020CCR) (2022CCR)
1998 11500  Mieponis: From: 14490  To 16937  Scope:RECONSTRUCTION
7072 HIGRWAY PLAN PRECON DATABASE OVERRUN/
Ad: 602 B RgE Praliminary PHASE FUND YEAR AMOUNT [ FUND_YEAR AMOUNT __ STAGE __ AUTHAMOUNT __(UNDERRUN)
Contact 1D Env Exp. Date: R N S0 AUTHORIZED 5500000
e e AR oy i ! . i Eaue
Leting Date: 612212023 Uity Clearance: 1ihe c STP 2024 $10,000000 | STP 2024 $10,000,000  ESTIMATED s0 (810,000,000)
DesignBy.  Chiis Kuntz Tag(s) 04CCR. 06CCR, 10GCR, 12CCR, Project Totals: $10,000,000 $10,000,000 SBS00000 - (510,000,000)
14CCR, 18CCR, 2020CCR, 2022CCR, Nb
Region, SHIFT 2022 Scenario
BALLARD 2006 1-115.01 us-60 0385 'PADUCAH-WICKLIFFE RD: IMPROVE US-60 FROM STAFFORD ROAD TO BETHEL CHURCH ROAD (INCLUDES KEVIL BYPASS)(TO BE
MCCRACKEN  Parent Number:  Milepoints: From: 0000  To 0385 LETWITH 1-115.10) (06CCR)(12CCR)(14CCR)(18CCR).
1998 111500  Mieponis From: 13620  To 16937  Scope:MAJOR WIDENING(O)
PRECON DATABASE OVERRUN/
AuthNo: T— Pralminary PHASE FUND VEAR AMOUNT | FUND VEAR AMOUNT __STAGE __AUTHAMOUNT __(UNDERRUN)
Contract 1D Env Exp. Date: R NH 2021 S0 NOT REQUIRED
PrlectSas: i G u UNK $0 NOT REQUIRED
Ltingoae Dty Ceance: Prject Totls: *
Design By: AMERICAN ENGINEERS, | Tag(s): 0BCCR, 12CCR, 14CCR, 18CCR
MCCRACKEN 1998 1-115.10 uUs-60 1.330 'PADUCAH-WICKLIFFE RD: IMPROVE US-60 FROM BETHEL CHURCH ROAD TO KY-1154 (MARTIN MARIETTA) (04CCR) (TO BE LET WITH
Parent Number:  Milepoints: From: 0233 To: 1563 1-115.00).(10CCR)(12CCR)(18CCR) (2020CCR) (2022CCR)
1998 141510 Scope: MAJOR WIDENING
Auth No: 69342 Env. Request: Preliminary 2022 HIGHWAY PLAN PRECON DATABASE 'OVERRUN/
Contact 1D Env Exp. Date: PHASE FUND YEAR AMOUNT [ FUND YEAR AMOUNT __ STAGE __ AUTHAMOUNT __(UNDERRUN)
Project Satus: In Plan RIW Ciarance e o N AUTHORIZED  $1950,000
Leting Staus: IntalLeting Date RIAW Plan Sched Com: 11100
Loting Oate; 61202023 Gty Gleaance: . 1119 : ol DareE e
Design By: Chris Kuntz Tag(s): 04CCR, 10CCR, 12CCR, 18CCR, &
2020GCR, 2022GCR, SHIFT 2022 Scenario c  sPP 2025 $3,000000 | SPP 2025 $3,000000  ESTIMATED s0 (53,000,000)
Project Totals: $3,000,000 $3,000,000 $5,940,000 ($3,000,000)
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c (il e c | 3
Foute No. of Foad idae
County BMP 1) Lanes | Type of Work ipt Engineor | Engineer
MECRACKE LS 2 ramiem 57 MAJCRWIDENN(O)  MAJOR WIDENINS OF LS £2 FFOM K585 T0 PADLC A INECRMATION AGE PAK (1CCF)
MIFRAY ek L DFD EXTENDATEIELD SOUTERNBTPASS FROMICY 3 SOUTH F MaYFELD LCRTHVEST
BRaves BF s HEwW UTED) Y [PLACHASE PAWAY] (EXTENSIONGE V BTIOCER CCHIMCERITTR) FLOFENCE & OEPARTHENT
VAJCH WIOENG FRER TERN STATE LI TOM Py FCATY SCTIONT FROM LA
carLawarus [REET 1 MAJCRWDENNG(O)  NORTH 10MLE TOEXSTING |LANE (SEE 12252 00 2CCF) e ica
IMPADVE US-661FROM THE TENVEGSEE STATE LINE TOMURRAY PRICFITY GECTION 2 FROM TENN. STATE LNE
carawarus ] e MAJCRWIDENNG(D) 7O CUARKS AVER BRIOGE (SEE 1seh2 00) PALVERENSIE PALVERENGINE
EPLACE EXPANSICHFINGER JONTS, CRACKED STEEL STRNGERS AND OTHER STRLCTURAL STEEL MEMEERS
harsHaLL | ammns 02 sRDGE FEAEE) O THE TV ECGES LOCATED G| OVER T ESSEE AVER I MAFSHALL COLNTY K7 CrReEotis.
Lov Ky i 02 SAFETYIF) UPGFIADE K'Y S3RVEFPOAT ADADINTESECTI STATEWIDE Hi HAWDRTH MEY
VI S0 DR IBER G 253 A 21149 213 T0 THE CALLOWAYMAFSHALL COLITY LIE (P
caowavky  meanmer 7 SAFETYHAZARDELIMP) 1855 INCALLOWAY COUNTY.(20K80P)
STATEWICD 01 SAFETYHAZARDELIME)  INSTALLATION GF STAIPING ON VARICUS FOUTES IN DISTRICT 1 (C0%80F)
VCCRACKE U L 05 SEFETVHAZARDELIMP]  Corstt a Two Woy Lefl Tum Lane g US 6011 eCracken Cour
STATEWIDICO 01 SAFETYHAZARDELIMP)  FEPLACEMENT CF TARGE TED GUARDAAIL END TREATMENTS INDISTRICT CHE (20180P)
STATEWIDCD 01 SAFETYHAZARDELIME] | INSTALLATION CF PAVEVENT MARKERS il VASIOUS FUITES NDISTRCT | (HSIP)(20808)
STATEWIDICO 01 SHETVHIDEUMEL et of et Malrs on s Foses Dt
CVNBSTOIKY  swoeios 0o GFIDGE FEFLACEMENT(F) FEPLACE EXISTING ERIDGE L MP 0572 LUST EAST OF US 60 C/OB0003sn (0
TALL AL TN ASP AL OVERLAY CH 80 FPOVATHE 24 NTEFCHANGE (1158 004 TS 62 A P 71781 10
Low o semnn  am PAVEMENT FEHASINTIP] | LYDNCD (2015CF)
\WIDEN K348 T0 § LANES BE TWEEN PLIRCHASE PARK\WAY AND LS-541 (J0CCN(08CCRIINCLUDES DESIGN FOR -
sy Mereem v MAJCRWIDENING(O)  §D100)[RLGADECE) 1ECR) BT ICA ENGINEERN ICA ENSINEEFIN
VOCRACKEKY  ES40130¢ 304 SAFETVIF) PEFOEMLW COST SArE Y INEFDUENENTS OIS0 MK 49 T00085 1 SoUTH O K 7% 20uScP)
UPDATE STAFING, CADSSWALKS, AND PAVEMENT MARKINSG, RECONSTFLCT SDEWALK F
FECONETRULT CUFE LIS TOFEDLCE PAVEMENT D TH ALCAS APFROACHES AT NTERSECTICNICE Us 45
MoCRACKE US 522020 0 SAFETYHAZARDELIMP)  AND JEFFERSON STREET (20680
INSTALL CUAL RED SIGHAL HEADS AND FEFLECTIVE BACKFLATES, CONSTALT FIGHT TUEN LANE ALCNG EB LS
0.LEDATE STFIPHG ToCsowAL XS PAVENENT MANGS, D FECOFIGURE ENTRANCE e
VecRacKE US oms e SAFETYHAZARDELIMP) | INTERSECTICN OF U &0 AND FRIECAAN L (20¥50F)
INETALL REFLECTVE BACPLATES FESUREALE ALL FOLR APPROACH LEGS, AND FECOIFICLAE Mo ESTRRE
MecRacKE US susnn 0w SAFETYHAZARDELIMF)  THEUAND TURHING LASES, ANDUFDATE SIGNINS AT INTERSECTION CF LS 45 40D B4
S TALL A N TEFRECTICH CEHELICT WAPANS Y STEM A OFOATE STHFIAS A0 SERIN AT RTEFSECTICN
GRavEs s sxmzy 0w SAFETYHAZARDELIMF)  CF US 15 ANDKY 813 0REDF)
FEVIE EASTIC AT TUESLIP AUV AL CONSTHCTAGHT TURNLAKE ALONS LS 61 RSTAL
caawarus sz o SAFETYHAZARDELIMF]  FEFLECTIVE BACKPLATES, AND FECCIISTRLICT SDEWALKC RAVPS AT T DN OF US B AD Ky 21
PEFFORMLOW COST wm VEFEVER TS CILS 61 M 6 (1 41 10 THE ATTENCEML AR
cATTENDEUS ERCET e SAFETYHAZARDELIME) | COLNTYLIE (ME 2205 (205805
PR OAAL 51/ COST SHAE T MPROVENENTS CH LS 541 BEGIRAING AT M 0 458 A ENCING ATNP 3556
caawarus sosism a0 SAFETYHAZARDELMF)  CALLOWAY COLNTY. (205B0F]
FECONE LT T INTERSECTIONOF K/ 479 AT MOSSTOVNFD FROM-Y T T ITESECTION N BALLAFO
BaLsD kv ammes 0s SAFETYHAZARDELIMF)  COLNTY C0EEF)
PREUIAAY CECIGN AXDSTUDY TODETERMNE LOW CCST IMPROVEMENTS AT VARCUS INTERSECTIONS
sTaTEWIDCD 01 SAFETYHAZARDELIMP]  WITHNDISTACT | (z0ece)
UPDATE T SIS AND STRIPING AND ACCESS MANAGEMENT IMPROVEMENTS NEAR THE INTERSECTION CF
BRAVES Ky =aie3 03 SAFETYHAZARDELIME) Ky 58y a1 e
LEDATE T TRAFFC SGMAL TONCLLDE V110w AFFDY SEFLECTIVE BACKFLATES COUBLE FED SN
MecRACKE US @umees 03 SAFETYHAZARDELIME) T TERSECTION OF U= 05
UEDRTE THE-TAAFHC GENAL T NCLUGE DOLELE FE SIGNAL LE DS AND FEFLECTIE EACKELATES.
MocRACKE US swman 0 SAFETYHAZARDELIME]  CONSTALICT CURE SUME OUTS, A1 UFOATE THE SIGHING AND STHISING 145 THE INTERSECTION OF LS 154 &
MECRACKE US @uanE o SFETYHAZARDELIMF)  SIGNING AND STRIING IMPFOVEMENTS NEAR THE INTERSECTICN OF US 80 5 27TH ST, (201360F)
MECRACKE US @neme 03 SAFETYHAZARDELIMF)  FEBUILD THE TRAFFIC SIGHAL A0 LPDATE THE STRIFING AT T INTERSECTION OF US 601 ALLENLIL

PERFORM LOW COST SAFETY IMPROVEMENTS ON US 62 FROM KY 1837 IN BALLARD COUNTY EXTENDING
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|Estimate
Revised  [Enacted Plan |Current Cost

1 District _|itemNo. _|Phase |Date Cost Estimate Remarks |Project Manager

1 200C 6/1/2020 260,000 260,000 C - THE PROJECTED YEAR OF AUTH UPDATED TO 2010. ~ KYTC\osh Rogers
2 CREATED FROM CURRENT SYP MIGRATION

1 7.00C 5/31/2022 1,900,000 1,900,000 C - PHASE COST UPDATED TO REFLECT CURRENT COST IN KYTC\ndre. Johannes

TODAY'S DOLLARS. ~ CREATED FROM CURRENT SYP MIGRATION

3
A 1 2500R 513112022 2,500,000 2,500,000 Authorization occurred KYTC\Chris. Kuntz
. 1 25.00 U 5/31/2022 1,000,000 1,000,000 Authorization occurred KYTCChris. Kuntz
- 1 2500C 513112022 10,000,000 10,000,000 Authorization occurred KYTC\Chris. Kuntz
. 1 115.00 C 60112022 10,000,000 10,000,000 Authorization occurred KYTCChris. Kuntz
o 1 11510 C 6/112022 3,000,000 3,000,000 Authorization occurred KYTC\Chris. Kuntz
o 1 118.00 R 5/31/2022 4,400,000 4,400,000 Authorization occurred KYTCChris. Kuntz
o 1 118.00 U 513112022 10,000,000 10,000,000 Authorization occurred KYTC\Chris. Kuntz
= 1 118.00 C 5/31/2022 9,000,000 9,000,000 Authorization occurred KYTCChris. Kuntz

1 12201C 111102021 2,276,900 2,190,000 Changed C phase stage from "Awarded" back to "Estimated” per email  kytciessica herring

from J. Anderson

12
- 1 15320 D 91232022 250,000 250,000 Authorization occurred KYTC\Chris. Kuntz
- 1 15320 U 91232022 250,000 250,000 Authorization occurred KYTC\Chris. Kuntz
- 1 15320 C 91232022 2,500,000 2,500,000 Authorization occurred KYTC\Chris. Kuntz
- 1 153.30 D 5/31/2022 150,000 150,000 ECK update KYTC\Chris. Kuntz
- 1 163.30 R 513112022 1,500,000 1,500,000 ECK update KYTC\Chris. Kuntz
- 1 153.30 U 5/31/2022 500,000 500,000 ECK update KYTC\Chris. Kuntz
- 1 16330 C 513112022 2,500,000 2,500,000 ECK update KYTC\Chris. Kuntz

1 15340 D 5/3112022 150,000 150,000 ECK update KYTC\Chris Kuntz

|
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'SOUTHWEST OF THE US 51 INTERCHANGE TO

2 s FuLTON 1 xc 8883201C  RECONSTRUCTION (CARDINAL ROAD NEAR NAYFIELD INCLUDING. 3732201000 3aes  3ameats 000 12112022 i Yz
‘SOUTHWEST OF THE US-51 INTERCHANGE TO
3 lmwA  GRAVES 1 xc 8883201 RECONSTRUCTION ‘CARDINAL ROAD NEAR WAYFIELD INCLUDING 3732201000 48 wamsats 000 1212022 ' Ytz
‘SOUTHWEST OF THE US 51 INTERCHANGE TO
PRCTT 1 xc 8683201C  RECONSTRUCTION (CARDINAL ROAD NEAR NAYFIELD INCLUDING. 3732201000 3a3m8  3amsats 000 121112022 i Y 1z
‘SOUTHWEST OF THE US-51 INTERGHANGE TO.
5 WA FULTON 1 Y 88832010 RECONSTRUCTION ‘CARDINAL ROAD NEAR MAYFIELD INCLUDING 65254120 781248 546,26073 000 onaz022 ' Y onom0z
‘SOUTHWEST OF THE US 51 INTERCHANGE TO
6 WA GRAVES 1 X 8683201 RECONSTRUCTION (CARDINAL ROAD NEAR NAYFIELD INCLUDING. 5254120 781248 54536973 000 snaz0z2 ' Y ooz
‘SOUTHWEST OF THE US 51 INTERCHANGE TO
7 lrwn MO 1 Y 88832010 RECONSTRUCTION ‘CARDINAL ROAD NEAR MAYFIELD INCLUDING 65254120 781248 54536073 000 9raz022 ' Y onomz
‘SOUTHWEST OF THE US-51 INTERCHANGE TO
8 lrwa  FuLTON 1 L 86831201R  RECONSTRUCTION (CARDINAL ROAD NEAR NAYFIELD INCLUDING. 49745880 2200342 27503867 000 101182022 ' Y om0z
‘SOUTHWEST OF THE US 51 INTERCHANGE TO
o lrwa  cRAVES 1 xR 8883201R  RECONSTRUCTION ‘CARDINAL ROAD NEAR MAYFIELD INCLUDING. 0745080 2280242 27503887 000 10r1er2022 ' Y 1m0z
‘SOUTHWEST OF THE US-51 INTERCHANGE TO
10/Fwa Mk 1 %R 8683201R  RECONSTRUCTION (CARDINAL ROAD NEAR NAYFIELD INCLUDING. 49745880 2280342 27503867 000 10182022 ' Yo tomezoz
'SOUTHWEST OF THE US 51 INTERCHANGE TO
1lrwa FuLTon 1 %0 26832020 RECONSTRUCTION CARDINAL ROAD NEAR MAYFIELD INCLUDING. 220000000 211779078 sazs52 8684445 11172022 ' Y ez
‘SOUTHWEST OF THE US-51 INTERCHANGE TO
12/rwa  GRavES 1 %0 88832020 RECONSTRUCTION ‘CARDINAL ROAD NEAR NAYFIELD INCLUDING. 220000000 211779078 642652 86844 45 11172022 ' Y ez
‘SOUTHWEST OF THE US 51 INTERCHANGE TO
13lFwa  Hickuan 1 20 8632020 RECONSTRUCTION (CARDINAL ROAD NEAR MAYFIELD INCLUDING. 220000000 211779075 6252 8684445 1172022 ' Y ez
14lFHwA  CALLOWAY 1 1200 76978010 NEWROUTE(D) (GITY OF MURRAY BUSINESS LOOP, KENTUCKY. 169000000 108906382 8320003 517,648 15 10242022 ' Y 1zeoz
T5IFHWA  CALLOWAY 1 120 R 76O7801R  NEW ROUTE(D) (CITY OF MURRAY BUSINESS LOOP, KENTUCKY. 111000000 90782268 5290021 148240 08 102412022 ' Y 1oz
16/FiwA  CALLOWAY 1 1200 7607010 NEWROUTE() CITY OF WURRAY BUSINESS LOOP. KENTUCKY. s1557067 50483020 47072 142234 10242022 Lea Y 1z
i7ISTATE  TRIGG 1 1516 8695501C  NEWROUTE(0) ‘CONSTRUCTION OF FINAL TVO LANES OF 23372715 2002936385 17781758 1,18122661 11162022 sep ' Y 1oz
18[STATE  TRIGG 1 151R 8895501R  NEW ROUTE(D) ‘CONSTRUCTION OF FINAL TWO LANES OF 4000000 1758029 2248142 000 92712022 spp ' Y om0z
10/FHWA  NCCRACKEN 1 152¢ S670501C MAIORWIDENING(D)  MAIOR WIDENNG OF US-62 FROU KY-093 TO 10,087,000.00 908707083 140390467 26743241 11302022 ' Y 1mozz
20 FHWA  NCCRACKEN 1 1520 86705010 MAIORWIDENING(O)  WAIOR VWIDENING OF US-62 FROW KY-388 TO 262500000 137508838 1.2589552¢ 20235449 722022 ' Y oz
FHWA  NCCRACKEN 1 182R 8670502R MAIORWIDENING(O)  WAIOR WIDENING OF US.62 FROM KY-998 TO 226000000 120272383 97282260 76019 10 1172022 Y Ttz
STATE  NCCRACKEN 1 1520 B670501D  MAJORWIDENING(O)  MAJOR WIDENIG OF US-52 FROW KY-393 TO 155250000 185234331 170282 000 101172021 see ' Y tomzozt
DIAUOND INTERCHANGE ON US-50 AT THE 124
FHWA  NCCRACKEN 1 1s4c 9013902C  ICHANGERECONST(O)  INTERCHANGE NEAR KENTUCKY OAKS MALL 18357144 18357144 000 000 7152020 ' Y msaon
DIAMOND INTERCHANGE ON US-80 AT THE 124
WA NCCRACKEN 1 154 C 9013901 LCHANGE RECONST(O)  INTERCHANGE NEAR KENTUCKY OAKS MALL 1040229700 1010822872 50,1338 2728148 1182022 ' Y sz
FHWA  TRIGG 1 1801C 5130216C  MAIORWIDENING(O) CADIZAURORA FRON 200 METERS WEST OF 3132812300 209615370 695445368 341904382 10142022 ' Y toese0z
FawA  TRGG 1 1801 U 51382050 MAIORWIDENING(O) CADIZAURORA FRON 200 METERS WEST OF 386500000 130041121 237288821 000 8242022 0 Y eaoz0z2
Fwa  TRGS 1 1801R 513202R MAIORWIDENING(O)  CADIZ-AURORA FROH 200 METERS WEST OF 503500000 471828827 34130278 000 ar2u2022 ' Y om0z
PETE LIGHT SPRING ROAD TO CADIZ BYPASS
FHWA TRGG 1 marc 5138217C  MAIORWIDENNG(O)  (GRADE, DRAN & SURFACEX10CCR14CCR) 2028765000 1688266168 208240011 52043254 10142022 ' Y toese0z
PETE LIGHT SPRING ROAD TO CADIZ EYPASS
FwA  TRGS 1 iR 5130204k  MAIORWIDENING(O)  (GRADE, DRAN & SURFACEKI0CCR)(14CCR) 337000000 275014059 3230843 000 4282022 ' Y sz
FHWA  TRIGG 1 10s1C 51382180 MAIORWIDENING(O)  CADIZAURORA FRON EAST END OF LAKE 1575044300 1461067685 114830397 000 10142022 ' Y tose02
GRWK  TRGG 1 1805 C 5135213C  BRIDGE REPLACENENT(P) CADIZAURORA BRIDGE OVER LAKE BARKLEY .3eo0sa7 3033000847 000 000 8222022 ' Y enomoz
1 1806 C. 5136214 BRIDGE REPLACENENT(F) CADZ-AURORA BRIDGE OVER LAKE BARKLEY 2790453538 279045353 000 000 8222022 Y enoz0z2
4 1806 C. 5138221C  BRIDGE REPLACEMENT(P) CADIZAURORA BRIDGE OVER LAKE BARKLEY 05450314 430.919.89 14780157 0.00 102612022 1 Y 1112022
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11
11
11
11

185.00 LAUREL

187.00 LAUREL
8514.10 LAUREL
8864.00 CLAY

FUNDING

RIGHT OF WAY
RIGHT OF WAY
INITIAL LETTING DATE

412712023
31232023
31232023
81242023

Re-let; Per D-11 Project Review Meeting 11-20-22.

Per D-11 Project Review Meeting 11-29-22.
Per D-11 Project Review Meeting 11-29-22.

Per D-11 Review Meeting 11-29-22

111202022
111202022
1112012022
111202022

NH
NH

sB2
SPP

2024
2024
2010
2023

$18,563,000
$23,452,000
$2,340,000
$6,600,000
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Environme

Envronment ntal Jont
pLaG Acual Schedule soint nspection

Inspection ompletion  Environmental  Completion ispection  Status
Distrct em No._ County __Route __ Projoct Manager Road Engineor PLAG Inspeciion Siatus_Status Dats_PLAG Status Remarks Dato Roquest Type __Date ___JointInspocion Status Status Dato _Romarks __ Lotiing Dats
480200 MARON  KY-49  KYTCEnagetFaulkner 852016 INSPECTIONHELD 121502015 13k 852022 CELW2RE 7292022 Requied 10252016 11262023
4880200 WARON  KY-49  KYTCBridget Faulkner 8152016 DES SUBNITTED. 252015 Distictio LE 852022 CELWZRE 7292022 Requited 102520168 11262023
4'880200 MARION  KY-49  KYTCEndgetFaulkner 8152016 DES SUBMITTED. 20612016 LE 1 ROWY BN 85202  CELW.2RE 712002022 Required 10252016 12612023
480100 HARDIN  KY-1357 KYTCBradiey Botoms VB, INC ENGINEERS 3242022  INSPECTIONHELD 392016 JDA w2 cEwLz 1312018 Required 01T 11262023
4'880200 MARION  KY-49  KYTCEndgetFaulkner 8152016 DES SUBMITTED. 4142016 ROWYBRTOLE 805202 CELW.2RE 712002022 Required 10252015 112612023
4880200 WARON  KY-49  KYTCBridget Faulkner 8152016 DES SUBNITTED. 5262015 LE o Distictwith commenls 852022 CELWZRE 7292022 Requited 10252015 11262023
4'880200 MARION  KY-49  KYTCEndgetFaulkner 8152016 DES SUBMITTED. 802016 D410 LE with revised DES. 805202 CELW.2RE 712002022 Required 10252016 112612023
4880200 WARON  KY-49  KYTCBridget Faulkner 8152016 DES SUBNITTED. 112015 LE o ROWY Branch Manager sE2022  CELWLZRE 7292022 Requied 10252015 11282023
4'880200 MARION  KY-49  KYTCEndgetFaulkner 8152016 DES SUBMITTED. 8112016 TODIRECTOR 85202 CELW.2RE 712002022 Required 10252015 112612023
4880200 WARON  KY-49  KYTCBridget Faulkner 8152016 DES SUBNITTED. 8152016 KLM - Signed by Director 85202 CELWZRE 7292022 Requited 102520168 11262023
4'B80100 HARDIN  KY-1357 KYTCEEradieyBotioms. WMB, INC. ENGINEERS 3242022  DES SUBMITTED. 5212018 DES®OLE 4172020 CELWL2 113112019 Required 3m12017 112612023
4'880100 HARDIN  KY-1357 KYTCradiey Botloms. WMB, INC. ENGINEERS 3242022  DES SUBMITTED 1082018 ROWYBRTOLE 4172020 CELWL2 1312019 Required 3312017 12612023
4’80100 HARDIN  KY-1357 KYTCEradieyBotioms. \WMB, INC. ENGINEERS 3242022  DES SUBMITTED 1082018 LE to District with Comments 4172020 CELWL2 113112019 Required 3m12017 112612023
4'95400 GRAYSON PF-9999 KYTCWradieyBotloms. ‘American Engineers, Inc: INSPECTIONHELD 91112018 PL&G Meeting Held. TAT CELWL3RE 4112022 Required. 101912017 20232023
4’95400 GRAYSON PF-9999 KYTCEradieyBotioms. American Engingers, Inc. INSPECTION REPORT AP 101512018 Final PLAG mesting Minutes. TAT CELVLIRE 412022 Required 10192017 20232023
4'95400 GRAYSON PF-9999 KYTCWradiey Botloms. ‘American Engineers, Inc. 'DES SUBMITTED 61912019 DraR DES Received from Districtto Location. TAT CELWL3RE 4112022 Required. 101912017 20232023
495400 GRAYSON PF-9999 KYTCEradieyBotoms American Engineers,Inc: oEs suBNITTED 9252019 DES approved by Direclr. Ter 3 TAT CELWLIRE  4n2022  Requied 1092017 2232023
7785100 JESSAMINE KY-169 KYTCUoshua Samples INSPECTIONHELD 52312018 PLAG Mesting Held. TAT 9302021 CEMPRE 911012020 Unknown 1900 2232023
931100 CARTER  KY-1  KYTCKarenMynhier 6262020 INSPECTIONHELD 3242011 122022 CELW 1RE 6302022 Required 1712020 2232023
107990600 PERRY  KY-80  KYTCWin.iang 8162022 INSPECTIONHELD 7102018 wis 1242022 CELVL1RE 11152022 Unknown 11141900 20232023
VB30 KNOX  KY-450  kytcshemchappel 8212015 INSPECTIONHELD 1152014 TEC Ovenview 4302015 Required 1032015 2232023
1171300 KNOX. KY-459  kyicishem.chappell 8212015 INSPECTIONHELD 1152014 TEC Overview 40302015 Required. 10132015 20232023
1VBII300 KNOX  KY-450  kytcshemchappel 8212015 INSPECTIONHELD 1152014 TEC Ovenview 4302015 Required 10132015 2232023

11'8713.00 KNOX KY-459  kytc\sheri.chappell 8212015  DES SUBMITTED 11432014 DRAFT SUBMITTED TO DISTRICT 7y 413012015 Required 101312015 21232023
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m‘ |a..,., . ‘ Check rins Finalpans RosdPlans S Bidgeplan ...,,..{
rict [item No. |County No. INo. [Project Manager Road Engineer __|Letting Date |Due Date  DueDate  Road Plans Status StatusDate  Remarks  Status. Status.
1 10078.00 GRAVES 42 . PatrickPerry  KYTCIRoyce Meredith 1282022 8252022 10202022
2 38110 CHRISTAN 24 J2797 Tonyatigdon  KYTCIGeorgeB Phelps 1282022 8252022 10202022 Unknown /1612022 Unknown 9116120
2 490200 MCLEAN 75 Tonyahigdon  KYTCiTed Swansegar 1282022 8252022 10202022
2 490300 MCLEAN 75 TonyaHigdon  KYTCiTed Swansegar 1282022 8252022 1012002022
2 490400 MCLEAN 75 J2530 Tonyatigdon  KYTCiTed Swansegar 1282022 8252022 1012002022
2 901500 OHO 92 1879 Tonyatigdon  KYTCIGeorgeB.Phelps 1282022 8252022 10202022 Unknown 11111900 Unknown 117190
4 2000100 GRAYSON 43 15252 KariSawyer  KYTClndre Johannes 1282022 8252022 10202022 Unknown 11111900 Unknown 1017190
4 2000300 GRAYSON 43 14845 KariSawyer  KYTC\Andre.Johannes 1282022 8252022 10202022 Unknown 11111900 Unknown 17190
5 8026000 HENRY 52 g Karl Sawyer  KYTCliarry chaney 1282022 8252022 1012002022
6 444.00 BOONE 8 $4410 Amanda Desmond kytc\mike bezold 1282022 8252022 10202022  Required 22812019 Unknown 117190
6 902100 GRANT 4 94702 Amanda Desmond kytc\deannamills 1282022 8252022 10202022 Unknown 11111900 Unknown 117190
6 902600 BRACKEN 12 11886 Amanda Desmond kytcimike bezold 1282022 8252022 10202022 Unknown 1111900 Unknown 117190
7 10300 JESSAMNE 57 J2967 Adam Urich KYTCuoshua Samples 1282022 8252022 102002022
7 9006.10 FAYETTE 1 £35%8  Adam Urich KYTCIRobin Sprague 1282022 8252022 10202022  Unknown 11111900 Unknown 117190
7 900630 FAYETTE 3 £25%  Adam Urich KYTClMike Vaughn 1282022 8252022 10202022 Unknown 11111900 Unknown 17190
7 900640 FAYETTE 34 9353 Adam Urich KYTCIRobin Sprague 1282022 8252022 10202022 Unknown 11111900 Unknown 111/190
7 900660 FAYETTE £ $25%  Adam Urich KYTCIRobin. Sprague 1282022 8252022 10202022 Unknown 11111900 Unknown 117190
7 901225 FAYETTE 24 95280 Adam Ulrich KYTC\Mike Vaughn 12/82022 82512022 1012012022
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Indvidual [indvidual Indiidual
Indridual | pormit Appied |Pormit Permit atonwide [Pormit Appy
[Pormit Status Date. [Recaived Date pormit Status |vate
Approved 10192022
Approvea 3172022
unknown Unknonn
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1/26/2023

Mitigation
‘Actual Dollar
Permit Type. [Permit Number Permit status Permit Remarks Type unit |Actual Unit |Amount Mitigation Remarks
4 880200 MARION SPOT IMPROVEMENTS ON KY-49 (MP 20900  LOP LRL-2022.0063 ‘Suomitted ILF STREAM  AMU
TO MP 21830) AS PER THE KY-49 PLANNING
STUDY. (14CCNX1BCCN) (2020CCR)
(2022CCR)
4880200 MARION SPOT IMPROVEMENTS ON KY-49 (MP 20900  LOP LRL-2022-0063 Suomitted KYTC MITIGAT AMU
TO UP 21.830) AS PER THE KY-49 PLANNING
STUDY. (14CCNY(1BCCN) (2020CCR)
(20220CR)
2/23/2023
Mitigation
‘Actual Dollar
Permit Type [Permit Number Permit status Permit Remarks Type unit |Actual Uit _|Amount Remarks
11 871300 KNOX RAISE KY~450 ABOVE FLOOD PLAIN FROM P LOP Approved ILF STREAM  EIU
37O MP 5, INCLUDING RAISING THE BULL RUN
CREEK BRIDGE (NCLUDES 11.8712) (12CCN)
1 s71300 KNOX RAISE KY-450 ABOVE FLOOD PLAIN FROM MP  LOP Approved ILF WETLAND AMU 400
37O MP 5, INCLUDING RAISING THE BULL RUN
CREEK BRIDGE (NCLUDES 11-8712) (12CCN)
3/23/2023
Mitigation
‘Actual Dollar
Permit Type [Permit Number Permit status Permit Remarks Type unit |Actual Unit |Amount Mitigation Remarks
11 18700 LAUREL  IMPROVE SAFETY, ACCESS MANAGEMENT.  LOP NotAppicable NOT APPLICABLE 000

B
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Jan 26, 2023

3

r

8802.00 MARION

880200 MARION

Feb 23, 2023

1

1"

8713.00 KNOX

871300 KNOX

Mar 23, 2023

1

187.00 LAUREL

'SPOT IMPROVEMENTS ON KY49  LOP
(MP 20.900 TO MP 21.830) AS PER
THE KY-49 PLANNING STUDY.

(4CCNYBCCN) (2020CCR)
(2022CCR)

SPOTIMPROVEMENTS ON KY<9  LOP

(MP 20,900 TO MP 21.630) AS PER
THE KY-49 PLANNING STUDY.
(1CCNY1BCCN) (2020CCR)
(2022CCR)

Pormi
RAISE KY-459 ABOVE FLOOD PLAN  LOP
FROM MP 370 MP 5, INCLUDING

RAISING THE BULL RUN CREEK

BRIDGE (NCLUDES 11-8712) (12CCN)

RAISE KY-469 ABOVE FLOOD PLAN  LOP
FROM MP 370 MP 5, INCLUDING

RAISING THE BULL RUN CREEK

BRIDGE (NCLUDES 11-8712) (125CH)

IMPROVE SAFETY. ACCESS
MANAGEMENT, AND FREIGHT
MOBILITY. AND REDUCE

Mitigation Mitigation
Mitigation | Mitigation | Actual Dollar ~ Miigation  Completion
[Permit Type [Permit Number _|Permit Status Permit Remarks. Unit (Actual Unit_|Amount [Remarks |Date [Bank
LRL2022:0063 Submited ILF STREAM  AMU
LRL2022:0063 Submited KYTC MITIGATAMU
Mitigation [ Mitigation
Mitigation | Mitigation | Mitigation |Actual Dollar | Mitigation | Completion
Type [Permit Number _|Permit Status Permit Remarks. Type (Unit Actual Unit_|Amount [Remarks _|Date [Bank
Approved ILF STREAM EIU KYFWR
Approved ILF WETLAND AMU KYFWR
— Mitigation
Mitigation | Mitigation | Mitigation |Actual Dollar | Mitigation | Complotion
[Pormit Number _|Permit Status Permit Remarks. Type (Unit Actual Unit_|Amount [Remarks _|Date [Bank
NotAppiicable NOT APPLICABLE 0
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121512022 18 MONTH TENTATIVE LETTING SCHEDULE Page 10f 2
PROJECT DESCRIPTION cosT
Letting Date: 12/8/22 $628,000
1-10078.00 “Adiross Defiencies on KY-1485 over Terapin Greek Est s 628,000
TAGs BRKY

GRAVES

KY - 1485 Auth. §

Final Plans Last Status:

RIW Clearance Date: BR

Utlity Clearance Date:
Project Manag

KYTCROYCEMEREDITH

Letting Date: 6/22/23 $13,000,000

1-115.00

TAGs

BALLARD
US -60
Final Plans Last Status:
RIW Clearance Date:
Utility Clearance Date:
Project Manag

"PADUCAM-WICKLIFFE RD: INPROVE US-60 FROI
STAFFORD ROAD TO BETHEL CHURGH ROAD (INCLUDES
KEVIL BYPASS)(TO BE LET WITH 1-115.10) 05CCR)(12CCR)
(14CCRY(18CCR). (2020CCR) (2022CCR)

04CCR 0BCCR. 10CCR, 12CCR,14CCR, 18CCR 20200CR
2022CCR NH Region SHIFT20225cenaro

Est § 10,000,000

Auth. § 0
6012198 Required
e sTP
e
KYTCICHRIS KUNTZ

1-115.40

TAGs

MCCRACKEN
US-60

Final Plans Last Status:
RIW Clearance Date:
Utlity Clearance Date:
Project Manag

PADUCAMWICKLIFFE RD: MPROVE US-60 FROM BETHEL.

CHURCH ROAD TO KY-1154 (MARTIN MARIETTA) 94CCR)
(T0 BE LET WITH 1115 00)10CCRI(12CGRI(18CTR) Bat 3 3,000,000
(2020CCR) 20220CR)

04CCR 10GCR, 12CCR, 18CCR 2020CCR,
2022CCR SHFT20225cenaro

Auth. § 0
424101 Required
s sPP
e
KYTCICHRIS KUNTZ
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CR-1053

030C00016N

12/5/2022 4000 LIST INTERNAL CABINET USE ONLY Page 1 0of 4
ITEM_NO  COUNTY
ROUTE DESCRIPTION cosT
Letting Date: 4000 $47,049,720
- T BRIDGE PROJECT IN MARSHALL COUNTY ON (079800017N) Est.
:‘ AL?J:EE KY-408 AT OVERFLOW STRUCTURE at 8 1:490,000
KY - 408
Auth. §
1-10024.00 BEECHY RD OVER BEECHY FORK (018C00123N) Est. § 232,000
CALLOWAY
CR-1183
Auth. §
i BR
- REPLACE BRIDGE ON EGNERS FERRY RD (KY-408)
1-10167.00 LOCATED 1.1 MI EAST OF US-641 AT MP 8.94. 079B00018N e 3 1,600,000
MARSHALL (2022CCN)
KY - 408
Auth. §
1 101755'00 LOCATED 1.5 MI EAS':# %‘é’fgzﬁiﬁkv\i; E;;(v I‘;;gBﬂDOZDN st $ 4,000,000
MARSHALL prrasti=y
KY - 408
Auth. §
BRZ
2-8813.00 GRAVES LANE BRIDGE REPLACEMENT-0.2 M| E JCT KY 405 Est. § 500,000
DAVIESS (MM 1.005-1.009) OVER ALLGOOD DITCH. (14CCN) g
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IMPROVE THE PURCHASE PARKWAY FROM SOUTHWEST OF
THE US-51 INTERCHANGE TO CARDINAL ROAD NEAR
IMPROVE THE PURCHASE PARKWAY FROM SOUTHWEST OF
THE US-51 INTERCHANGE TO CARDINAL ROAD NEAR
IMPROVE THE PURCHASE PARKWAY FROM SOUTHWEST OF
“THE US-51 INTERCHANGE TO CARDINAL ROAD NEAR
IMPROVE THE PURCHASE PARKWAY FROM SOUTHWEST OF
THE US-51 INTERCHANGE TO CARDINAL ROAD NEAR
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“THE US-51 INTERCHANGE TO CARDINAL ROAD NEAR
IMPROVE THE PURCHASE PARKWAY FROM SOUTHWEST OF
THE US-51 INTERCHANGE TO CARDINAL ROAD NEAR

CITY OF MURRAY BUSINESS LOOP, KENTUCKY. (R & U FUNDS
CITY OF MURRAY BUSINESS LOOP, KENTUCKY. (R & U FUNDS
CITY OF MURRAY BUSINESS LOOP, KENTUCKY. (R & U FUNDS
'CONSTRUCTION OF FINAL TWO LANES OF CADIZ BYPASS,
‘CONSTRUCTION OF FINAL TWO LANES OF CADIZ BYPASS.
MAJOR WIDENING OF US-52 FROM KY-098 TO PADUCAH
MAJOR WIDENING OF US-52 FROM KY-998 TO PADUCAH
MAIOR WIDENING OF US-52 FROM KY-998 TO PADUCAH
MAJOR WIDENING OF US-62 FROM KY-998 TO PADUCAH
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eMARS Project Budget Info (KYTC ONLY)

ith 10% of Budget Remaining
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eMARS Project Budget Info (KYTC ONLY)
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CGl Advantage

Login Copyright © 2001, 2018 CGI Technologies and Solutions Inc
AllRights Reserved.

* User ID: Use of this software is subject to CGI Technologies and
Solutions Inc_license agreement
* Password:

CGI Advantage® is a registered trademark of CGI

Technologies and Solutions Inc:
Lodins mEEsch Forgot Your Password?

Press CTRL+D to bookmark CGI Advantage
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STATE PROJECTS WITH NO EMARS ACTIVITY IN THE LAST YEAR

Show 10 rows

Program . A ~ A Cument 4 LastExpended
County e Type of Work Description Encumbrance §  Unobligated §  Expenditure § atie S

MCCRACKEN COUNTY 11208018 s000 5,103 543,89650 021/12
STATEWIDE 5000 579316984

ik EotGT CONSTRUCT TURN LANES INTO LAKESIDE CHRISTIAN &
ROWAN COUNT ACADEMY TO IMPROVE SAFET.(12CCR) =

SPENCER COUNTY s000 5000 s1.221,18155
ey L Ee NSTRUCT AND WIDEN WATTERSON TRAIL FROM FErs . 3
JEFFERSON COUNTY RECONTRUCTIONIO) | e A e ae oy s 5842002 512688461

KENTON COUNTY

s000 s000 272,680,

Wis COUNTY SAFETY-HAZARD ELIMIP) Entrance 3t Lews County Campus

15CHSA) 5000 3 530,
— conGesTion ADD A LEFT TURN LANE ON US 421 INTO Th
MAn e MITIGTN(O) KINGSTON ELEMENTARY SCHOOL (2020CCN)

N COUNTY s000

ELLIOTT COUNTY

s000

Showing 1 to 10 of 1,931 entries
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County

ANDERSON

ANDERSON

ANDERSON

ANDERSON

ANDERSON

Facility Name

BLOOMFIELD R0AD
BLOOMFIELD R0AD
BLOOMFIELD ROAD
BLOOMFIELD R0AD

BLOOMFIELD ROAD

$2,169,700.00 Authorized to Date

Projecttype  Requested Amount

090 SAFETY 540,300.00)

090 SAFETY $1,700,000.00

090 SAFETY $340,000.00

090 SAFETY 52000000

090 SAFETY 150,000.00

Auth#t and Mod
Level

737384

737383

737382

737381

73738-0

Authorization Date

7/19/2018

2/8/2011

12/5/2008

6/8/2009

1/10/2003

Select Auth Number and Mod Level o view Tc10-1 [ ETEERERY

Remarks

(1L03) FUNDS FROM THE UTILITY
HAT FUNDS BE MOVED AND

THIS AUTHORIZATION PROVIDES INITIAL
THIS MIOD. PROVIDES ADDITIONAL DESIGN FUNDS TO NEEDED FOR PHASE Il DESIGN,
‘GEOTECHNICAL STUDY REPORT, STRUCTURAL DESIGN AND PLAN PROCESSING. DE.

THIS MOD. PROVIDES ADDITIONAL DESIGN FUNDS TO COVER STATE FORCE
CHARGES.




image59.jpg
$41,886,077.00 Authorized to Date Select Auth Number and Mod Level to view TC10-1

X 5 Auth No. and Mod
District Requested Amount  Authorization Date ik Remarks
THIS AUTHORIZATION PROVIDES CONSTRUCTION
GLASGOW-BURKESVILLE RD $15,474,608.00 9122021 6899216 FUNDS TO COVER THE LOW BID PLUS 10% FOR
ENGINEERING.

THIS MODIFICATION TRANSFERS 5215,000 1.0
GLASGOW-BURKESVILLE RD 5215,000.00) s FUNDS FROM 68992048 TO 85053018 TO COVER
SETTLEMENTS

THIS AUTHORIZATION PROVIDES ADDITIONAL
GLASGOW-BURKESV 52,900,00000 3/22/2013 DESIGN FUNDS AND INITIAL RIGHT OF WAY AND
UTILITY FUNDS FOR THE PROJECT DE

THIS AUTHORIZATION PROVIDES ADDITIONAL
GLASGOW-BURKESVILLE RD 52,890,00000 3/22/2013 DESIGN FUNDS AND INITIAL RIGHT OF WAY AND
UTILITY FUNDS FOR THE PROJECT DE

THIS AUTHORIZATION TRANSFERS UNOBLIGATED
REMAINING BALANCE IN E-MARS FROM ITEM NO 1
108.10 AN AMOUNT OF $5,466.77 (EMARS: 68382

BARREN 020), ITEM NO 7-108.30 AN AMOUNT OF $53,023.28

GLASGOW-BURKESVILLE RD (5416,191.26) 10/24/2011 68932-8 (EMARS: 68352 03D), FROM ITEM NO 1-108.50 AN

AMOUNT OF $416,191.26 (ENIARS: 68992 04D) TO
ITEM NO 1-108.00 (EIARS: 68992 01D) TO
ENCUMBER THE ADDITIONAL $526,672 REQUIRED
TO COVER CONTRACT MOD #2. DX

BARREN THIS AUTHORIZATION PROVIDES DESIGN FUNDS.
‘GLASGOW-BURKESVILLE RD 5500,000.00 s SECTIONS 2 AND 3 AS IDENTIFIED IN THE 2008
HIGHWAY PLAN. BA
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Export to Excel Select Auth Number and Mod Level to view Tc10-1 [[EZEERRG

THIS AUTHORIZATION PROVIDES CONSTRUCTION FUNDS.

JeFeERSON Us 504 LEXINGTON ROAD SHELBYVILLE ROA $492,800.00 1132001 e

THIS AUTHORIZATION PROVIDES CONSTRUCTION FUNDS.

JEFFERSON us3E BARDSTOWN ROAD $1,902,923.00 6/8/2021 Rt pitoadie i soisasllia i it

THIS AUTHORIZATION PROVIDES CONSTRUCTION FUNDS.
TO COVER THE LOW BID PLUS 10% FOR ENGINEERING.

THIS AUTHORIZATION PROVIDES CONSTRUCTION FUNDS.
TO COVER THE LOW BID PLUS 10% FOR ENGINEERING.
THIS MODIFICATION PROVIDES ADDITIONAL $105,000
FDOS FUNDS TO COVER CHANGE ORDER NOS. 2 AND 3.
THIS MODIFICATION PROVIDES ADDITIONAL FDOS FUNDS
TO COVER CHANGE ORDER NOS. 2 AND 3.

THIS MODIFICATION PROVIDES ADDITIONAL S80,000 FDOS
FUNDS O COVER CHANGE ORDER NO. 4.

THIS AUTHORIZATION PROVIDES CONSTRUCTION FUNDS.
TO COVER THE LOW BID PLUS 10% FOR ENGINEERING.

JEFFERSON kY 1447 WESTPORT ROAD $1,031,418.00 5/7/2021

JEFFERSON Kv1ss TAYLORSVILLE ROAD $335,273.00 4/1/2021

JEFFERSON Us 50a TYLER PARK TO BOYCE COLLEGE RO $105,000.00 1/29/2021

JEFFERSON Us 50 TYLER PARK TO BOYCE COLLEGE RO $105,000.00 /2512021

JEFFERSON s a2 US HIGHWAY 42 WEST 580,000.00 1/1e/2021

JEFFERSON kv 3088 SANITA ROAD 541,575.00 10/7/2020

THIS AUTHORIZATION PROVIDES CONSTRUCTION FUNDS

JEFFERSON Us 31w MARKET STREET 21610 10fpizoa) TO COVER THE LOW BID PLUS 10% FOR ENGINEERING.

THIS AUTHORIZATION PROVIDES CONSTRUCTION FUNDS.

JEFFERSON kv 1885 NEW CUT ROAD $237,852.00 10/7/2020 i T AV B S oh B R B e

THIS AUTHORIZATION PROVIDES CONSTRUCTION FUNDS.

JEFFERSON kv 1938 CANE RUN ROAD $283,82000 10/7/2020 bt ittt ln iy

THIS AUTHORIZATION PROVIDES CONSTRUCTION FUNDS.

JEFFERSON KY1020 | SOUTH 3RD STREET/SOUTHERN PARK $357,923.00 10/7/2020 Hiptardi bttt ivg
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PROJECT AUTHORIZATION
It rsby oxdased thst the projec bein daseribed b undrtaken snd sscomplishd withinth Sding level shorized.

CONTRACT D: SMARS PROGRAN CODE AUTHORIZATION KO:
2
PROJECTID PROJECTIDNO.  FEDERAL PROJECT IDNO. 5 YRPLAN TEMNO. DU——
002 0555 000.005 sTeRsse) osc0284
030 0555 000.002
115055 5 0000
TYPE OF PROJECT PROJECT LENGTH NUMBER OF BRIDGES svstens
10NEW ROUTE 7800 20
PLANNNG oESIGH RIGHT OF WaY uTwmes
PROJECT PHASE o = =
o
RESPONSIBILITY| CONSTRUCTION TITLE DEEDED TO:  maenance omer
DOHCONTRACT

oo a e | PARTICIPATING AGENCIES

ACCOUNTABIIY | ceneray. rrawa STATE: 00K LochL omER:

REQUESTED FUNDS FOR THIS AUTHORIZATION

FISCALYEAR
FEDLAPPR. CURRENT FUNDING
IEMNOUBER PHASE  FUND  PROGRAN peorogmyre DeES REwy .
00028401 | i 052 2007 2007 250 s2i6.413.00
oo028401 | G 2 052 2007 207 250 $541.000.00

(CURRENT FUNDING REQUEST TOTAL: §759,413.00

AUTHORIZATION SUMMARY FOR THIS 101 SERIES

PHASE TOTAL AUTHORIZATION T0 DATE (NCL CURRENT REQUEST)
Desen s183850000
Rgntotway 5250000000
Usitas 132500000
Consrueton 52055041200

Total: $26220,262.00

REMARKS: 15 MOD. PROVIDES ADDITIONAL CONSTRUCTION FUNDS TO COVER CHANGE ORDER #5 (5422 83149 FUEL AND.

ASPUALT ADSUSTHENTS.
Projsct Agproval Recommended By Signed and Approved by:
M 2172007 MBW 222007
AUTHORIZATION LOCATION
MEMNO. | COUNTY  DIST  FACIITYNANE ROUE | LeNGTH score
Geoozsasi  ANDERSON | 4 e ) a0 BXTEND Ky ERON
NELSON EXTENSION SLUEsRaSs FamiAY NoRTH

WASHINGTON Oy 2éa. NORTH O US 22
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District# Item# (ex: 1-1055.00) ACT’VE PRE’CON Project Manager
(1] suomit f Reset | — | suomit | o | KYTCWAdam Knuckies | Suomit | Reset |
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Copy table to clipboard

Search:

12500

126,00

MCCRACKEN

FULTON

1-24 BRIDGE OVER THE OHIO RIVER @ PADUCAH AM-BRIDGE (7) NOT ESTABLISHED KYTC\DAVID STEELE
(B100); JOINT PROJECT WITH ILLINOIS TO MITIGATE

SCOUR (073800100N)

ADD RESTROOM FACILITY TO 1-24 EASTBOUND & WEIGH STA REHAB(P) 01JAN-00 kyte\dan.hite

WESTBOUND WEIGH STATIONS IN LYON COUNTY
(DESIGN FUNDS AUTHORIZED UNDER ITEM NO. 99-
44.00)

RECONSTRUCT AND IMPROVE PURCHASE PARKWAY RECONSTRUCTION(O) NOT ESTABLISHED KYTC\PAULLOONEY
AT THE KENTUCKY/TENNESSEE LINE TO JUST SOUTH

OF THE US 51 INTERCHANGE. (1-69 CORRIDOR

IMPROVEMENT)(201280P)

THE EXISTING RECONSTRUCTION(O) NOT ESTABLISHED KYTC\PAULLOONEY

PURCHASE PARKWAY BETWEEN MP 1 AND MP 20
INCLUDING THE RECONSTRUCTION OF THE K339
INTERCHANGE IN WINGO, KY. (-69 CORRIDOR
IMPROVEMENT) (201280F)
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ems (ex 11055,00)
G108 50 | E

Highuay Pan Prase nfo

Current Phase nfo
oona s asomm

prject Budgetnfo

. ns'ntp 0. sussme
[ i

[res— ssein
et Desrtion: a7

Locaton:

Some crtical dates have not been assigned. Letting Date not Established)

Route 2cau

Bridge Engineer: vERcan 1o
Bridge Sructure Number: 25500002
Bridge suf.Rate: 523

S ———

Posting:
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Project Description: REPLACE BRIDGES ON US 62 (HINKLE CREEK) AND K 48 IN BLOOMFIELD 030800096N (SR 28.2) 020800095 (SR 49.7)(12CCR)
Location:

Route 1 NELSON County US-62 from MP 27.276 to MP 27,318

Route 2 NELSON County KY- from MP 6537 to MP 657648

Item #: 4-1078.00

Project Manager: kytc\8radley.Sottoms

Road Engineer: COP ENGINEERS

Type of Work: ANM-BRIDGE (7)

Concerns:
SECTION 47/6F; UNDERGROUND STORAGE TANKS;

Bridge Engineer: DR
Bridge Structure Number: 020800036N
Bridge Suff. Rate: 25.5

NBI Rating: structurally Deficient
Posting: ves

07
2000 UsDa N Foa NRCS DGl Somee kv IR X
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Phase | Funding Amount
Construction| PP 016 $12.07000000
Current Phase Info
Phase F Authorized
Phase| Funding | EstimatedCost | Scheduled FY ‘ase FUnding | uthorized Date s
Status Amount
o 5000 AUTHORIZED 10/29/2011 $83.809.00
" s 5000 AUTHORIZED s/21/2017 268500000
v s 5000 AUTHORIZED s22p013 5289000000
c E $13.160.000.00 206 esTvATED 000

(e-MARS)
B (e-MARS)
Authorization| Program | Budget Encumbered
Phase Project Budget =T Unobligated
mber | Code Modifications
Amount

u 6699 | 68992030 $289000000 5289000000 517969963 sw0s1533  S123585.04

o 6692 | 68992040 58380874, 58380874, 58380874 5000 5000

R 6699 | 6B9204R | S268500000  S268500000 5165395599 5000 5103104401
R/W Clearance: 08/30/2015
Utility Clearance: 12/31/2017
Check prints: 4/13/2018
Final Plans: 6/8/2018
Projects Due to PS&E/ Central Office: /1272018
Projects Due to Construction Procurement: 6/22/2018
Last day to Advertise Federal-Aid Projects
(Notice to Contractors): 7/6/2018
Last Day to Advertise State Funded Projects
(Notice to Contractors): 772012018
Letting Date: 7/21/2018
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Highway Plan Phase Info
Phase | Fur

| P Amount

Construction ST 2016 $11520,00000
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Current Phase Info

Phase Funding | Authorized | Authorized

Phase | Funding | Estimated Cost | Scheduled FY

Status Date Amount
o 5000 NOT REQUIRED 5000
RS 5000 AUTHORZED | 12/22/2016 | $7.250,00000
u » 5000 AUTHORZED |  9/20/2006 | 52.100,00000

c STP | $12470,00000 2016 ESTIMATED $0.00




image1.JPG
ProJecTiMIANAGERS

TOOLBOXX

Highway Project Info Center

eMARS Project Budget Info (KYTC ONLY) ‘ ‘ TC-10 Viewer

‘ PM Dashboard (KYTC ONLY) H Misc

‘ Bridging Kentucky Projects

ProJecTMANAGERS

TOODLBOXX

financial information for allthe active Six-Year Plan projects ,
s well as less detailed information for Non Six-Year Plan
projects . This application was developed within the Division
of Program Management as a tool for project managers to
monitor allfinancial aspects of their highway projects. This
information is updated nightly in the Transportation
Enterprise Data Warehouse (TED) so users will have the

current project information
The Enterprise Data Branch within the Office Of information
Technology wil continue to update and refine this
application to suit the customer needs. Questions,
comments and suggestions are appreciated and solicited to
further enhance the

usefulness of this application.

TEAM il
KENTUCKY.

TN Tooars RoaD D cas savavce - ETIERVEREREN
SroR

1fyou are have any questions, comments or issues concerning the ProjectManagers Toolbox e-mail, Steve Mcnabb and or John Sykes.
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Project Budget Info

Authorization| Program | Project Budget A
Phase =00 Project
Number | Code | Budget |Modifications
Expenditures
R 1732 | 777301R $7.250,00000 $6250.00000 S6504.62768  S25.678.00 $446,949.86
u 1732 |77732010 5210000000 $2100,00000 $397.37558  SB3.008.70| SLEIS,615.76
R mn | maeR 50.00] (55,000,000.00) 5000 5000 5000,

R 32 T303R $2.15000  $2.15000 15000 5000 $0.00
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Detailed Project Expenditure Report
Total E-MARS Expenditures for 6895203U = $1,796,499.63

Copy table to clipboard || Save table to Excel | POF

Show [10+ entries Search: [ |
Month & rpme Activity Name Trans 1D Reference &
Code
s | om | onee ) s U | s | s | sanos | s unuy conTRacTs src1500224346 PorSCENGI07 | GLASGOW WATER COMPANY $1027881 | Barencounty -
Tosson
s | m | nee ) s U | o | o | smons | e muy conTRacrs [Eram—— B [rve—— 520706957 | Sarencouty 3
Tom 5050
o | oz | one o s U | e | ws | eanor | s mumycontaacrs e ro0n0seet sonsoooozsor | Guascowm wATER CoupRNY 55434587 | Sarencouny >
Tosson
o | s | ne ) S U | o | o | swmon | e muy conTracrs [rr— sorssconcests eocomsE e S12063561 | Sarencoutys-
08508750
o | s | ae o B U | s | s | s | s nuy conteacrs srcotsazzt sortscccoeiss wNoSTREAM KENTUCEY Yy Pe—
west uc Tosson
o | s | ne ) S U | o | s | smaow | e muy contracrs [rre— B JR [rresm—— ssza936 | aren county -
o8 50050
o | 7 ot o s U | e | s | waspen | e muy conTaacrs [EreT— [T R ——— 51635028 | aren Coury -
i
o | 7| nee o s U | o | o | wmsnon | s muy conTRacrs [ree— POTISCONGI07 | GLASGOW WATER CoMPANY sarencounty >
Ton 5o
o | 6| ae o s U | e | s | e | e muy conTaacrs [Eree—— [T R—— 56510546 | Baren Courty -
Tom 50w
o | s | nee a s U | wemow | o | msonoss | o muy conTRacrs src-1rooos1zs2 POTISCONGI07 | GLASGOW WATER CoMPANY 526596775 | Sarencounys-
Tosson 0

Showing 1 to 10 of 14 entries Previous | 1 2 Next
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Encumbrance Payments

DOC_DEPT_CD LGL_Name Open_AMNT  EFT/AD CHK_EFT_AMNT CHK_EFT_ISSUED_DT CHK_STATUS FPD_CLR_DT FPC_AS_OF_DT

cBDL 1800002773 68988010 758 DLZ KENTUCKY INC $0.00 6/28/2018

PRC 2300119860 68988010 625 k4 INC $0.00| EFT 39651.43 1/10/2023 Paid 1/13/2023 1/10/2023 1/13/2023
PRC 2300102709 68988010 625 k4 INC $0.00 EFT 23302.61 12/12/2022 Paid 12/15/2022 12/12/2022 12/15/2022
PRC 2300086427 68988010 625 k4 INC $0.00| EFT 29775.95 11/28/2022 Paid 12/1/2022 11/28/2022 12/1/2022
PRC 2300060945 68988010 625 k4 INC $0.00| EFT 50134.64| 10/11/2022 Paid 10/14/2022 10/11/2022 10/14/2022
PRC 2300054897 68988010 625 DLZ KENTUCKY INC $0.00| EFT 5000 9/28/2022 Paid 10/3/2022 9/28/2022 10/3/2022
PRC 2200220086 68988010 625 DLZ KENTUCKY INC $0.00| EFT 5000 6/2/2022 Paid 6/7/2022 6/2/2022 6/7/2022
PRC 2200210801 63988010 625 ak4 INC $0.00| EFT 8433.64] 5/23/2022 Paid 5/26/2022 5/23/2022 5/26/2022
PRC 2200198689 68988010 625 DLZ KENTUCKY INC $0.00| EFT 25000 5/3/2022 Paid 5/6/2022 5/3/2022 5/6/2022
PRC 2200170238 63988010 625 DLZ KENTUCKY INC $0.00| EFT 30000 3/23/2022 Paid 3/28/2022 3/23/2022 3/28/2022
PRC 2200151469 68988010 625 DLZ KENTUCKY INC $0.00| EFT 20000 2/24/2022 Paid 3/1/2022 2/24/2022 3/1/2022
PRC 2200136448 68988010 625 DLZ KENTUCKY INC $0.00| EFT 10000| 2/3/2022 Paid 2/8/2022 2/3/2022 2/8/2022
PRC 2200113805 68988010 625 DLZ KENTUCKY INC $0.00| EFT 10000} 1/11/2022 Paid 1/14/2022 1/11/2022 1/14/2022
PRC 2200092228 68988010 625 k4 INC $0.00| EFT 69696.21 12/8/2021 Paid 12/13/2021 12/8/2021 12/13/2021
PRC 2200091556 63988010 625 k4 INC $0.00 EFT 16039.71] 12/8/2021 Paid 12/13/2021 12/8/2021 12/13/2021
PRC 2200078621 68988010 625 DLZ KENTUCKY INC $0.00| EFT 15917.4] 11/5/2021 Paid 11/10/2021 11/5/2021 11/10/2021
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Project Manager: KYTC\KimberlyTompkins ~ Item
Project Description: CONSTRUCT 5,000 FEET OF BIKE/PED TRAIL BEGINNING AT WEST CLINTON ST, FOLLOWING THE OLD PINSLEY RAILROAD BD, THROUGH KSU CAMPUS, AND ENDING AT EAST MAIN ST. IN FRANKFORT (2020CCN)

3203.00

Milestones
Milestones Status Status Date Scheduled
/ADVANCE SITUATION TO CENTRAL OFFICE UNKNOWN 08/21/2015 08/21/2015
RIGHT OF WAY PLANS TO CENTRAL OFFICE UNKNOWN 08/21/2015 08/21/2015
GEOTEC ENGINEERING - BRIDGES. UNKNOWN 08/21/2015 08/21/2015
PRELIMINARY LINE AND GRADE UNKNOWN 08/21/2015 08/21/2015
JOINT INSPECTION UNKNOWN 08/21/2015 08/21/2015
BRIDGE AND STRUCTURE PLANS TO CENTRAL
UNKNOWN 08/21/2015 08/21/2015
OFFICE
TRAFFIC PLANS - LIGHTING UNKNOWN 08/21/2015 08/21/2015
ROAD PLANS TO CENTRAL OFFICE UNKNOWN 08/21/2015 08/21/2015
TRAFFIC PLANS - SIGNING UNKNOWN 08/21/2015 08/21/2015
TRAFFIC PLANS - SIGNALS UNKNOWN 08/21/2015 08/21/2015
GEOTEC ENGINEERING - ROADWAY UNKNOWN 08/21/2015 08/21/2015
TRAFFIC PLANS - TRAFFIC CONTROL UNKNOWN 08/21/2015 08/21/2015

DRAINAGE INSPECTION UNKNOWN 08/21/2015 08/21/2015
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Project Manager: kytc\joe.callzhan  Item #: 9-401.00
Project Description: CONSTRUCT SIDEWALKS-PHASE B ALONG GESLING RD (CS-3060) FROM INTERSECTION OF CARDINAL RD (CS-3061) & SEATON DR (KY-750) TO KENWOOD DR (CS-3054/KY-1093) & PHASE C ALONG KENWOOD DR BEGINNING AT GESLING RD &

ENDING AT CARDINAL RD. (2014BOP)
Authoritative Source for Environmental Data: EATs

Environmental Status
Request Request Type | Request Date Assigned Date Scheduled Completion Actual Completion Date Expiration Date
CEMPRE 6/5/2019 6/10/2019 6/11/2019 6/11/2021
11/22/2017 2/28/2018 3/19/2018 3/19/2020

CEMP 11/22/2017

401-wac
Estimated | Estimated | Actual
Estimated
i Amnt Dollar Amnt Bank Name Mitigation Remarks
e
(Unit) Amnt (unit)
NoT
39268 | 18-DEC8 | 18-DEC-18 Approved 0 0 $0.00 0 $0.00

APPLICABLE

402 - KPDES
Estimated | Estimated
Estimated
Mitigation Remarks

Date

Amnt Dollar
(Unit) Amnt

noT

19080 Notapplicable 0 0
APPLICABLE

$0.00 0 $0.00
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Project Manager: kytc\joe.callzhan  Item #: 9-401.00

Project Description: CONSTRUCT SIDEWALKS-PHASE B ALONG GESLING RD (CS-3060) FROM INTERSECTION OF CARDINAL RD (CS-3061) & SEATON DR (KY-750) TO KENWOOD DR
(CS-3054/KY-1093) & PHASE C ALONG KENWOOD DR BEGINNING AT GESLING RD & ENDING AT CARDINAL RD. (2014BOP)

Authoritative Source for R/W Data: krOWDS

View Communicating All Promises (CAP) Report for Item# 9-401.00

RIGHT OF WAY STATUS REPORT (RWMS)
RWMIS Parcel Input Summary

Total Parcels 3
Parcels Cleared 2
Offers Made 3
Deeds Recorded 2
Suits Submitted to CO

Right of Entry

This Project has no Right Of Way Data available from KROWDS.
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Asilt fence will be installed on the right of way line extending

Heather
3-10850  BARREN K¥-90  kytc\andrewstewart  06/13/2014 Cacki Parcel 333 all th3e way across the property, with a breakin it for the
s
& temporary easement.
Samantha Any gravel area between two driveways to be straw and
3-10850  BARREN K¥-90  kytc\andrewstewart  09/24/2014 - Parcel 331 5 6
Willian seeded. Consent & Release obtained to perform this work.
Samantha Consent & Release obtained to construct 12'field entrance off
3-10850  BARREN K¥-90  kytc\andrewstewart  01/06/2015 4 Parcel 329 )
Willian Huffman- Bellamy road. See proposal for details.
If during construction, there are obvious damages to the
T landscaping and/or entrance columns, outside of the
mantha
3-10850  BARREN K¥-90  kytc\andrewstewart  03/10/2016 i 301 easement area, due to negligence on the part of the road
illian
contractor, the road contractor will be held accountable for all
repairs by KYTC.
. A consent and release has been granted to construct entrance
3-10850  BARREN KY-90  kytc\andrewstewart  04/23/2014 Lori Keith Parcel 302 3 :
at approximate station 32+00.
Parcel owner needs 30 day notification to relocate fence prior
3-10850  BARREN K¥-90  kytc\andrewstewart  02/25/2015 Allen Arnold Parcel 306 :
to construction.
Samantha 12 inch asphalt apron to be placed at intersection of driveway
3-10850  BARREN K¥-90  kytc\andrewstewart  08/04/2014 % Parcel 309
Willian and KY 90.
Heather The property owner retains possession of water pump located
3-10850  BARREN K¥-90  kytc\andrewstewart  03/12/2014 342 e pe pump

Lashley

under back patio.
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Right of Way Status Report
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Project Manager: kytc\andrew.stewart  Item #:3-108.50

Project Description: PRIORITY SECTION 3: IMPROVE KY-90 EAST OF GLASGOW FROM BRIDGE OVER FALLEN TIMBER CREEK TO THE METCALFE COUNTY LINE. (2002BOPC)(08CCR)(10CCR)(12CCR) (2020CCR)

Authoritative Source for Utilities and Rail Tracking Data: KURTS

Mediacom Southeast LLC catv
Glasgow Water Company Water
South Central Rural Telecommunications Cooperative, Inc. Telephone

Placeholder to Start Project

Communication

Bluegrass Gas Sales, Inc.

Natural Gas

Farmers Rural Electric Cooperative Corporation Electric
East Kentucky Power Cooperative, Inc. Electric
Windstream Holdings Il LLC Telephone

Agreement Status

Agreements

Agreement Amnt

Document Type

Working
Days

Estimated

‘Work

Completion |

Date

| status

Bluegrass Gas Sales, Inc. - Natural Gas Executed $0.00 Plan No Charge 8/30/2015
East Kentucky Power Cooperative, Inc. -

Executed $0.00 Prior Rights Agreement 5/24/2016 | 5/24/2016 8/30/2015
Electric
Farmers Rural Electric Cooperative

Executed $351,420.13 | KRS 179 Keep Cost Agreement 1/8/2016 | 1/13/2016 8/30/2015 | 65
Corporation - Electric
‘Glasgow Water Company - Water Executed $1,428,540.00 KRS 177 Keep Cost Agreement 10/27/2015 10/27/2015 8/30/2015 | 90
Mediacom Southeast LLC - CATV Executed $120,695.61 | KRS 179 Lump Sum Agreement 3/a/2016 | 3/4/2016 8/30/2015 | 0
Windstream Holdings Il LLC - Telephone Executed $98,651.82 KRS 179 Lump Sum Agreement 2/9/2016 | 2/9/2016 8/30/2015 | 100
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Project Manager: kytc\andrew.stewart  Item #:3-108.50
Project Description: PRIORITY SECTION 3: IMPROVE KY-90 EAST OF GLASGOW FROM BRIDGE OVER FALLEN TIMBER CREEK TO THE METCALFE
COUNTY LINE. (2002BOPC)(08CCR)(10CCR)(12CCR) (2020CCR)

Phase Vendor
o HORN AND ASSOCIATES INC
u | SOUTH CENTRAL RURAL TELE
R | LEE ENGINEERING LLC
u MEDIACOM SE LLC
u | FARMERS RECC
u WINDSTREAM KENTUCKY WEST, LLC
u GLASGOW WATER COMPANY
R | BAUMGARDNER AND ASSOC PSC
c KENTUCKY NATURAL LANDS TRUST
R | INTEQUAL-DUNCAN APPRAISAL

D FLORENCE AND HUTCHESON
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Construction Contracts
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ment Information (KYTC only)

Status Repor
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CURRENT AVIATION PROJECTS IN
ADAIR COUNTY.

how 10 rows

Beginning Current Expenditures
program ,  Faciity eMaRs 4 emars 4 noumbered o pgiy1, &
Code Name Amount

Budge Budget 2006 - Current

Select Expenditure Amount for detailed report. [FEENFNIRY Select Authorization Number to view TC10-1

Unobligated
(eMags) , \fetopate Life to Date Project

i & Pojet e Project 4 Authorization e
J Budget Expenditures (Tc10-1)
Balance

coLumBA
APRON s Z

ADAIR COU 289,672, T0 250,001

soRcouy | L eon 5289,872.00 $289,872.00 $289,872.00 AL COST: ~ $250,000

coLumBiA APRON
34590IN | ADAIRCOUNTY | REHABILITATION 5289,872.00 $289,872.00 $289,872.00
AIRPORT ENIARS 33453018

$300,000 KDA SHARE: —— $300,000 THIS
IMOD COVERS BIDS WHICH EXCEEDED GRANT AMOUNT.

THIS AUTHORIZATION REQUEST IS FOR INITIAL PLANNING,
ENVIRONVIENTAL, DESIGN, AND BIDDING SERVICES FOR

s TAxwaY o - S THE PROJECT. THE LOWEST CONSTRUCTION BID, PLUS

14125010 $142,600.00 54,2800 $138,32000 $142,60000 $138,32000 B

RECONSTRUCTION
OBSERVATION FEES WILL BE AMIENDED IN AFTER
RECEIVING CONSTRUCTION BIDS.

1364501N $60579.56 $60,579.56 56057956

12043018 51808432 51808432 51808232 51808232

10783018 s45,754.94 se5,754.94 54575494 54575294
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Fentudky Tansportation
Gabinet

LPA Project Information

The FHWA, the KYTC, and Local Public Agencies (LPAS) share unique goals and responsibilities to develop and maintain safe and
efficient transportation systems using combinations of Federal, state, and local funds. Each type of highway funds has unique
funding requirements that have been imposed by Federal, stafe, and local legislation and regulations

In 2006, the FHWA completed a national review on the oversight of Federal-aid projects administered by LPAs. The findings
suggested that the administration, stewardship, and oversight of these projects lacked a comprehensive approach in some states.
This included shortcomings in eligibility determinations and in compliance with established Federal laws and regulations. FHWA
Division Offices were directed to review state processes and procedures for LPA-administered projects. In Kentucky, review efforts
began in 2006 and have continued in different program areas to date.

This reporting application has been designed and implemented to assist project managers in this effort
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LPA Projects Located in Highway District 1 Select Authorization Number to view budget information. [EEIUEY
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s
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1 GRaves DD | St icHA counTyFscaL | ssossonc c s | e #o39 1100 $331,143.00 95065 10/31/2018
cour
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FHWA FY22 CARRYOVER
FHWA A FUND NAME L APPN BALANCES bbiad AVAILABLE FY2023 Trens
PREFIX PREFIX % CODE 10.01.22 APPORTIONMENT OBLIGATIONS
FHWA FY22 CARRYOVER
FHWA FHWA FUND NAME FHWA APPN BALANCES FY2023 AVAILABLE FY2023 FY2021
PREFIX PREFIX % CODE 10.01-22 APPORTIONMENT OBLIGATIONS
FORMULA FUNDS  FORMULA FUNDS
SAF RRS SAF RRS RI Hwy Cross Hazard Elim S-LU ext 90 [LS4E 70,806.25] $0 $70,806.25
SAF RRS SAF RRS RI Hwy Cross Hazard Elim MAP-21 90  |MS40 69,469.31 $0 $69,469.31
SAF RRS SAF RRS RI Hwy Cross Hazard Elim MAP-21 ext| 90  |MS4E 166,618.70) $0 $166,618.70
SAF RRS SAF RRS RI Hwy Cross Hazard Elim FAST- ext 90 [ZS4E 0.00) $0 $0.00
SAF RRS SAF RRS RI Hwy Cross Hazard Elim FAST %0 |zs40 736,060.84| S0 $736,069.84
SAF RRS SAF RRS Rail Hwy Cross Hazard Elim IIJA 90 [Ys40 3,913,786.00| $4,010,130 $7,923,916.00
SAF RRP SAF RRP Rail Hwy Protective Devices MAP-21 e: 90 [MSSE 0.00) $0 $0.00
SAF RRP SAF RRP Rail Hwy Protective Devices FAST-ext| 90  |ZS5E 1,880,098.00| S0 $1,880,098.00
SAF RRP SAF RRP Rail Hwy Protective Devices FAST 90 [ZS50 5,019,649.85| $0 $5,019,649.85
SAF HRRR SAF HRRR HRRR Special Rule FAST %0 |zse0 0.00) S0 $0.00
SAF STPS SAF STPS Highway Safety Imp Prog S-LU 90 [LS30 0.00] $0 $0.00
SAF STPS SAF STPS Highway Safety Imp Prog S-LU ext 90 |Ls3E 0.00) 50 $0.00
SAF STPS SAF STPS Highway Safety Imp Prog MAP-21 %0 |Ms30 0.00) S0 $0.00
SAF STPS SAF STPS Highway Safety Imp Prog MAP-21 ext 90 [MS3E 0.00] $0 $0.00
SAF STPS SAF STPS Highway Safety Imp Prog FAST %0 |[zs30 0.00) 0 $0.00
SAF STPS SAF STPS Highway Safety Imp Prog FAST- ext 90 [ZS3E 0.00] $0 $0.00
SAF STPS SAF STPS Highway Safety Imp Prog I1JA %0 [vs30 0.00 52,250,388 $52,250,388.00 $9,539,53
RTP RTP Rec Trails MAP-21 80  |M940 0.00) $0 $0.00
RTP RTP Rec Trails FAST 80 |z940 0.00) EY $0.00
RTP RTP Rec Trails I1JA 80 |[vedo 1,408,410.32 $1,410,151 $2,819,561.32 $40,00
RTP RTP Rec Trails FAST- ext 80 |Z94E 148,328.00] $0 $148,328.00
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